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Report To The Congress

OF THE UNITED STATES

Status Of Major Acquisitions As Of
September 30, 1981: Better Reporting
Essential To Controlling Cost Growth

1

1As of September 30, 1981, the estimated cost

of 802 major acquisitions was about $647.5
illion; 465 of these projects increased about

| 257.5 billion over the earlier estimates.

\ . .. .
Cost growth on major defense and civil acqui-
sitions has been a continuing problem and of
'considerable concern to the Congress.

)

||Accurate information on the status of major
‘acquisitions would provide a first step for
‘measuring progress and early identification of
real and potential problems.
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Request for copies of GAO reports should be
sent to:

U.S. General Accounting Office

Document Handling and Information
Services Facility

P.O. Box 6015

Gaithersburg, Md. 20760

Telephone (202) 275-6241

The first five copies of individual reports are
free of charge. Additional copies of bound
audit reports are $3.25 each. Additional
copies of unbound report (i.e., letter reports)
and most other publications are $1.00 each.
There will be a 25% discount on all orders for
100 or more copies mailed to a single address.
Sales orders must be prepaid on a cash, check,
or money order basis. Check should be made
out to the “Superintendent of Documents’’.




COMPTROLLER GENERAL OF THE UNITED STATES
WASHINGTON D.C. 20848

B-197358

To the President of the Senate and the
Speaker of the House of Representatives

This report presents the status of major Federal acquisitions,
includlng acquisitions financed solely with Federal funds and those
financed jointly with Federal, State, and other funds. It also
includes data on funding, schedule per formance, and quantity.

| We did not get official comments on this report because it

primarily provides summary status information on major systems
provided by the agencies concerned.

; We are sending copies of this report to the Director, Office
of Management and Budget; Secretaries of various departments; and
heads of independent agencies involved.

Clinlds . okl

Comptroller General
of the United States







COMPTROLLER GENERAL'S STATUS OF MAJOR ACQUISITIONS AS
REPORT TO THE CONGRESS OF SEPTEMBER 30, 1981: BETTER

REPORTING ESSENTIAL TO CONTROL-
LING COST GROWTH

Cost growth of major Federal acquisitions has
been a longstanding problem and is a major
reason for GAO preparing annual financial status
reports. The first combined defense and civil
acquisitions status report, issued in 1976,
showed 585 major Federal acquisitions were esti-
mated to cost $404 billion at completion--an
increase of $148 billion over earlier estimates.
Subsequent status reports have shown that major
acquisitions continue to experience substantial
cost growth each year. 1In 1981 GAO reported
that 1,040 major acquisitions were estimated to
cost $776.6 billion at completion--an increase
of $325.8 billion over earlier estimates. (See
p. 1.)

This year's data was collected on 802 projects.
The reduction in the number of projects is due
primarily to GAO's raising dollar thresholds

for reporting. Further, for this report, the
802 projects were separated into two categories:
486 acquisitions for Federal ownership and use
and 316 grant acquisitions. Grants are treated
separately since they are not for Federal owner-
ship and use. (See p. 2.)

Previous status reports contained primarily

cost data. However, this report includes sched-
uling and quantity status in addition to cost
data. This change in scope was prompted by
congressional interest in obtaining better status
reporting to assist in controlling cost growth,
and GAO's past concerns over the need for better
disclosure to the Congress. (See pp. 2 to 5.)

FINDINGS

All program statistics in this report were sup-
plied by the Federal departments and agencies,
and GAO did not validate the data for accuracy.
Also, many agencies were unable to provide all
the data requested and, as a result, the com-
pleteness of the data varies from agency to
agency and from project to project. (See p. 2.)
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The agencies' cost, schedule, and quantity data
provided show the initial estimates and planning
data provided the Congress and used by agencies
vary greatly from current estimates. More spe-
cifically, GAO found:

--~The cost of 376 projects increased a total of
$317.7 billion over the congressional budget
estimates, that is, total estimated cost of
projects provided the Congress in initial
budget justifications. (See p. 7.)

--The cost of 465 projects increased by $257.5
billion over baseline estimates; that is, the
initial congressional budget estimate adjusted
for changes in scope. (See p. 9.)

-~Schedule data provided for 170 projects showed
139 slipped their completion dates by more than
6 months. The extent to which this contributed
to cost growth could not be determined from
the data provided. (See p. 9.)

~-Quantity data provided for 146 projects showed
57 had variances in excess of 25 percent. The
extent to which these variances contributed to
cost growth could not be determined from the
data provided. (See p. 1l1l.)

Over the years, GAO has reported on the problem
of cost growth, the need to improve existing re-
porting systems, and the need for establishing

a reporting system to include all major civil
acquisitions and those major defense programs
not on the Department of Defense's (DOD's)
Selected Acquisition Reporting (SAR) system.
Appendix VII contains a list of these reports
and a synopsis of their conclusions. (See pp. 4
and 5.)

DOD and the National Aeronautics and Space Admin-~
istration periodically report information on the
status of selected major acquisitions to the
Congress. Additional cost growth reporting re-
quirements were placed on DOD in the DOD Authori-
zation Act, 1982, Public Law 97-86. At this time,
there is no standardized reporting system to
periodically record the status of major civil
programs. However, legislation has been proposed
along these lines. GAO, in commenting on this
proposed legislation, has supported the need for
a civil agency reporting system. (See pp. 3

to 5.)
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Tear Sheet

Congressional concern over cost growth was also
evident in generally favorable responses GAO
received to a questionnaire on the usefulness
of its annual status report which provides
status data summarized by agency as well as by
project. (See p. 4.)

In summary, cost growth is a continuing problem.
Established reporting systems, like SAR in DOD,
provide a mechanism for periodically reporting
on project status and progress and specific
causes of cost, schedule, and performance vari-
ances. Such data is not readily available on
civil programs and those DOD programs not on SAR.
Public Law 97-86 places specific requirements
related to cost growth on defense programs in-
cluded in SAR. There is no such requirement for
civil programs. (See pp. 3 to 5.)

MATTERS FOR CONSIDERATION BY THE CONGRESS

The Congress could help minimize cost growth by
requiring the agencies to establish a reporting
system for major civil acquisitions similar to
DOD. This would provide a first step for measur-
ing progress and early identification of real and
potential problems. (See p. 14.)

The Congress should consider requiring the exe-
cutive branch to submit an annual status report
to them along the same lines as this report. GAO
believes such reporting is an executive branch
responsibility and should be placed under the
guidance and direction of the Office of Manage-
ment and Budget. 1In providing guidance and di-
rection to agencies, the Office of Management

and Budget should be alert to improving the accu-
racy of estimating and planning data supplied

by various agencies. GAO's function would then
become one of reviewing the report to determine
that it meets the needs of the Congress. (See

p. 14.)

GAO did not get official comments on this report
because it primarily provides summary status
information on major systems provided by the
agencies concerned.
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CHAPTER 1

INTRODUCTION

Cost growth of major Federal acquisitions has been a long-
standing problem and is a major reason for initiating our annual
financial status report. The first combined defense and civil
acquisition status report, issued in 1976, showed 585 major Federal
acquisitions were estimated to cost $404 billion at completion--an
increase of $148 billion over earlier estimates. Subsequent status
reports have shown that major acquisitions continue to experience
substantial cost growth each year. Last year, we reported that
1,040 major acquisitions were estimated to cost $776.6 billion
at completion--an increase of $325.8 billion over earlier esti-
mates.

TYPES OF ACQUISITIONS

In previous status reports, grant type acquisitions were in-
cluded with major acquisitions for Federal ownership and use.
We discussed the reporting of these acquisitions with agency offi-
cials managing the major grant programs. It was agreed that since
they are not for Federal ownership and use they should be reported
separately. The grant acquisitions are to assist non-Federal en-
tities in financing acquisitions in conjunction with the goals
of a Federal program.

An example of a grant type acquisition would be an obligation
made by the Environmental Protection Agency to a State to aid in
the construction of a sewage treatment plant. Federal agencies do
not generally get involved with cost estimating, determining quan-
tity, procurement, or other aspects of day-to-day management except
for review and approval of acquisitions. Also, authorization
and funding for these projects are not generally submitted to the
Congress. Rather the Congress provides authorization and funding
on a program basis and the administering agency is responsible
for approving and obligating funds for the individual projects.

Examples of a major acquisition for Federal ownership and
use would be the acquisition of tanks by the Army or radars by
the National Weather Service. The acquiring Federal agency is
responsible for day-to-day management activities, such as prepar-
ing program cost estimates, determining planned schedule mile-
stones, determining quantities to be acquired, and award of con-
tracts. Justifications for these acquisitions are submitted
to the Congress for authorization and appropriation of funds.

BASiS FOR REQUESTING COST GROWTH DATA

In prior years, we requested civil agencies and departments to
provide specific reasons for cost growth for those major acquisi-
tions having cost increases of 100 percent or more. For our 1982



report, we requested reasons for variances in excess of 50 percent.
The threshold was changed to obtain better insight into the reasons
for cost growth. We also requested agencies to furnish data on
scheduling and quantity.

For a variety of reasons, many agencies were unable to provide
all the data requested; hence, the completeness of data varies
from agency to agency and project to project. The major reason
cited by the agencies for not being able to provide what we
requested was that the data was not readily available. Agencies
advised that data would have to be obtained from field offices and
could not be provided in time to meet our reporting milestone.

All data included in this report was requested from agencies
by use of questionnaires. We did not validate the data for
accuracy.

OBJECTIVE, SCOPE, AND METHODOLOGY

The objective of this assignment was to collect and provide
the Congress, Federal agencies, and other interested parties with
status information on major Federal acquisitions. Data was col-
lected on 802 major acquisitions with an estimated cost of $647.5
billion from 37 agencies--486 major acquisitions for Federal owner-
ship and use and 316 grant type acquisitions. The reduction in
the number of projects--1,040 last year to 802 this year--is due
primarily to our raising dollar thresholds for reporting.

The 486 major acquisitions for Federal ownership and use
were reported by 35 Federal agencies. The following are criteria
for major acquisitions included in this report.

--The National Aeronautics and Space Administration (NASA)
and the Department of Defense (DOD) acquisitions (except
construction and computer acquisitions) with total estimated
research, development, test, and evaluation costs exceeding
$75 million and/or an estimated production cost exceeding
$300 million.

--Civil agencies (except NASA) and DOD construction and com-
puter acquisitions with total estimated cost exceeding
$50 million.

Also, the report presents data collected from the Environ-
mental Protection Agency, Federal Highway Administration 1/, and
the Urban Mass Transportation Administration on 316 grant type
acquisitions exceeding $25 million. The grants are not included
as Federal agency acquisitions because they are not for Federal
ownership and use.

1/The Federal Highway Administration had grant type acquisitions
as well as an acquisition for Federal ownership and use.
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CHAPTER 2

COST GROWTH--A CONTINUING PROBLEM

- The public, Congress, and the media have expressed widespread
concern for many years about the increases in the cost of major
Federal acquisitions. Although efforts have been made to bring
cost growth under control, an effective means of controlling
costs has been elusive to this time.

CONGRESSIONAL CONCERN

Clearly, the need exists for more complete and accurate re-
porting of major Federal acquisitions from their inception. As
early as 1969, the chairman of the Senate Armed Services Committee
asked DOD to provide status reports on major weapon systems. About
that same time, the Selected nuquxaxuxuu ncyUbeug {SAR) system
was being instituted in DOD. Further concern was evidenced in 1975
when the Congress enacted the DOD Authorization Act of 1976 estab-
lishing a legal reporting requirement for SARs. SARs provide in-
formation quarterly on the status and progress of selected defense
acquisitions. 1Included are cost, schedule, and technical perform-
ance data. On September 30, 1981, 45 major weapon programs were
included in the SAR system.

| In very recent action, the Congress has placed additional re-
porting requirements on DOD as it pertains to projects covered
under SARs. Section 917 of the DOD Authorization Act, 1982, Public
Law 97-86, requires the secretary of the applicable service to
submit written notification to the Congress if it is determined
that the unit cost growth of a particular major defense system ex-
ceeds designated cost thresholds. The act prohibits the obliga-
tion of additional funds for such system unless ‘the service
secretary, or in some cases, the Secretary of Defense, promptly
submits to the Congress a detailed report addressing specified
concerns. We have been requested by various congressional chair-
men and Members of the Congress to verify the data provided in
these reports,

| At the request of the Senate Approprlatlons Committee, NASA
stdrted preparing status reports on selected major projects in
1975. As of July 1981, seven major programs were being reported
by\NASA

At this time, there is no standardized system to report the
status and progress of other major civil acquisition programs.
The Congress is considering proposed legislation, S. 1604 and

H.R. 4685, for identifying the extent of cost growth on major
civil acquisitions. These bills require the development of a
system for reporting cost on major civil acquisitions and the
enactment of special legislation to continue funding whenever
actual or estimated cost increases by 25 percent over an estab-
lished baseline cost.



Congressional concern over cost growth was also evident in
response to a questionnaire we issued concerning the usefulness
of our annual major acquisition status report which provides data
summarized by agency as well as by project. The questionnaire
was sent to 714 recipients, including individual Members of the
Congress, chairmen of committees and subcommittees, and ranking
minority members. The response indicated the Congress was con-
cerned with cost growth, that the status report was used suf-
ficiently to warrant continued publication, and that the inclusion
of certain additional data would be useful. The additional data
included funding, scheduling, and quantity status.

NEED FOR IMPROVED REPORTING

DOD's SAR system presents useful information on the status
of selected acquisitions; however, improvement could be made.
For example, the House of Representatives Special Panel on Defense
Procurement Procedures reported in February 1982 that the SARs are
inadequate; that they are not timely and complete and that the
systems reported are designated by the Secretary of Defense even
though the intent of Public Law 96-107 was to provide dollar
thresholds for systems to be reported under SARs. 1/ Also, we
have reported on the inadequacies of the SAR system, including
the need to report on more major acquisitions. 2/ DOD has sub-
stantially more acquisitions than are currently reported in SARs.
As of September 30, 1981, DOD was reporting only 45 major acquisi-
tion via SARs; whereas, DOD provided data on 161 major acquisitions
included in this status report. 3/

In the past, we have reported that NASA reporting on the
status of its major acquisitions is not as well developed as
DOD. 2/ Also, the number of acquisitions reported should be ex-
panded. 1In July 1981, NASA reported on 7 acquisitions to the
Congress; whereas, this status report contains data on 14 acquisi-
tions.

Currently, there is no requirement for a system for report-
ing cost, schedule, and quantity data on all major civil acquisi-
tions other than NASA. We believe that such a system is needed
to provide the Congress and top agency management with oversight
data (1) as to the progress and direction of projects and (2)
to identify possible problem areas and their causes.

1/Report of the Special Panel on Defense Procurement Procedures
of the Committee on Armed Services, House of Representatives--
"Weapons Acquisition Policy and Procedures: Curbing Cost
Growth."

2/See appendix VII for list of reports.

3/In addition, 130 Army Corps of Engineers (Civil Functions)
projects are reported separately.
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In commenting on S. 1604 and H.R. 4685, the two bills recently
introduced to establish a reporting system for major civil acquisi-
tions, we stated that a civil agency reporting system should in-
clude the following:

-=-Current estimated cost as of the end of the reporting
period.

--Original estimated cost per initial congressional budget
authorization/appropriation justification,

--Baseline estimated cost, for all civil agencies except
NASA, is the initial congressional budget estimate adjusted
for changes in scope; for DOD and NASA the baseline estimate
represents their development estimate. Both of these esti-
mates are considered comparable and are termed baseline
estimates in this report.

--Cumulative funds authorized, appropriated, and obligated
through the end of the reporting period.

--Currently planned or actual project completion as of the
end of the reporting period in relation to the origin-
ally planned completion date.

--Currently planned quantity/size in relation to that ori-
ginally planned.

~--Reason(s) for variances in cost estimates, schedule
completion, and quantity or size.

R?Asons FOR COST GROWTH

In past reports, we have identified numerous reasons for cost
growth in major acquisitions. The agencies are well aware of the
extensive cost growth and its causes. Some of the major causes
are

--increases in requirements and scope, for example, size and
quantity;

-~failure to provide for inflation or use of unrealistically
low rates;

~--failure to include all costs;

--poor estimating practices and procedures;
--use of optimistic completion schedules;
--stretched-out procurement schedules;

--delays in funding by the Congress, the Office of Management
and Budget, or by agency management;

5



--failure to follow good procurement practices;

--technical problems, labor disputes, contractor problems,
and other elements that cannot be readily anticipated;

--Government regulation and paperwork; and

--actions by third party entities such as States and local
municipalities, environmentalists, and conservationists
either sharing in the costs or otherwise interested in
the project.

ADVANTAGES OF REPORTING SPECIFIC
CAUSES FOR COST GROWTH

Some cost growth is to be expected for reasons beyond the
control of an agency or a program manager. On the other hand,
significant growth can be controlled through improved management
policies and procedures. Reporting of cost growth and its causes
is essential to identify and correct areas needing improvement.
Recurring reports from all agencies should aid in identifying
and correcting Government-wide problems with cost growth. For
example, DOD currently has actions underway on basic causes of
cost growth in the Department. Action to improve its cost esti-
mating and budgeting procedures include

--developing more realistic estimates,
--greater use of independent cost estimates,

--more attention to risk assessment in developing estimates,
and

--budget to most likely costs and develop incentives for
Government and contractors to achieve this end.

A recurring report would provide data on those projects where DOD

was being successful in controlling cost growth and other agencies
could determine whether their projects could benefit from similar

actions.



CHAPTER 3

STATUS OF MAJOR ACQUISITIONS

AS OF SEPTEMBER 30, 1981

MAJOR ACQUISITIONS FOR FEDERAL OWNERSHIP
AND USE )

Status information was reported by 35 agencies on 486 major
acquisitions.

--Cost growth data was provided on 465 acquisitions.

--Schedule data was provided on 170 acquisitions.

--Quantity data was provided on 146 acquisitions.
The meaning of the data varied between agencies because of differ-
ing reporting policies and procedures. However, the data was
sufficient to show that the initial estimates and planning data

provided the Congress and used by agencies vary greatly from cur-
rent estimates.

@ost growth

Agencies were requested to provide (1) Federal cost estimates
initially provided to the Congress at the time of initial budget
justification, (2) initial estimates adjusted for scope changes
which are generally used to measure cost growth and are referred
to as baseline estimates, (3) current estimates as of September 30,
1981, and (4) estimates of the non-Federal share for projects fi-
nanced jointly with Federal, State, and other funds.

Increases over initial budget estimates

Agencies were able to furnish the estimated Federal cost pro-
vided the Congress in the budget justifications for 376 acquisi-
tions. These estimates were usually, but not always, from the
initial budget justifications. On those acquisitions where data
was not provided to us, the primary reason cited was that the data
was not readily available. Also, some agencies do not include the
total estimated cost of a project in the original justification.

The total Federal cost growth reported was $317.7 billion for
376 projects. This data is summarized on page 8 and provided
in detail in appendix I.



Federal Cost Growth from Initial Congressional Budget Estimates

Initial
Current congressional
Department No. of Federal budget Current over initial
or_agency projects estimate estimate $ Variance § Variance
————————————— (milliong)-=w-eveeecm—mm

Architect of

the Capitol 2 $ 268.4 $ 122.9 $ 145.5 118
Appalachian

Regional

Commission 1 9,533.0 805.0 8,728.0 1,084
Corps of

Engineers 130 39,743.3 10,8826 29,159.7 276
Corporation

for Public

Broadcasting 1 60.7 57.7 3.0 5
District of

Columbia 2 186.4 176.0 10.4 6
Department of

Health and

Human Services 3 289.6 236.0 53.6 23
Department of

Justice 1 57.2 55.4 1.8 3
Department of

Commerce 8 1,832.3 1,041.6 790.7 76
DOD 137 427,241.0 184,117.3 243,123.7 132
Department of

Energy 9 2,218.5 1,270.2 948.3 75
Department of .

the Interior 22 10,830.9 3,973.5 6,857.4 173
Department of

Transportation 6 3,134.1 2,638.9 495.2 19
General Services

Administration 4 332.1 329.1 3.0 1
NASA 14 19,955.7 12,898.1 7,057.6 55
National Rail-

road Passenger

Corporation 6 887.5 761.8 125.7 17
National Science

Foundation 1 78.2 76.0 2.2 3
Pennsylvania

Avenue Develop-

ment Corporation 1 223.0 223.0 - -
Department of

State 3 304.8 257.6 47.2 18
Department of

Treasury 1 174.0 210.0 (36.0) (17)
Tennessee Valley

Authority 10 20,043.5 3,596.9 16,446.6 457
Veterans Admin-

istration 12 1,338.7 770.8 567.9 74
Washington Metro-

politan Area

Transit

Authority 2 5,687.0 2,559.6 3,127.4 122

Total 376 $544,419.9 $226,761.0 $317,658.9 140




Increases over baseline estimates

We requested agencies to provide baseline estimates and cur-
rent estimates as of September 30, 1981. The variance between
these estimates is generally used by the Congress and agencies to
measure a project's cost growth. These estimates include the
non-Federal share. For DOD and NASA, the baseline estimate is
referred to as the development estimate. It is normally prepared
several years after the initial estimate.

The agencies were able to provide us with baseline estimates
for 465 of the 486 acquisitions reported. The procedures for
developing the estimate vary between agencies and, although we pro-
vided a uniform definition, the estimate is not uniform between
agencies. For example, our definition of a baseline estimate
was the estimate contained in the initial budget justification
adjusted by changes in scope, but some agencies provided estimates
that were also adjusted to 1981 dollars. The agencies that have
updated baseline estimates for inflation will show a more conser-
vative cost growth than those reporting in accordance with our
definition. Even so, for the 465 projects, the overall cost growth

"was $257.5 billion. This data is summarized on page 10 and shown

in detail in appendix I.

Reasons given by the agencies for the cost growth correspond
to those noted in our prior reports. The major reasons included

--inflation underestimated and/or not included in the
planning estimate;

--changes in scope/quantity, engineering, schedule, and
mission;

--inaccurate estimates; and
--funding delays.

Schedule status

Scheduling data was furnished by 14 agencies on 170 projects
of which 111 were reported by the Corps of Engineers. Of the
projects reported, 139 had slippage in excess of 6 months. The
extent to which this contributed to cost growth could not be de-
termined from the data provided. Completion dates and years
slipped are shown in appendix II. The agencies gave the following
reasons for slippage.

--Funding delays.

--Changes in scope/quantity.

--Unforeseen technical problems.

--Delays due to contractor, manufacturer, and labor problems.

9



Cost Growth from Baseline Estimates

Department No. of Current Baseline Current over baseline
or agency projects estimate estimate § vVariance & Variance
---------- (millions)meweereeeee——

Architect of

the Capitol 2 $ 268.4 $ 160.1 $ 108.3 68
Appalachian

Regional

Commission 1 12,812.4 1,150.0 11,662.4 1,014
Corps of

Engineers 130 43,190.1 28,517.4 14,672.7 51
Corporation

for Public

Broadcasting 1 60.7 57.7 3.0 5
District of

Columbia 2 186.4 165.7 20.7 12
Department of

Health and

Human

Services 3 289.6 234.4 55.2 24
Department of

Justice 1 57.2 57.2 - -
Department of

Commerce 8 1,832.3 1,194.0 638.3 53
DOD 147 424,281.8 233,677.9 190,603.9 82
Department of

Energy 59 26,340.0 26,320.5 19.5 -
Department of

the Interior 33 16,4108 6,525.0 9,885.5 152
Department of

Transportation 25 7,475.7 5,414.4 2,061.3 38
General Services

Administration 3 263.4 260.4 3.0 1
NASA 14 19,955.7 12,994.3 6,961.4 54
National Rail-

road Passenger

Corporation 6 887.5 865.9 21.6 2
National Science

Foundation 1 78.2 76.0 2.2 3
Pennsylvania

Avenue Develop-

ment Corporation 1 223.0 223.0 - -
Department of

State 3 304.8 257.6 47.2 18
Department of

Treasury 1 174.0 210.0 (36.0) (17)
Tennessee Valley

Authority 10 20,073.6 5,516.0 14,557.6 264
Veterans Admin-

istration 12 1,338.7 770.8 567.9 74
Washington Metro-

politan Area

Transit

Authority 2 8,199.9 2,559.6 5,640.3 220

Total 465 $584,703.9 $327,207.9 $257,496.0 79
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--Failure of local interests to pay their share of project
costs.

-=Court injunctions and other legal actions such as bid
protests.

--Regulatory requirements.
--Supply shortages.

--Quantity increases.

Quantity data

We received quantity data on 146 of the acquisitions reported.
Of these we found that 57 had variances of greater than 25 percent
from the planned quantity--40 had quantity increases and 17 had
decreases. The extent to which this contributed to cost growth
could not be determined from the data provided. Changes in scope
was the primary reason given for changes. Quantity data is shown
in appendix III.

f Funding data

We received funding data on 183 projects. Details on funding
are shown in appendix 1V.

. ACQUISITIONS FOR NON-FEDERAL OWNERSHIP

The agencies identified as administering major programs
generating these types of acquisitions are the Environmental Pro-

- tection Agency, Federal Highway Administration, and Urban Mass

Transportation Administration. The agencies provided data for
each grant with an original obligation in excess of $25 million.
Data included the recipient and location, the date and amount

of the original Federal obligation, the amount of the obligation
as of September 30, 1981, and the reason for amendments in excess
of 50 percent.

11



Schedule of Grant Obligations

Original Current
Department No. of Federal Total total Federal
and agency grants obligations amendments obligations
—————————————— (millions)==—cecaeea———e-
Department of
Transporta-
tion:
Federal High-
way Admin-
istration 4 $ 353.6 S - ] 353.6
Urban Mass
Transpor-
tation
Adminis-
tration 150 5,104.9 9,082.8 14,187.7
Total 154 $ 5,458.5 $9,082.8 $14,541.3
Environmental
Protection
Agency 162 6,494.1 1,642.5 8,136.6
Total 31 $11,952.6 $10,725.3 $22,677.9

Many of the amendments were progress payments and operating
subsidies combined with increases due to reasons related to cost
growth. Therefore, amounts attributable to specific causes of
cost growth are not identified in this report. Details are pro-
vided in appendix V.
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CHAPTER 4

CONCLUSIONS AND MATTERS FOR CONSIDERATION

BY THE CONGRESS

CONCLUSIONS

Cost growth is still a major problem. Major changes in
schedule and the scope of projects occur in all agencies. The data
available showed that the initial estimates and planning data pro-
vided the Congress and used by the agencies varied greatly from
current estimates:

--The cost of 376 projects increased by $317.7 billion over
initial budget justification estimates.

--The cost of 465 projects increased by $257.5 billion over
baseline estimates.

--Schedule data on 170 projects showed 139 slipped their
completion dates by more than 6 months.

--Quantity data on 146 projects showed 57 variances of more
than 25 percent.

DOD's SAR system, though not perfect, provides for consistent
reporting and tracking of changes on its selected major acquisi-
tions. No similar data is readily available on other defense ac-
‘quisitions or on civil acquisitions. Recent legislative changes
also place more stringent reporting requirements on DOD where
growth exceeds designated cost growth thresholds.

Over the years, we have reported on the need for a reporting
system to include all major civil acquisitions and to identify the
basic causes of cost growth. 1In recent comments provided to two
congressional committees on proposed legislation to establish such
requirements, we reiterated this need for a civil agency reporting
system.

The Congress is not satisfied with the information it has been
receiving from Federal agencies. This is clearly evidenced by
(1) the imposition of additional cost growth reporting requirements
with respect to DOD major acquisitions and (2) legislation being
proposed to require major acquisition reporting by civil agencies.

Many of the agencies acquiring major Federal systems were
not able to readily provide much of the data requested by us. 1If
this data was reported, we believe it would help the Congress and
the executive branch to monitor and control cost growth.

Congressional concern over cost growth was also evident in
generally favorable response we received to a questionnaire on

13



the usefulness of our annual status report which provides status
data summarized by agency as well as project.

MATTERS FOR CONSIDERATION BY THE CONGRESS

The Congress could help minimize cost growth by requiring the
agencies to establish a reporting system for major civil acquisi-
tions similar to DOD. This would provide a first step for measur-
ing progress and early identification of real and potential prob-
lems,

The Congress should consider requiring the executive branch to
submit an annual status report to the Congress along the same lines
as this report. We believe such reporting is an executive branch
responsibility and should be placed under the guidance and direc-
tion of the Office of Management and Budget. In providing guidance
and direction to agencies, the Office of Management and Budget
should be alert to improving the accuracy of estimating and plan-
ning data supplied by agencies. Our function would then become
one of reviewing the report to determine that it meets the needs
of the Congress.

14




APPENDIX I APPENDIX I

STATUS AND COST GROWTH

MAJOR FEDERAL ACQUISITIONS

AS OF SEPTEMBER 30, 1981

Explanatory notes

Subagency--If there is no subagency, the major program is entered
if known.

Category~--GAO assigned category types.
(1) ADP/Sys--Automatic Data Processing/Systems

(2) ADP/Tel~-~-Automatic Data Processing/Telecommuni-
cations

(3) CON--Construction
(4) EQP--Equipment
(5) FAC-~Facilities

| (6) RD--Research and Development
} (7) SYS--System
|
1

(8) UTIL--Utilities .

LOC-~-Location of project shown by State. The name of the State is

‘ shown using the postal service abbreviation. The abbreviation
US is used for projects located in more than one State and FN
for projects located in foreign lands.

GAO-ID--Project identification number assigned by GAO.

Total estimated cost--Cost estimates shown under this heading in-
clude the non-Federal share for projects
financed jointly with Federal, State, and
other funds.

#ederal share of estimate--Cost estimates shown under this heading
‘ represent only the Federal cost for

projects.

%unds auth'd--Federal funds authorized through September 30, 1981.

Funds approp'd--Federal funds appropriated through September 30,
‘ 1981.

Comp date~-Planned or actual project completion date by month/year
as of September 30, 1981.

15



APPENDIX I APPENDIX I

Yrs slip--The number of years the project has slipped past its orig-
inally planned completion date.

% chg gqty--The percent the quantity as of September 30, 1981, has
changed from the originally planned quantity.
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AGENCY -

SUBRAGENCY: NONE

FFROJECT NAME
CATEGORY LOC/GAO-1ID

HART SENATE OFFICE BUILDING
FAC ne 523
JAMES MADISON RUILDING

FAC ne

524

SUBAGENCY COST GROUWTH

SURAGENCY COLUMN TOTAL

AGENCY COST GROWTH

AGENCY COLUMN TOTAL

STATUS ANID

COST GROWTH

MAJOR FEDRERAL ACQUISITIONS

AS OF SEFTEMEER 30,

1981

(DOLLARS IN MILLIONS)

ARCHITECT OF THE CAFITOL

TOTAL ESTIMATED COST

CURRENT ERASELINE CHANGE FROM
ESTIMATE ESTIMATE RASELINE
AMOUNT %
137.7 8% 1 52,6 61
130.7 75.0 55.7 74
268 4 160.1 108 3
268 4 160. 1
268.4 160.1 108.3
268 .4 160.1

FEDERAL SHARE OF ESTIMATE

CURRENT INITIAL CHANGE FROM FUNDS FUNDS COMF YRS XZCHG
ESTIMATE ESTIMATE INITIAL AUTH D AFPROF’D DATE  SLIF GNTY
AMOUNT x

137.7 47 .9 89.8 187 137.7 137.7 10/82 5.8

130.7 75.0 55.7 74 130.7 130.7 4/80 2.7

268. 4 122.9 145. 5

268 4 122.9 268 .4 268.4

268.4 122.9 145. 5

268. 4 122.9 268 4 268 4

VYIAMTT T TIY

T



AGENCY " AFFALACHIAN REGION
SURAGENCY - NONE

FROJECT NAME
CATEGORY L.LOC/GAD-ID

AFFALACHIAN DEVELOFMENT HGUWY
CON us 636

SUBAGENCY COST GROWTH

SURAGENCY COLUMN TOTAL

81

AGENCY COST GROWTH

AGENCY COLUMN TOTAL

STATUS ANLD

COST GROWTH

MAJOR FEDERAL ACQUISITIONS

AS OF SEFTEMBER 30,

1981

(DOLLARS IN MILLIONS)

COMMISSION

TOTAL ESTIMATED COST

CURRENT BASELINLC CHANGE FROM
ESTIMATE ESTIMATE BASELINE
AMOUNT x
12812.4 1150.0 11662.4 1014
12812. 4 1150.0 11462 4
12812. 4 1150.0
12812. 4 1150.0 11462 4

FEDERAL SHARE OF ESTIMATE
CURRENT INITIAL CHANGE FROM FUNDS
ESTIMATE ESTIMATE INITIAL AUTH D
AMOUNT %
9533.0 805.0 8728.0 1084 3190.
9533.0 805.0 8728.0
9533.0 805 0 3190
9533. 0 805.0 8728.0
9533 0 805. 0 319¢C.

FUNDS COMF YRS XZCHG
APFROF’'D DATE SLIF QGNTY

I XIANJ4dv

I XIANIddv
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AGENCY ARMY CORFS 0OF ENGINEERS
SUEAGENCY - RBEACH EROSION

I'KOJECT NAME

TOTAL ESTIMATELD

STATUS AND

COST GROWTH

MAJOR FEDERAL ACQUISITIONS

AS OF SEFTEMERER 30.

1981

(OOLLARS IN MILLIONS)

cosT

CURRENT
ESTIMATE

BASEL INE
ESTIMATE

CHANGE FROM

CATEGORY LOC/GAO-ID
UELAWARE COAST FROTECTION

CON LE 1
P"INELLAS COUNTY-TREASURE IS

CON FL 3
fIRE IS. INLET TO JONES EEACH

CON NY 2

SUBAGENCY COS57T GROWTH
SUKAGENCY COLUMN TOTAL

GUERAGENCY - FLOOD CONTROL
CHENA RIVER LAKES

CON AR 21
PHOENIX & VICINITY

CON AZ 53
CHCAMONGA CREEK

CON ca 27
ORY CREEK LAKE

CON CA 29
SACRAMENTO RIVER BANN FROTECT

CON CA a8
WALNUT CREEKN

CON CaA 73
HEAR CREER LAKE

CON Cco 9
CHATFIELD LAKE

CON co 20
CENTRAL & SOUTHERN FLORIDA

CON FL 19
nant COUN1Y RBREACH EROSION CON

CON FL 28
I QUR RIVEK BASINS

CON FL 38
TIOGA-HAMMOND LAKES

CON FL 71

EBASEL INE
AMOUNT %
''''' 209 59
58 5 531
30.3 a8

109.7
42 .9 17
121.2 26
26.2 24
107.9 b4
86.8 111
35.8 54
-11.2 -13
18. 4 21

FEDERAL SHARE QOF ESTIMATE
CURRENT INITIAL CHANGE FROM
ESTIMATE ESTIMATE INITIAL
________ AMOUNT %

38 2 o 5?5 “““6
33 9 0.8 33 1 4137
49 .7 12.8 36.9 288

121.8 51.8 70.0

121.8 51 8

275.0 100.0 175.0 175

320.0 144.0 176.0 122

113.0 44 0 69 0 156

274.0 91 0 223.0 437

110.0 15 1 94 .9 628

76.9 21 3 59 6 261
61.7 53.0 8.7 16
84.3 74.0 10.3 13
1867. 9 o98.1 1809.8 3114
49.8 35 0 14.8 42
263.0 56.3 206.7 367
192.7 72.3 120.4 166

FUNDS
AUTH L

FUNDS
AFFROF

n

4

L]

76.

61.

3.

1866.

o

]

186.

[}

(5]

[

4]

COMF YRS Z%CHG
NATE SLIF QNTY

@/86 17 5

?/94 14.8
9791 0.0
/84 2.5
9/85 12.3
?/90
?/84
9/82 .8
?/85
?/98
?/82 1.0

12/87 8 9

I XIaNdddavy

I XIAN3ddv
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STATUS AND COST GROWTH
MAJOR FEDERAL ACQUISITIONS
AS Of SEFTEMBRER 30, 1981

(DOLLARS IN MILLIONS)

AGENCY: ARMY CORFS OF ENGINEERS
SUBAGENCY: FLOOD CONTROL

I XIAN3dddav

TOTAL ESTIMATED €OST FEDERAL SHARE OF ESTIMATE
FROJECT NAME CURRENT BASELINE CHANGE FROM CURRENT INITIAL CHANGE FROM FUNDS FUND'S COMF YRS ZCHG
CATEGORY LOC/GAO-1T ESTIMATE ESTIMATE HASELINE ESTIMATE ESTIMATE INITIAL AUTH'D  APPROP’D DATE SLIF GNTY
AMOUNT % AMOUNT %
SAYLORVILLE LAKE EARTH DAM 106.8 61.1 45.7 74 104.1 36.5 67.6 185 104 0 93.5 3/85 14.8
CON 1A 62
WATERLDO 55.8 43.7 12.1 27 45 3 17.2 28.1 163 45 4 38.2 12/82 4 1
CON ia 74
EAST ST. LOUIS & VICINITY 132.9 85.7 47 .2 55 100 3 11.1 89.2 803 100.3 9.2 3/88 11 4
CON IL 30
EVANSVILLE 61.0 44 4 16. 4 34 53.4 2.1 51.3 2442 53. 4 22.2 6/88
CON IN 35
CLINTON LAKE 57.3 612 ~3.9 ~é 57.3 44 7 13.1 29 57 3 56.1 9/82 6.3
CON RS 23
FL DORADO LAKE 96.7 70.9 25.8 36 91.1 29.3 61.8 210 ?1.1 72.7 11/85 8 4
CON KS 31
KIG SOUTH FORK NATL RIVER 103.5 184.8 -83.3  -44 103. 5 113.0 -9.5 -8 103.5 44.5 /87 2.0
FAC KY 10
CAVE RUN LAKE 86.8 45.8 41.0 89 79.9 25. 4 54.5 214 79.9 67.0 9/83 14 8
CON KY 18
FAINTSVILLE LAKE 61.0 492 11.8 23 61 0 22.7 38.3 148 61.0 41.9 12/84 7.1
CON KY 52
GOUTHWESTERN JEFFERSON COUNTY 78 2 69.4 8.8 1z 48,5 26.8 41.7 155 68.5 25.5 12/85 6 1
CON KY 65
TAYLORSVILLE LAKE 115.8 781 37.7 48 99 .4 31.9 67.5 211 99. 4 55.3 6/87 9 3
CON KY 69
YATESVILLE LAKE 96.5 62.0 34.5 55 96.5 8.8 67.7 235 96.5 13.2 12/86 8.1
CON KY 76
L AKE FONTCHARTRAIN & VICINITY 924 0 6245 299.5 47 700 © 65.8 634.2 963 700.0 115.3 9/91 11.0
CON LA 42
LAROSE TO GOLDEN MEADIOW 87.0 51 & 35. 4 68 60.9 9.4 51.5 547 60.9 19.8 12/95 8.6
CON LA a4
NEW ORLEANS TO VENICE 2450 135, 4 109. 4 80 171.0 7.6 163.4 2150 171.0 43 .7 2/94 23.7
CON LA 51
RED RIVER LEVEES 56. 4 29.5 26.9 91 55. 1 5.5 49.6 901 55.1 49 1 9/82 29.3 >
CON LA 56 g
BLOOMINGTON LAKE 174.3 157.0 17.3 11 174.3 76.7 97.6 127 174.3 170.1 &/83 5.0 sl
CON 10 11 =1
SAGINAW RIVER 160. 6 92.1 685 74 143.2 16.2 127.0 783 138.0 21.2 6/91 22.0 z
- o
CON MI 59 -
MANKATO & NO. MANKATO 101 1 35.2 65.9 187 96.5 5.2 91.3 1755 96.5 3.1 9/86 10.3 5
CON MN 47
BLUE MARSH 71.6 57 7 13.9 24 463 0 33.1 29.9 90 63.0 0.0 —

CON MO 12
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e . STATUS AND COST GROWTH -
MAJOR FEDERAL ACQUISITIONS
AS OF SEFTEMEER 30. 1981

(NOLLARS IN MILLIONS)

AGENCY: ARMY CORFS OF ENGINEERS
SUBAGENCY FLOODIN CONTROL

TOTAL ESTIMATED COST FEDERAL SHARE OF ESTIMATE

FROJECT NAME CURRENT BASELINE CHANGE FROM CURRENT INITIAL CHANGE FROM FUNDIS FUNDS COMF YRS XCHG
CATEGORY LOC/GAQ-1ID ESTIMATE ESTIMATE BASELINE ESTIMATE ESTIMATE INITIAL AUTH’D  AFFROP'D DATE SLIF GNTY

AMOUNT X AMOUNT %

KLUE RIVER CHANNEL 166.3 148.7 17.6 11 141 0 86.1 54.9 63 141.0 4.8 9/88 4.0
CON MO 13 .

HILLSDHALE LAKE 61.0 63.3 -2.3 -3 61.0 37.3 23.7 63 61.0 S8.1 982 4.3
CON ) 40

LITTLE BLUE RIVER LAKES 161.0 134.7 26.3 19 161.0 93.9 67.1 71 161.0 68.4 9/85 0 0
CON MO 44

MERAMEC PARK LAKE 220.0 156 6 634 40 220.0 791 140.9 178 220.0 30.0 988 7.5
CON MO 48

SMITHVILLE LAKE 8g. 9 70.7 18.2 25 88.3 39.0 49 .3 126 88. 3 85.3 9/82 4 5
CON MO 64

TALLAHALA CREEK LAKE 102.0 62.1 39.9 &4 102.0 19.2 g82.8 431 102.0 8.1 &s78 0.0
CON MS &7

1OMEIGREE RIVER & TRIBUTARIES 2152 123.9 91.3 73 196.0 24.0 172.0 716 196.0 10.4
CON MS 72

H. EVERETT JORDAN DAM & LAKE 130.0 75.5 54.5 72 130.0 29.5 100.5 340 130.0 98.3 s/8% 7 2

_ CON NC 16

tALLS LAKE 165.0 101.9 63.1 &1 165.0 29.6 135.4 457 145.0 103.5 9,85 10 2
CON NC 36

ELIZARETH, N. J. 73.8 41.7 321 76 61.6 114 50.2 440 81 6 30 6 9/84 11.3
CON NJ 33

FIRE IS. INLET TO MONTAUK FT. 450.0 207.6 242 4 116 275.0 19.7 255 3 1295 275.0 13.3 9,84 14.3
CON NY 37

ALUM CREEK LAKE 56.7 49.8 6.9 13 56.7 29 1 27.6 94 56.7 S3.9 9/83 9.8
CON OH 4 )

CAESAR CREEK LAKE 65.0 37.0 28.0 75 65.0 15.9 49.1 308 65.0 60.4 9,83 11 3
CON OH 17

MILL CREEK 286.7 225. 6 61.1 27 2490 57.4 191.4 332 249.0 4.3 6/94 11.5
CON GH 49

WILLIAM H. HARSHA LAKE 54.7 41.4 13.3 3z 547 19.0 35.7 187 54.7 50.2 9/83 11.8
CON OH 75

ARCADIA LAKE 92.0 64.3 27.7 43 92.0 49.7 423 85 92.0 14.5 9/84 1 0
CoN oK 7

CLAYTON LAKE 54.9 456 ?.3 20 54.9 21.8 33.1 151 54.9 48.7 3483 4.8
CON oK 22

COFAN LAKE 75.8 77.9 -2.1 -2 75.8 42.4 33.4 78 75.89 63.7 9/83 4.3
CON OK 25

SKIATOOK LAKE 112.0 81.4 30.4 37 112.0 42.5 69.5 163 112 0 4.0 6/86 6 0
CON 0K 63

AFFLE GATE LAKE 96.3 95.7 0.6 0 95.5 50.2 45.3 90 95.5 92.0 9s82 8.0

CON OR ]

I XIAN3ddy
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STATUS AND COST GROWTH
MAJOR FEDERAL ACQUISITIONS
AS OF SEFTEMBER 30. 1981

(OOLLARS IN MILLIONS)

AGENCY  ARMY CORFS OF ENGINEERS
SUBAGENCY - FLOOD CONTROL

TOTAL ESTIMATED COST FEDERAL SHARE OF ESTIMATE
FROJECT NAME CURRENT FASELINE CHANGE FROM CURRENT INITIAL CHANGE FROM FUNLS FUNLS COMF YRS ZCHG
CATEGORY LOC/GAD-1ID ESTIMATE ESTIMATE BASELINE ESTIMATE ESTIMATE INITIAL AUTH’D  AFFROF‘D DATE SLIF QNTY
AMOUNT % AMOUNT %
ELN CREEK LAKE 148 © 88. % 59.5 67 148.0 27.2 120.8 444 148.0 10.0
CON OR 34
CHAWANESQUE LAKE 106 © 89 1 16.9 18 106.0 49 3 56.7 115 106.0 102.4 S/82 1.9
CON FA 26
I'ORTUGUES & BUCANA RIVERS 411.0 2536 157 4 62 319 0 2.9 2261 243 319.0 47 .3 5/89 5.9
CON FR 55
AQUILLA DAM & LAKE 50.0 63.7 -13.7 -21 50.0 43 5 6.5 14 50 0 30.4 12/83 0 4
CON TX I3
ARKANSAS REDI RIVER BASINS 53.5 Z8.0 15.% 40 5%3.5 26 0 27.5 105 53.5 28.7 /82
CON X 8
BUFFALO BAYOU & TRIRUTARIES 227.2 1941 33.1 17 137.4 51.5 85.9 166 137.4 82.1
N CON TX 14
N C0OFPER LAKE & CHANNELS 169.2 90.8 78. 4 86 1469.0 13 7 1%%.3 1133 169.0 22 0 7/88 23 1
CON TX o4
EL FASO, TEXAS 90.7 47.2 43 % =3 72.6 14.0 56.6 353 72.6 32.8
CON X 3z
L AKEVIEW LAKE 239.6 2716 -32.0 -11 230.0 105 © 125 0 119 230.0 91.7 9/86 4.7
CON X 43
L AVON LAKE MOD. & EAST FORK 70.2 49 5 0.7 a1 70.0 27 3 42.7 156 70.0 47.8 9/82 10.3
CON TX 45
FORT ARTHUR VICINITY 89.3 3.3 40 -4 62,3 40. 6 21.7 53 62.3 59.8 I/82 10.8
CON TX 54
SAN ANTONIO CHANNEL IMFROV 151. 5 102. 3 49 .2 48 70.9 14 7 56.2 382 70.9 30.0 11/89 27.7
CON TX 57
SAN GARKRIEL RIVER 146.0 1194 26.6 22 1460 531 ®2.9 174 146.0 97.5 6/83 6.0
CON TX &1
TAYLORS BAYOU 106. 3 49.7 56. 6 113 73.0 6.6 66.4 1006 73.0 1.6 5/89 12.9
CON TX 68
TEXAS CITY & VICINITY 54.0 31.3 2.7 72 37.6 9.7 27.9 287 37.6 31.4 9/83 18.3
CON TX 70
KAY ROBERTS LAKE 286.1 284.2 1.9 0 286. 1 110.0 1761 160 286.0 5.2 12/88 7.9
CON TX 27
- - M0. LEVEE SYSTEM 320.5 274.2 46.3 16 287.0 948 i92.2 202 287.0 77.6 9/92
CON us 50 )
FOURMILE RUN 64.2 62.8 1.4 Iy 51.8 0.3 51.5 17166 51.8 49.0 9/82 3.3
CON va 39
LAFARGE LAKE & CHANNEL IMFPROV 72,6 50,7 21.9 43 72.1 24.1 48.0 199 721 14.2
CON WI 41
RURNSVILLE LAKE 55.6 4z.9 12.7 29 55 6 21 8 33.8 155 55.6 45.9 9/84 9.3

CON Wy 15

I XIAN3dav
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MAJOR FEDERAL ACQUISITIONS
AS OF SEFTEMBER 30, 1981

AGENCY ARMY CORFS OF ENGINEERS
SURAGENCY - FLOOD CONTROL

TOTAL ESTIMATED COST FEDERAL SHARE OF ESTIMATE
FROJECT NAME CURKENT EASEL INE CHANGE FROM CUKKENT INITIAL CHANGE FROM  FUNDS  FUNDS  COMF YRS %CHG
CATEGORY  LOC/GAO-ID ESTIMATE ESTINATE EASEL INE ESTIMATE ESTIMATE INITIAL AUTH'II  AFFROF’'D DATE SLIF QGNTY
AMOUNT % AMOUNT P -
K. O BAILEY LAKE 190 0 1300 60 0 46 190 0 82 & 107 4 130 190 0 178 6 12/83 0 1
CON wy 57
STONEWALL JACKSON LAKE 198.0 147 1 0.9 34 198 0 a5 152 7 337 198 0 46 4 /87 10 5
CON Wy 66
SUBAGENCY COST GROWTH 13864 3  9858.8 4005 S 11455 3085 6 8349 4
SUBAGENCY COLUMN TOTAL 13864.3 9858.8 11455 0 3085 6 11456 7 4286 0
SURAGENCY: MISSISSIPFI RIVER AN TRIES
ATCHAFALAYA BASIN 2817 0 1413 .7 1403.3 99 2800 0  284.0 2516.0 885 2800.0 390 3 &/97 9 0
CON LA 97
OLD RIVER 401 0 1586  242.4 152 401 0 700 3310 472  401.0 85 9 11,85 15 4
CON LA 105
MISS RIVER YAZOO BASIN 1609 1 ase 6 750 5 87 16081 217.0 1391 1 641 1616 0 314 9/95 15 0
CON MG 104
MISS. W. TN. TRIEUTARIES 121.3 64.7 56 6 87 115 0 10.7 1043 974 115 o 217 9.93 71 8
CON ™ 103
CACHE EASIN 547 7 110.9 4318 389 522 0 25.6 496.4 1939 136 0 84 &/91 10 0
CON us 98
MISS. RIVER CHANNEL IMPROV 5205.7 3054.%5 2151.2 70 5205 0 942 0  4263.0 452  5205.0  1177.4 11796 21 4
COn us 99
MISS. RIVER LEVEES 1822.7 1075.4  747.3 69  1725.1 2650 1460 1 S50 17030 456 9 .94 17 8
CON us 100
MISS. RIVER ST. FRANCIS BASIN 389 1 282.8  106.3 37 387.0 1270 260 0 204 387.0 P11 1 /95 15.7
CON us 101
MISS RIVER TENSAS EAGIN 6555  411.3  244.2 59 455 0 86.4  568.6 658 655 0 138 4 3,00 39 5
CON us 102
SURAGENCY COST GROWTH 13564.1 7430.5 &133.6 13418 2 20277 11390.5

SURAGENCY COLUMN TOTAL 13564.1 7430.5

13038. 0 28219

I XIANdddV
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Tttt STATUS AND COST GROWTH —~— ~
MAJOR FEDERAL ACQUISITIONS
AS OF SEFTEMBER 30, 1981

(DOLLARS IN MILLIONS)

AGENCY ARMY CORFS OF ENGINEERS
SUBAGENCY MULTIFURFOSE FPROJ INCL FOMWER

TOTAL ESTIMATED COST FENERAL SHARE OF ESTIMATE

FROJECT NAME CURRENT HBASELINE CHANGE FROM CURRENT INITIAL CHANGE FROM FUNDS FUNDS COMF YRS 2CHG

CATEGORY LOC/GAD-1ID ESTIMATE ESTIMATE RASEL INE ESTIMATE ESTIMATE INITIAL AUTH'L AFFROF’D DATE SLIF ONTY
AMOUNT % AMOUNT %

JONES BLUFF LOCK & DAM 84.9 71 2 13.7 19 84.9 S2.6 32.3 61 84 .7 81.0 7/84 10.3
CON AL 84 N

NEW MELONES LAKE 380.0 221. 4 158. 6 71 380.0 122.0 258.0 211 380.0 311.5 9/85 11.3
CON CA ?1

RICHARD E. RUSSELL DAM & LAKE 474.0 311 5 162 5 5z 474.0 178. ¢ 296.0 14646 474.0 203.6 S/87 7.4
CON GA 92

SFEWRELL BLUFF I'AM 360.0 =81.2 78.8 28 3460.0 ?1.8 268.2 292 360.0 40.0
CON GaA @3

WEST FOIXT LAKE 132.5 89.5 43.0 48 132.5 4642 48.3 106 132.5 12¢.% 9/83 10 3
CON GA ?6

DWORSHAD DAM & RESERVOIR 327 0 252.7 74.3 29 327.0 186.0 141.0 75 327.0 316.0 9784 11 3
CON In 81

L AUREL RIVER LAKE 62. 9 37.7 25 2 66 62.9 22.7 40.2 177 61.8 31.9 9/83 13 O
CON KY 85

CLARENCE CANNON DAM & RESERVO 270.4 164 9 105.5 63 270. 4 70.6 199.8 283 270. 4 233.6 12783 10.1
CON MO 80

H.S5. TRUMAN DAM & RESERVOIR 543.0 313 6 229 4 73 543.0 146. 2 396. 8 271 543.0 465.0 3785 6.8
CON MO az

L.IERY AODITIONAL UNITS 599.0 429.5 169 & 39 599.0 193.0 406.0 210 599.9 45.1 9/90 4.0
CON MT 86

L IRRY DAM-LAKE KOOCANUSA 487 .0 445 .6 41 .4 9 487.0 343.0 144. 0 41 486.0 480.8 9/83 8.2
CON MT 87

JOHN DAY LOCK & DAM 520.3 452 @ 67 .4 14 520.3 350.0 170.3 48 520.0 481.1 9/8% 17.3
CON OR 83

MCNARY LOCK & DAM 329.5 291.7 37.8 12 329.5 130.7 198.8 152 320.9 318.6 9782 27.8
CON OR ?0

HONNEVILLE LOCK §& DAM 574.0 576. 6 P7.4 16 674.0 267.0 407.0 152 674.90 540.7 6/84 0.0
CON us 78

TOCKS ISLAND LAKE 491.0 H543.0 -52.0 -9 491.0 295.0 196.0 b6 491.0 0.0 &6/82 00
CON us 94

TOCKS ISLAND LAKE &67.0 66.7 0.3 0 63.0 47 .1 15.9 33 62.8 0.0
CON us 95

CHIEF JOSEFH ADDITIONAL UNITS 3460.0 302.3 S7.7 19 360.0 167.0 193.0 115 360.0 298.8 9/84 6.8
CON WA 79

L OWER GRANITE LOCK & ['AM 321.0 281.0 40.0 14 321.0 174.0 147.0 84 320.9 315.9 9/83 11.3
CON WA 88

SNAKE RIVER FISH & WILDLIFE 18%9.0 2.9 76.1 &7 189.0 641 124.9 194 189.0 37.4 9785 0.0
CON WA 89

I XIAN3ddv
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AGENCY -

SUBAGENCY: MULTIPURPOSE PROJ.

FFROJECT NAME
CATEGORY LOC/GAO-1ID

SUBAGENCY COST GROWTH

SUBAGENCY COLUMN TOTAL

MOBILE HAREOR

CON AL 120
.S ANGELES-LONG BEACH HAREOK

CON Ca 114
JF BALDWIN & STOCKTON CHANNE

CON CA 126
iAMFA HAROR (MAIN CHANNEL)

CON FL 128
HARBER’S POINT HARROR

CON HI 107
KASKASKIA RIVEK

COE IL 112
LOCK & DAM 26

CON IL 113
CANNELTON LOCKS & [AM

CON IN 108
NUEURGH LOCK & DAM

CON IN 122
SHMITHLAND LOCKS & [AM

CON KY 127
UNION TOWN LOCKS & D[AM

CON KY 130
MISS RIVER GULF OUTLET

CON LA 117
MISS RIVER-BATON ROUGE TO GULF

CON LA 119
RED RIVER WATERWAY

CON LA 1235
ATLANTIC INTRACOASTAL HIGHWAY

CON NC 106
MANTED (SHALLOW BAG) BAY

CON NC 115

MAJOR FEDERAL

STATUS AND COST GROWTH
ACQUISITIONS
AS OF SEPTEMRER 30,

1981

(DOLLARS IN MILLIONS)

ARMY CORFS OF ENGINEERS

INCL. POWER

TOTAL ESTIMATED COST

CURRENT BRASELINE CHANGE FROM
ESTIMATE ESTIMATE BASELINE
S AMOUNT %
6672.5 5245. 9 1426 .6
6672.5 5245. 9
“TTieae  ev3 33 so
65.3 620 3.3 5
2218 2256 -3.8 -1
195. 2 165.1 30 1 18
b6. 4 61. 6 4.8 7
172.7 113.3 99. 4 S2
924 2 794 4 129.8 16
?7.1 86.9 10.2 11
105. 2 88.0 17.2 19
278.3 1946. 1 82.2 41
100.8 84 .2 16.6 19
Q155 6376 277.9 43
161.0 97.1 63.9 65
1769. 2 S504.0 1265. 2 251
80.0 335.0 25.0 45
114. 9 76.5 38.4 S0

FEDERAL SHARE OF ESTIMATE

FUNLDS

APPROP*

H]

CURRENT INITIAL CHANGE FROM FUNIS
ESTIMATE ESTIMATE INITIAL AUTH'In
AMOUNT 4
664685 2965.0 3703.5
6668B.5 £965.90 6657
—_‘_;;_5 -—“—12*; 61.6 496 73.
30.5 26. 6 3.9 14 30.
175.0 54.7 120.3 219 173,
190. 4 ?7.5 92.9 5 189
58 1 42.3 15.8 37 57
165.0 66.2 98.8 149 165
920.0 419.0 501.0 119 920.
97.0 71.7 25.3 35 97
105. 2 62.0 43.2 69 105.
278. 0 110.0 168.0 152 277.
100.7 61.7 39.0 63 100.
592. 5 92.0 500.5 544 592.
161.0 34.0 127.0 373 161
1703.1 393.0 1310.1 333 1699.
66.7 15.2 51.5 338 66.
1141 56. 2 57.9 103 114

?6.

-

81.

w

{4

k)

COMF
DATE

2783
2790
12784
1/85
7/84

1/89

?/82

7790

2/89

7/89

3/85

YRS

XCHG

SLIP QONTY

11,

.

)

10.

i3

I XIAN3ddv
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STATUS AND COST GROWTH
MAJOR FEDERAL ACQUISITIONS
AS OF SEFTEMBER 30, 1981

(IDOLLARS IN MILLIONS)

AGENCY ARMY COKRFS OF ENGINEERS
SUBEAGENCY  NAVIGATION

10TAL ESTIMATED COST FEDNERAL SHARE OF ESTIMATE

FROJECCT NAME CURKRENT  BASELINE CHANGE FROM CURRENT INITIAL CHANGE FROM FUNDS FUNDS

CATEGORY LoCs/6A0 1IN ESTIMATE ESTIMATE BRASELINE ESTIMATE ESTIMATE INITIAL AUTH' T AFFROF D
AMOUNT k4 AMOUNT k4

NY HARBOR REMOVAL OF DRIFT 120.4 744 26 0 27 58.8 23.8 35.0 147 >8.8 ?.46
CON NY 121

COOFER RIVER CHARLESTO HARROR 161.0 126.6 34.4 27 161.0 74 0 87.0 117 161.0 108.6
CON SC 109

TENNESSEE TOMEIGREE WATERWAY 2012 .0 1528 4 483. 6 31 1848 © 323.0 1325 0 472 17460 0 1099 .4
CON N 129

CORFUS CHRISTI SHIF CHANNEL 104 & S54.6 50 0 ?1 88 2 20. 4 67.8 33z 86.6 21.2
CON X 110

ITNLAND WATERWAY 129 7 114. 6 15,1 13 129 6 78 8 30.8 31 129. 6 103.0
NAV us 111

MIGS RETWEEN OH. & MO. RIVERS 2256, 0 143 & 81.4 56 225.0 7.9 167 1 ~88 237.0 5.2
CON us 116

MO, RIVER-SIOUX CITY TO MOUTH 427 .1 312,58 114 .6 36 424 0 190 2 233 8 122 424 .0 418. S
CON ua 118

GUACHITA §& RBLACK RIVERS 267.9 166. 1 101.8 61 255.0 45. 5 209.5 440 262.90 153.2
CON us 123

KRED RIVER EMERGENCY HBANK FROT $1.3 26.4 34.9 132 58 9 54 53 6 790 %8, 9@ 40 &
CON - ua 124

SURAGENCY COST GROWTH

SUBAGENCY COLUMN TOTAL

AGENCY COST GROWTH 43190.1 28517.4 14672 7 39743.3 10583.6 29159.7

AGENCY COLUMN TOTAL 43190.1 28517 4 39743.3 10583 .4 39274.1  14892.0

COnMF
DATE

2790

?/83

9786

3786

br92
/85

9/84

YRS

%CHB

SLIF GNTY

w

I XIANIddV
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STATUS AND COST GROWTH
MAJOR FEDERAL ACQUISITIONS
AS OF SEFTEMBER 30, 1981

(NOLLARS IN MILLIONS)

AGENCY CORF FOR FURLIC BROADCASTING
SUBRAGENCY - NONE

TOTAL ESTIMATED COSTY FEDERAL SHARE OF ESTIMATE
FROJECT NAME CURREN RBASEL INE CHANGE FROM CURRENT INITIAL CHANGE FROM FUNDS FUNDS COMF YRS  XCHG
CATEGORY LOC/GAO-TID ESTIMATE ESTIMATE BASELINE ESTIMATE ESTIMATE INITIAL AUTH It AFFROF It DATE SLIF GNTY
AMOUNT % AMOUNT % N
SATELLITE DISTRIRUTION SYS 60 7 57 7 3.0 S 60 7 S97.7 3.0 =] ?/81
SYS us 631
SUBAGENCY COST GROWTH 60.7 57.7 3.0 60.7 S7.7 3.0
SUBRAGENCY COLUMN TOTAL 60.7 577 &0 7 57.7
[\S]
~ AGENCY COST GROWTH 60.7 57.7 3.0 60.7 57.7 3.0
AGENCY COLUMN TOTAL 40.7 57.7

I XIAaN3addy

I XIANdddv
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STATUS AND COST GROWTH
MAJOR FEDERAL ACQUISITIONS
AS OF SEFTEMRER 30, 1981

(DOLLARS IN MILLIONS)

AGENCY: DISTRICT OF COLUMERIA GOVI1
SURAGENCY: NONE

TOTAL ESTIMATED COST FEDERAL SHARE OF ESTIMATE
FROJECT NAME CURRENT EASELINE CHANGE FROM CURRENT INITIAL CHANGE FROM FUNDS FUNDS COMF YRS XCHG
CATEGORY LOC/GAD-ID ESTIMATE ESTIMATE BASELINE ESTIMATE ESTIMATE INITIAL AUTH’D APPROF ‘D DATE SLIF QGNTY
AMOUNT % AMOUNT x
NC UNIVERSITY FACILITIES 87.7 67 0O 20.7 30 az.7 67.0 20.7 30 87.7 87 7 2/82 1.8
FAC nc 307
WASHINGTON CIVIC CENTER 98.7 98.7 o0 0 98.7 109.0 -10.3 -9 98 7 98 7 /82 0.0 0
FAC nc 308
SUBAGENCY COST GROWTH 186. 4 165.7 20 7 186 .4 176.0 10 4
SUBAGENCY COLUMN TOTAL 186. 4 165.7 186 . 4 176.0 186. 4 184 4
AGENCY COST GROWTH 186.4 165.7 20 7 186. 4 176.0 10. 4
AGENCY COLUMN TOTAL 1864 165.7 186. 4 176.0 186 4 186 4

I XIANddav

I XIAN3ddv



STATUS AND COST GROMTH
MAJOR FEDERAL ACQUISITIONS
AS OF SEFTEMEER 30, 1981

(DOLLARS IN MILLIONS)

AGENCY: HEALTH AND HUMAN SERVICES
SURAGENCY NATIONAL INSTITUTE OF HEALTH

TOTAL ESTIMATED COST FEDERAL SHARE OF ESTIMATE
* FROJECT NAME CURRENT RASELINE CHANGE FROM CURRENT INITIAL CHANGE FROM FUNDS FUNIDS COMF YRS XCHG
; CATEGORY LOC/GAG-ID ESTIMATE ESTIMATE BASELINE ESTIMATE ESTIMATE INITIAL AUTH’ T AFFPROF ‘It ATE  SLIF QNTY
AMOUNT % AMOUNT x
AMBULATORY CARE RES FACILITY 108.6 108. 6 0.0 0o 108. 6 108. 6 0.0 (4] 108. 6 108 6 4782 0. Y]
Fac Mt 309
NAT ENV HEALTH SCIENCES CENTER 74 2 69.2 5.0 7 74.2 70.8 3.4 4 4.2 70.8 4/82 2. 4]
FAC NC 310
SURAGENCY COST GROWTH 182.8 177.8 5.0 182.8 179. 4 3.4
[ ,®) S=ZSoSoSs FESTESSS SSESSEREEE ZmmomZms SSDomEET o Smmoomsm
[Xe] [
GUBAGENCY COLUMN TOTAL 182 8 177 8 182.8 179. 4 182 8 179.4
GUBRAGENCY. SOCIAL SECURITY ADMIN.
SSADARS TELECOMMUNICATIONS 106.8 56.6 50,2 88 106.8 56.6 50.2 88 2.1 2.1
ADF/T us 632
SUBAGENCY COST GROWTH 106.8 96.6 50.2 106 8 §56.6 50.2
SUBAGENLCY COLUMN TOTAL 106.8 56 6 106.8 56.6 2.1 2.1
AGENCY COST GROWTH 289. 6 234 4 85.2 289.6 236.0 53.6
AGENCY COLUMN TOTAL 289. 6 234 . 4 289 6 236.0 184. 9 181.5

I XIagN3ddv
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STATUS AND COS7T GROWTH
MAJOR FEDERAL ACQUISITIONS
AS OF SEFTEMERER 30, 1981

(DOLLARS IN MILLIONS)

AGENCY: DEFARTMENT OF COMMERCE
SUBAGENCY: OCEANIC & ATMOSFHERIC ADIMIN.

TOTAL ESTIMATED COST FEDERAL SHARE OF ESTIMATE
FROJECT NAME CURRENT ERASELINE CHANGE FROM CURRENT INITIAL CHANGE FROM FUNDS FUNDS COMF YRS  ZCHG
CATEGORY LOC/GAD-ID ESTIMATE ESTIMATE RASELINE ESTIMATE ESTIMATE INITIAL AUTH’I'  AFFROF‘D DATE SLIFP GNTY
AMDUNT % AMOUNT %

GEOSTATIONARY SATELLITES 109. 4 108.8 0 6 0 109. 4 69 4 40.0 57 88.9 88.9 4,83 1 7 0
£Qr cA 531

GEOSTATIONARY SATELLITES 192.7 99.9 92.8 92 192.7 99 9 92 8 92 4.3 4.3 9/86 0.5 50
EQF ca 534

NOAA H, I. ANIN J 276. 1 190.0 4.1 45 2761 190 © 861 45 6.4 6.4 10789 0 0 <0
EQF NJ 530

NOAA A THROUGH G(TIROS-N) 183. 2 173.7 9.5 5 183 ¢ 133.8 49 4 34 139.2 138.2 4786 1.0 0
w EQF . ONJ 532

+—~ AUTOMATION FIELD OFERATIONS 51.7 454 6.3 13 51.7 435 8.2 18 51.7 517 oes82 105 o
ADF/S us 52

SURFACE OESERVATION AUTOMATION 100. 0 100. 0 0.0 0 100 0 100.0 0.0 0 1.0 1.0 9s/81 7.0 0
ADF/S us 533

NEXT GENERATION RADAR 867.0 424.0 443.0 104 867.0 340.0 527.0 155 1.8 1.8 6/90 05 0
EQF us 535

SAND POINT FACILITY 522 52.2 0.0 0 52.2 65.0 ~-12.8  -19 38 & 77 5 &/85 2.9 -14
Fac WA 529

e T SURAGENCY COST GROWTH  1832.3  1194.0 638 3 1B32.3  1041.6 790.7
SUBAGENCY COLUMN TOTAL  1832.3 1194 .0 1832.3 1041.6 330.9 349.8
AGENCY COST GROWTH  1832.3  1194.0 6383 1832.3 1041.5 790.7
AGENCY COLUMN TOTAL  1832.3 1194 0 1832.3  1041.6 330.9 349.8

I XIONZddy
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AGENCY: DEPARTMENT OF DEFENSE
SUFAGENCY:

FROJECT NAME

CATEGORY LOC/GAO-ID

STS LAUNCH COMPLEX VANDENRERG
CON CA 355
M-X TEST FACILITY PHASE 1

CON CA 3546
AGM-65D IR MAVERICK

EQF caA 390
NAVSTAR GFS

EQF CaA 391
FLSS

EQF CA 393
GLCM

EGQF CA 407
AIM-7M AIR-TO-AIR MISSILE

EQF MA 388
AIM-9M AIR-TO-AIR MISSILE

EQF MA 389

F—-15 AIR SUFERIORITY FIGHTER

EQP MO 383
A-10 CLOSE AIR SUPFPORT

EQF NY 384
EF-111A TACTICAL SUFPORT

EQF NY 404
ISCS III SATELLITE COMM.

EQF FA 408
AERO FPROF S§YS TEST FAC

CON ™ 357

MODS TO COMPOSITE MED FACILITY

CON X 358
F-16 AIR COMBAT FIGHTER
EQF TX 384

HARM AGM-88 AIR TO SURFACE MSL

EQGP TX 405
BASE LEVEL DATA AUTOMATION

ADF/T us 324
TR-1 ALL WEATHER SURVEILLANCE
EQF us 385

RC-10A AERIAL REFUELING
EQF us 387
JTIDS
EQF us 394

STATUS AND COST GROWTH
MAJOR FEDERAL ACQUISITIONS

AS OF SEPTEMBER 30,

1981

(DOLLARS IN MILLIONS)

DEFARTMENT OF THE AIR FORCE

TOTAL ESTIMATELD COST
CURRENT BASELINE CHANGE FROM
ESTIMATE ESTIMATE RASELINE
R AMOUNT %

2006 7
47.3
4128.7 1592.9 2535.8 159
2197.0 5784.7 -3587.7 -2
4736 ?54.5 —480.9 -50
3186. 1 1527.2 1658. 9 108
1578.3 363. 2 1215.1 334
510.2 277. 6 232. 6 83
15378.9 7355.2 8023.7 109
5412. 6 2489.7 2922.9 117
1416 .4 631.9 784. 5 124
1169.9 893. 6 276.3 30
575.4
7.6
20343 .2 60354.5 14288.7 236
3450.0 1052.0 2398.0 227
282.5 240.9 41 .6 17
1385.7 551.5 834 2 151
711.9 3865.5 -5153.6 -87
791.5 2111.4 -1319.9 -62

FEDERAL SHARE OF ESTIMATE

FUNDS
AUTH'D

FUNDS

COMF

YRS ZCHG

AFPROP‘D DATE SLIP ONTY

CURRENT INITIAL CHANGE FROM
ESTIMATE ESTIMATE INITIAL
AMOUNT 4
200. 6 118.2 ‘"“;5“; —_—;;
47.3 57.0 -9.7 -17
4128.7 1592.9 2535.8 159
2197.0 131.9 2065.1 1565
473. 6 550.9 -77.3 -14
3186. 1 1527. 2 1458.9 108
1578.3 363 .2 1215.1 334
S10.2 277.6 232. 6 83
15378.9 6039 .1 9339.8 154
5412 6 1025.5 4387.1 427
1416 . 4 631.9 784.5 124
1169.9 893. 6 276.3 30
575. 4 437.0 138.4 31
97.6 97.6 0.0 [o]
20343.2 6054.5 14288.7 236
3450.0 1052.0 2398.0 227
282.5
1385.7 931.5 834 2 151
711.9 2901.2 -2189.3 -75
791.5 2111.4 -1319.9 -62

150

589.

12735.

4832.

769.

313

437.0

?7. 6

7645,

17.

195.

47.

463.

7.

r s 3 ol

r

5/83

1/82

7/84

0.2

0.1

2.9

95

40

I XIdaNaddav
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AGENCY: DEFPARTMENT OF DEFENSE
SURAGENCY:

PROJECT NAME

CATEGORY LOC/GAO-ID

MAJOR FEDERAL ACQUISITIONS

AS OF SEPTEMBER 30,

1981

(DOLLARS IN MILLIONS)

DEPARTMENT OF THE AIR FORCE

TOTAL ESTIMATED COST

CHANGE FROM

CURRENT BASELINE

C-5A WING MODIFICATION

EQF us 395
LANTIRN NIGHT ATTACK PROG

EQP us 396
AMRAAM COUNTER AIR

EQF us 397
C-X AIRLIFT CAPABILITY

EQF us 398
LONG RANGE COMBAT STGC WPN SYS

EQF us 399
M-X LAND BASED MISSILE

EQF us 400

E—1 BOMBER DATA FOR EF‘TNESS
EQF us 401
E—-3A (AWACS) AIRBORNE WARNING

EQFP WA 402
E-4 (AAENCP)

EQF WA 403
ALCM

EQF L] 406

SUBAGENCY COST GROWTH

SURAGENCY COLUMN TOTAL

SUBAGENCY: DEPARTHMENT OF THE ARMY

SOTAS
EQP AZ 431
AN/GSG-10 TACFIRE
EQP CaA 410
AAH ADVANCED ATTACH HELICOPTER
EQF CA 419

FIGHTING VEHICLE SYSTEMS

EQFP CA 425
STINGER
EQP o2} 426

ESTIMATE ESTIMATE BASELINE
AMOUNT
1463.0 896.3 —‘-;;;T;
814.3 741 .9 72.4
2609.5
840.6 840.6 0.0
§5720.0 5720.0 0.0
55988.0
4275.0 11218.8 -6943.8
4450.8 2661. 6 1789.2
1052.5 484.3 568.2
6020.1 4184.0 1836.1
87052.2 64493.8 22559.0
87973.7 123091.3
2238.9 1282.8 956.1
499.5 160.5 339.0
5960.1 3758.1 2202. 90
11781. 4 726.4 11055.0
2370.5 473.8 1896.7

-61

67

117

43

o8

1521

400

FEDERAL SHARE OF ESTIMATE

FUNDS
AUTH'D

FUNDS

COMF YRS

ZCHG

AFPFROP‘DI DATE SLIF GNTY

1643

304

1397

CURRENT INITIAL CHANGE FROM
ESTIMATE ESTIMATE INITIAL
AMOUNT
1463 .0 896.3 ___;;;i;
814.3 741.9 72.4
2609.5
840.6 840.6 0.0
5720.0 5720.0 0.0
55988. 0
4275.0 8954.5 -4679.5
4450.8 2657.7 1793.1
1052.5 467 .8 584.7
6020.1 420.1 5600.0
87691.2 47113.1 40578.1
87973.7 105710.6
2238.9 1284 2110.5
499.5 123. 6 375.9
5960. 1 1800.2 4159.9
11781 .4 786.5 10994.9
2370.5 473.8 1896.7

400

499

1106.

1450.

495 .

5

)

7787 0.0

3/84

-98
-16

-14

472

XIANIddV:
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AGENCY - [EFARTMENT OF DEFENSE
SUBRAGENCY: DEFARTMENT OF THE ARMY

TOTAL ESTIMATED COST

STATUS ANDI COST GROWTH
MAJOR FEDERAL ACQUISITIONS
AS OF SEFTEMRER 30. 1981

(DOLLARS IN MILLIONS)

FROJECT NAME CURRENT BRASELINE CHANGE FROM CURRENT

CATEGORY LLOC/GAO-ID ESTIMATE ESTIMATE ERASELINE
AMOUNT %

ROLAND 33487 1119.5 2229 .2 199 33487
EQF CA 427

HIVAD GUN 4470. 4 3185.8 1284.8 49 4470 .6
EQF CA 28

KLACK HAWK 7743 .8 2307. 3 5436. 5 235 7743.8
EQF cT 471

COFFERHEALD 1571.3 1240.7 330. 6 26 1571.3
EQF FL 413

FERSHING II 1794 .2 1571.0 223.2 14 1794 2
EQF FL 435

IMFROVE AMMO STORAGE GERMANY 41.9 41.9
CON N 340

MODS OF STORAGE SITES GERMANY 34.0 34.0 0.0 0 33 0
CON FN 341

FOMCUS STORAGE & MAINT FAC 38.3 56.9 -18. 6 =32 38.3
CON FN 342

TOTAL FORCE AMMO STORAGE 23.9 33.0 -9.1 -27 23.9
CON FN 343

HOSPITAL MODS TRIFLER ARMY MED 101.S 101.5 0.0 0 101.5
CON HI 347

FORT CAMFBELL HOSFITAL 50.8 98,2 ~7. 4 -12 50.8
CON KY 338

ANSTTC-39 AUTO COMM CEN OFFICE 875.8 801.1 74.7 9 875.8
EQF MA 409

FATRIOT SAM-D 84465.9 D240.5 3225. 4 61 84565.9
EQF HA 415

M-1 MAIN BATTLE TANK 18812.5 4779.4 14033.1 293 18812.5
EQF MI 429

HIGH ENERGY LASER TEST FAC 33.4 33. 4 0.0 0 33.4
CON NM 344

HELLFIRE MISSILE SYSTEM 1484 1 735.1 749.0 101 1484 1
EQF OH 418

IND WASTE TREATMENT FLANTY 29.2 29 0 0.2 0 29. 2
CON ™ 345

HOSFITAL IMPROVEMENTS FT HQOD 47 .7 47.7
CON X 339

MLRS MULTIFLE LAUNCH RKT SYSs Q72,9 3454.0 518.9 15 3972.9
EQF X 434

VIARLE 151.7 158. 6 -6.9 -4 151.7

ADF/T us 334

1119

1779.

2307.

1116.

28.

41.

34.

33.

84.

801.

4031 .

30035

)

o

W

]

FEDERAL SHARE OF ESTIMATE

INITIAL CHANGE FROM
ESTIMATE ESTIMATE INITIAL

74.

4434,

15807.

2]

[

FUNDS
AUTH'D

35.

47.

4}

r

r

2

FUNDS

COMF

APFPROP’'L DATE

101.

58.

373.

2798.

2/89

4785

3782

12783

6782

YRS ZCHG
SLIF GNTY

-&6é

~44

-71

-13
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AGENCY ™ DEFARTMENT OF DEFENSE
SUBRAGENCY -

FFROJECT NAME

STATUS ANDII COST GROWTH

MAJOR FEDERAL ACGUISITIONS

AS OF SEFTEMBER 30,

1981

(DOLLARS IN MILLIONS)

DEPARTMENT OF THE ARMY

TOTAL ESTIMATED COST

CATEGORY LOC/GAO-ID
ODLDED
ADF/S us 335
nAS 3
ALF/T us 336
RFV
EQF us 411
AN/TFQ-37 ARTY LOCATING RADAR
EQF us 412
NAVSTAR GLOEAL FOSITIONING SYS
EQF us 414
CHAFARRAL AIR DEFENSE
EQF us 416
IRAGON ANTI-TANK WEAFON
EQF us 417
GINCGARS
EQF us 420
AHIF
EQF us 22
M198 HOWITZER MED TOWELD 155MM
EGQF us 423
TOUW INFANTRY BN ANTI-ARMOR WFN
us 424
(H-47 MODERNIZATION
EQr us 430
FISTY FIRE SUF’T TEAM VEHICLE
T EQF us 432
AFATDS
EQF us 433
L ANCE
EGF us 436
IMFROVED HAWK
EQF us 437

SURAGENCY COST GROWTH

SUBAGENCY COLUMN TOTAL

141

100

198

P4

63

CURRENT EBASELINE CHANGE FROM
ESTIMATE ESTIMATE BASELINE
AMOUNT
136.0 2370 -1010
299.1 449.8 -150.7
1438.2 563.2 875.¢
498. 9 4381 460.8
280.6 673.0 ~392.4
698 6 95. 4 403. 2
527.2 404.2 123.0
3110.7 1187.8 1922.9
2309.6 1527.0 782 6
244 4 121.9 122.7
2168 1 727.3 1440i8
3038.9 1562.8 1474 1
417.7 315.7 102.0
1858 2
1065.2 652.9 412.3
1761.9 588. 2 1173.7

199

FEDERAL SHARE OF ESTIMATE

CURRENT
ESTIMATE ESTIMATE INITIAL

o
PN
W
m
o]
*
o
o
~

280. 6 17.1 243.5
698. 6 P55 4 4603. 2
527.2 382. 2 145.0
3110.7
2309.6 1527.0 782. 6
244 46 129.5 115.1
21681 410.4 1757.7
3036.9 1344 2 1692.7
417.7 315.7 102.0
1838.2 1841 .2 17.0
1065.2 586.7 478.5

INITIAL CHANGE FROM

FUNDS FUNDS
AUTH'D AFFROF ‘D
298 .6
455.4 164577

YRS %CHG
SLIF QGNTY

”

24

=75

161

—68
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AGENCY: DEPARTMENT OF DEFENSE
SUBAGENCY:

STATUS AND COST GROWTH
MAJOR FEDERAL ACQUISITIONS

AS OF SEFTEMBER 30.

1981

(DNOLLARS IN MILLIONS)

DEFENSE LOGISTICS AGENCY

TOTAL ESTIMATED COST

153

367

<

n
]

31

PROJECT NAME CURRENT BASELINE CHANGE FROM

CATEGORY LOC/GAO-1ID ESTIMATE ESTIMATE RASELINE
AMOUNT

ADPE REPLACEMENT ?9.3 69.9 29.4

ADFP/T us 337
SUBAGENCY COST GROWTH 99.3 69.9 29.4
SUBAGENCY COLUMN TOTAL ?9.3 69.9

SUBAGENCY: DEPARTHMENT OF THE NAVY

SAN DIEGO NAVY REGL MED CTR 2744 293.0 ~18. 6
CON CaA 350

BGM-109 TOMAHAWK 3040.9 2422.9 618.0
EQP CaA 470

AIM-54 A/C FHOENIX 2628.1 336. 4 2091.7
EQP CA 473

CIWS FHALANX 1592. 6 3568.5 1024 1
EGP Ca 484

SURTASS 863.3 259.3 604. 90
EQP CA 486

TRIDENT 30331.0 12431.1 1789%9.9
EQP CcT 438

SSN-668 SUBMARINE 14575.2 5747.5S asz7.7
EQP CT 440

CH-S3E SUPER STALLION 2701.7 578. 4 2123.3
EQP cT 464

DEF INTEL ANALYSIS CENTER 105.2 105.2 0.0
CON nc 349

S INCH LASER GUIDED FROJECTILE 765.1 500.5 264.6
EQF FL 496

AIM/RIM-7 SPARROW III 1048. 5 894.9 153. 6
EQP MA 471

AIM-?M SIDEWINDER 439.2 333 .4 105.8
EQPF MA 472

DOD UNIV OF HEALTH SCIENCE 64.9 64.9 0.0
CON MD 353

NATL NAVAL MED CTR MDRZTION 111 4 100.0 11.4

CON MD 354

11

FEDERAL SHARE OF ESTIMATE

CURRENT

INITIAL CHANGE FROM
ESTIMATE ESTIMATE INITIAL

FUNDS
AUTH’D

FUNDS

COMFP

YRS XCHG
APFROP‘DM DATE SLIP GNTY

844.

19044

12917.

w o W

]

r

?9.3
99.3
274 .4 293.
3040.9 2524.
2628. 1 370.
15%92.6 568
863.3 19.
30331.0 11286
14575. 2 1458.
2701.7 578.
105.2
765.1 109.
1048. 5 894,
439.2 333.
64.9 72
111.4

4608

180

4419

1468

779

367

17

31

~-10

1143

1483.

668.

408.

?993.

929.

ra
[

I
rg
0

64.9

100.0

S o0 ¢

64.

108.

.0

0

12/85 0.9
12/80
2/83 4.4

340

75

-46

34
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AGENCY  DEFARTHENT OF DEFENSE
GSURAGENCY -

FROJECT NAME

CATEGORY LOC/GAO-ID

DEFARTMENT OF THE NAVY

CURRENT

MAJOR FEDERAL ACQUISITIONS

AS OF SEFTEMEER 30,

1981

(DNOLLARS IN MILLIONS)

TOTAL ESTIMATED COST

BASELINE CHANGE FROM
ESTIMATE ESTIMATE RASELINE

FFG-7? GUIDEDR MISSILE FRIGATE

EQF ME 444
AV-8R HARRIER

EQF ) 461
F/A—18 HORNET

EQF MO 463
HARFOON AGM/RGM/UGM-84A

EQP MO 474
(G-47 AEGIS CRUISER

EQF MS 442
F-14A/8 TOMCAT

EQF NY 462
LAMFS MK ITI

EQF NY 465
TACTAS TOWED ARRAY SONAR 5YS

EQF NY 514
HARM AGM-88 AIR TO SURFACE MSL

EQF TX 475
INTEG AUTO INT PROC SYS

ADP/T us 325
INTEGRATED DISBURSING

ALF/T us 324
TNVENTORY CONTROL POINTS

ALF /T us 327
NAVAL AVIATION LOG CMDI MIS

ADF/T us 328
FERS/PAY ADMIN SUPT SOURCE

ADP/S us 329
"ERS/PAY ADPE ACQUISITION PROJ

ALP/S us 330
SHIFROARD NON-TACTICAL AIP

ALIF/S us 331
SHIFEOARD NON-TACTICAL ADF

ALF/S us 332
NAVAL SEA SYS CMI' SHIFYARD MIS

ALIF/S us 333

FAC EXFANSION RAFID DEPLOYMENT
CON us 348
CY-SLEF EXD A/C CARRIER LIFE

EGF us 441

157.

-
o
L)

~0
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ey
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87.

0.

11350
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174
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133

16

105

<

o

134

185

FEDERAL SHARE OF ESTIMATE

157.

261.

r

]

oy

r3

N

[y

[ 3]

CURRENT

INITIAL CHANGE FROM FUNDS
ESTIMATE ESTIMATE INITIAL AUTH'D
AMOUNT %
32445 7151.2 220

3866. 1 5252.3 135

12875.3 22417.9 174
1071. 4 10746. 4 100
11467.8 10684 .4 ?3
6166.¢ 6051 .1 ?8

6011 546.5 ?0
208 4 1932.7 27

108.2
1150.5 21311 185

FUNDS
APFROF ' In

8013.

108.

hed
7

COMP YRS XCHG
DATE SLIF GNTY
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31
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AGENCY- DEFARTMENT OF DEFENSE
SUBAGENCY - DEFARTMENT OF THE NAVY

F'ROJECT NAME
CATEGORY

LOC/GAD-ID

1.SD-41 NOCK LANDING SHIF

EQF us 443
MCM MINE CLEARANCE OFERATIONS
EQF us 445
T-AKX MARITIME FRE-FQS’G SHIFS
EQF us 444
TAO-177 FLEET OILER
EQF us 447
TAO-187 FLEET OILER
EQF us 448
T-AGOS
w EQF us 449
@ T-AGS SUFFORT TO THE SLEM
EQF us 450

ARS FLEET RESCUE SERVICES

EQF

us 451

T-ARC CAERLE REFAIR SHIF

EQP

us 452

AS-3%9 SUR TENDER

EQF

us 453

AD—-41 DESTROYER TENDER

EQF

us 454

UF-963 SFRUANCE DESTROYER

EQP us 455
AALC AIR CUSHION LANDING CRAFT

EQF us 457
A-6E INTRULDER

EQF us 458
‘EA-6F FPROWLER

EQF us 459
A-7E CORSAIR II

EGF us 460
F~3C ORION

EQF us 466
E-2ZC HAWKEYE

EQF us 487
TACAMO

EQF us 468
MRASH

EQF us 474

TOTAL ESTIMATED

STATUS AND

COST GROWTH
MAJOR FEDERAL ACOUISITIONS

AS OF SEFTEMBER 30,

1981

(DOLLARS IN MILLIONS)

CosT

T RASELINE CHANGE FROM
ESTIMATE ESTIMATE BASELINE

CURREN

3480.

4031 .

2540

8450

3698.

739.

94.

8 1353
7 756
.3 2183
.3 708.
) 637,
2. 8 471
.1 148,
.7 434
4 203
7 412
) ?0
S 2581,
.8 163.
é S74
k4 817.
.1 14635,
k4 1294.
8 586
4 629
0 4305

ta

[

.0

-61.

870.

-18.

2906.

3214.

1074.

7156.

3112,

110.

-4211.

r

]

O

FEDERAL SHARE OF ESTIMATE

CHANGE FROM

CURRENT
ESTIMATE ESTIMATE INITIAL

INITIAL

YRS %CHG
DATE SLIF GNTY

1165
1996.

646

S29.

1048.

4311.

3498.

739.

4.

5]

S

-61.

a7o

A8.

2906.

3342,

1074

7156.

3112,

110,

-4211.
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w
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STATUS AND COST GROWTH
MAJOR FEDERAL ACQUISITIONS
AS OF SEFTEMBER 30, 1981

(DOLLAKRS IN MILLIONS)

AGENCY DEFARTMENT OF DEFENSE
SUBAGENCY - DEFARTMENT OF THE NAUY

TOTAL ESTIMATED COST FEDERAL SHARE OF ESTIMATE

FROJECT NAME CURRENT HBASELINE CHANGE FROM CURRENT INITIAL CHANGE FROM FUNDS FUNDS COMF YRS XCHG

CATEGORY LOC/GAO-1D ESTIMATE ESTIMATE BASELINE ESTIMATE ESTIMATE INITIAL AUTH'D AFFROF' [t IATE  SLIF GNTY
AMOUNT k4 AMOUNT %

STANDARD MISSILE ALL WEATHER 5680.8 5680 8 1261 7 4419 .1 350 . 217
EQF us 477

MK-48 TORFEDOQ 1786.3 1753. 8 3Z2.5 1 1786 3 720.5 1065.8 147 24
EQF us 480

MKk-48 TORFEDOQ ADVANCED CAFPAL‘Y 1069.2 266.0 803.2 301 1069.2 266. 0 803.2 301
EQF us 481

MK—446 TORFEDQ IMPROVEMENT 772. 4 121.9 650 5 533 772. 4 121.9 650.5 533
EQF us 482

ASW ADNVANCED TORFEDO 4741 .3 4032.8 708.5 17 4741.3 4032. 8 708.5 17 o}
EQF us 483

AN/BRA-5 SONAR 1580.0 610.0 970.0 159 1580.0 410. 0 ?70.0 159
£eaqr us 485

AN/WLA-4(V) 996.1 372.9 223. 6 60 596.1 372.95 223.6 40 0
EQF us 487

ELF COMMUNICATIONS 3431 534.0 -190.9 -35 343 .1 S34.0 -190.9 -33
EQF us 488

FLEET SATELLITE COMM 786 4 822. 4 ~36.0 -4 786. 4 822. 4 -36.0 -4
EQF us 489

NAVSTAR GF'S 645.5 665. 4 -19.9 -2 645.5 29.2 616.3 2110 34
EQr us 490

AN/SQS-53 IMPROVEMENT FHS 1,2 3540.7 3521.1 19.6 0 3540.7 3521.1 19. 6 0 0
EQF us 491

AN/SSQR-53A/R DIFAR SONORUOY 598:0 262.3 335.7 127 598.0 86.3 S11.7 592
EQF us 494

AEGIS SHIF ROARD WEAFON SYS 642.7 427. 6 215.1 50 642.7 427.6 2151 S0
EQF us 497

CSED ASHORE TESTING FOR AEGIS 320. 6 251.0 69. 6 27 320. 6 251.0 69.6 27
EQF us 498

ASF ADVANCED' SIGNAL FROCESSOR 806.3 333.1 473 2 142 806.3 388.3 418.0 107 ~-27
EQF us 500

AGFJ ALQR-165 3305.5 1601.2 1704.3 106 3305.5 1601.2 1704.3 106 -&2
EQF us 501

STIDG U7 TACTICAL INFO DIS SYS 2150.3 1534 2 616.1 40 2150.3 1534. 2 6161 40 -33
EQF us 502

ASW/SO0N ASW STANDOFF WEAFON 2328 .1 2328.1
EQF us 503

RAFLOC 14932 218. 0 1275. 2 584 1493.2 218.0 1275.2 584 3500
EQF us S04

SURACS SUER ADVANCED COMBAT SYS 26205.8 26205.8

EQF us 505

I XIAN3ddv
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STATUS AND COST GROWTH
MAJOR FEDERAL ACQUISITIONS
AS OF SEPTEMBER 30, 1981

(DOLLARS IN MILLIONS)

AGENCY: DEPARTMENT OF DEFENSE
SUBAGENCY ™ DEFARTMENT OF THE NAVY

TOTAL ESTIMATED COST FEDERAL SHARE OF ESTIMATE

I XIAN3ddvy

FROJECT NAME CURRENT RASELINE CHANGE FROM CURRENT INITIAL CHANGE FROM FUNDS FUNDS COMP YRS ZCHG
CATEGORY LOC/GADO-ID ESTIMATE ESTIMATE RASELINE ESTIMATE ESTIMATE INITIAL AUTH I APPROF'D DATE SLIF GNTY
AMOUNT % AMOUNT X
VLS VERTICAL LAUNCHING SYS. 2158.0 2158.0
EQF us 506
LVT-7A1 669.7 188.8 480.9 254 569.7 188. 8 480. 9 254 4]
EQFP us 307
LVT-SCEP 480.1 480.1
EQF us 508
LLVT(X) REFPL FOR AMFHIE VEHICLE 194.3 194.3 0.0 0 194 3 194 .3 0.0 ]
EQP us 509
I-AV LIGHT ARMORED VEHICLES 593. 6 593. 6 0.0 (o} 593.6 593 4 0.0 0 0
EGQP us 510
& M-1 MAIN BATTLE TANK 146879.0 14689.0 0.0 0 1689.0 1689.0 Q.0 0 0
o EQF us 511
MFWS MORILE PROTECTED WFNS SYS 212.9 212 9 00 o] 212.9 212. 9 0.0 0
EQP us 512
SCRC 96.6 96. 6 0.0 0 96 &6 96. 6 Q.0 0 0
EQP us 513
S0SUS ANTI-SURMARINE WARFARE 3742.8 1434.0 2308.8 161 3742.8 1434 .0 2308.8 161
EQF us 515
CAPTOR DEEF WATER MOORED MINE 1552 6 329.2 1223.4 371 1552.6 3292 1223 4 371 503.6
EQF us 317
MEDIUM DEFTH MINE 1439.5 1639.5 0.0 0 1639.5 146392.5 0.0 0
EQF us 518
ATTACK A/C CARRIER-NUCLEAR 2595.3 44546.8 -1861.5 ~-41 259%. 3 4340.1 -1744.8 ~40 2470.0
EQF VA 439
WATER PIT FACILITY-FUGET SOUND 53.2 32.0 21.2 66 53.2 32.0 21.2 66 32.0 $3.2 5/83 0.0 ~23
CON WA 351
TRIDENT SUPFORT SITE PHASE 1 65.8 76.5 -10.7 =13 65.8 70.9 -5.1 -7 70.7 71.0 12/80 0.8
CON WA 352
F'HM ENGAGE ENEMY S‘FACE FORCES 462.5 726. 2 -263.7 -36 4462.5 726.2 -263.7 -36 456.9 -80
EQF WA 456
o SUBAGENCY COST GROWTH 243283.4 128229 3 1150541 247453 2 107266.3 14018469
SUBAGENCY COLUMN TOTAL 280136.2 128229.3 280136.2 1072646.3 668.8 55281.0

I XIAN34dav
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STATUS AND COST GROWTH
MAJOR FEDERAL ACQUISITIONS
AS OF SEFTEMBER 30. 1981

(DOLLARS IN MILLIONS)

AGENCY: DEPARTMENT OF DEFENSE
SUBAGENCY: DEPARTMENT OF THE NAVY

TOTAL ESTIMATEDR COST FEDERAL SHARE OF ESTIMATE
FROJECT NAME CURRENT BASELINE CHANGE FROM CURRENT INITIAL CHANGE FROM FUNDS FUNDS COMF YRS, XCHG
CATEGORY LOC/GAC-1ID ESTIMATE ESTIMATE BASEL INE ESTIMATE ESTIMATE INITIAL AUTH’ D AFFROF’D DATE SLIF ONTY
AMOUNT k4 AMOUNT %
AGENCY COST GROWTH 424281.8 233677.9 190603 .9 427241.0 184117 .3 243123 .7
AGENCY COLUMN TOTAL 464003.3 292275.4 464003.3 242714.8 1911.2 107086.3
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AGENCY DEFARTMENT OF ENERGY
SUBRAGENCY-

FFROJECT NAME

FOSSIL ENERGY DEVELOFMENT

CURKREN

TOTAL ESTIMATED

BASEL INE

STATUS AND COST GROWTH
MAJOR FEDERAL ACRUISITIONS
AS OF SEFTEMEER 30, 1981

(DOLLARS IN MILLIONS?

cosT FEDERAL SHARE (QF ESTIMATE

CHANGE FROM CURRENT INITIAL CHANGE FROM

CATEGORY LOC/GAO-1D! ESTIMATE ESTIMATE EASELINE ESTIMATE ESTIMATE INITIAL
AMOUNT % AMOUNT %

ERULLATEL RED (H-COAL) 156. 155.7 0.8 0 114 1

CON KY 593 N
FUEL CELL 4 8MW DEMO UNIT 71 69.0 2.1 3 az.1

RIY NY 594
DONOR SOLVENT EXTRACTION 122 122. 6 0.0 0 61.3

CON TX 592
GAS DEMO FLANT 950 550.0 400.0 72 950.0

CON us 591
GAS DEMO PLANT 766. 766.0 0.0 0 766.0

CON us 28
SOLVENT REFINED COAL DEMO FLA 1115 1115.0 0.0 0 1115 ©

CON us 629
GOLVENT REFINED COAL DEMO FLA 1232 1232.0 00 0 1232.0

CON us 630

SURAGENCY COST GROWTH 4413 4010.3  402.9
SURAGENCY COLUMN TOTAL 4413 4010.3 4280.5

SURAGENCY. FUSION FOWER R&D
ELMO BUMPY TORUS (EET) 86. 86.0 0.0 0 86.0

RIN us 597
FUEL & NATIONAL EXAM FACILITY 188 188.0 0.0 0 188.0

CON ua 586

SURAGENCY COST GROWTH 274 274.0 0.0
SUBAGENCY COLUMN TOTAL 274 274.0 274.0

FUNDS FUNDS COMF YRS ZCHG
AUTH D AFFROF'D DATE SLIF GNTY
1780
3780
w73
100 5
1w 8
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STATUS AND COST GROWTH
MAJOR FEDERAL ACQUISITIONS
AS OF SEPTEMBER 30, 1981t

(DOLLARS IN MILLIONS)

AGENCY: DEPARTMENT OF ENERGY
SURAGENCY: FISSION POWER REACTOR DEVLPMT.

TOTAL ESTIMATED COST FEDERAL SHARE OF ESTIMATE
FPROJECT NAME CURRENT BASELINE CHANGE FROM CURRENT INITIAL CHANGE FROM FUNDS FUNDS COMF YRS XCHG
CATEGORY LOC/GAO-ID ESTIMATE ESTIMATE BASELINE ESTIMATE ESTIMATE INITIAL AUTH’D APFROF ‘D DATE SLIF OGNTY
AMOUNT X AMOUNT z
TEST FACILITY 225.7 285.7 0.0 0 225.7
CON CA 599
TOKAMAK FUSION TEST REACTOR 313. 46 313. 46 0.0 0 313. 6
RD NJ 600
CLINCH RIVER REACTOR 3196.5 2885. 6 310.9 10 2828.8 0.0 0.0
CON N 583
FAST FLUX TEXT FACILITY 539.7 647 .0 ~107.3 -16 539.7
CON WA 585
TEST FACILITY 104.3 104.3 0.0 0 104.3
CON WA 598

144

SUBAGENCY COST GROWTH 4379.8 4176.2 203.6

SUBAGENCY COLUMN TOTAL 4379.8 4176.2 4012.1 0.0 0.0

SUBAGENCY: GEOTHERMAL ENERGY

SOMW GEOTHERMAL ERINARY FLANT 84.2 84.2 0.0 0 42.1
CON CA 664 .
20 MW GEOTHERMAL DEMO FLANT 105.3 106.2 -0.9 0 59.4
CON NM 603
SURAGENCY COST GROWTH 189.5 190. 4 -0.9
SUBAGENCY COLUMN TOTAL 189.5 190.4 101.5

SUBRAGENCY: HIGH ENERGY FHYSICS RESEARCH

INTERSECT STOR ACCEL 275.0 275.0 0.0 0 275.0
RD NY 601

I XIAaNaddv
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STATUS AND COST GROWTH
MAJOR FEDERAL ACQUISITIONS
. AS OF SEFTEMRER 30, 1981

(DOLLARS IN MILLIONS)

AGENCY. DEPARTMENT OF ENERGY
SUBAGENCY: HIGH ENERGY PHYSICS RESEARCH

TOTAL ESTIMATED COST

CURRENT BASELINE CHANGE FROM

FEDERAL SHARE OF ESTIMATE

FROJECT NAME CURRENT

I XIAN3ddV

INITIAL CHANGE FROM  FUNDS  FUNDS  COMF YRS XCHG
CATEGORY LOC/GAD-1D ESTIMATE ESTIMATE BASELINE ESTIMATE ESTIMATE INITIAL AUTH'DI'  APPROF’D DATE SLIF ONTY
AMOUNT % AMOUNT y T T ommmm T
SUBAGENCY COST GROWTH 275.0 275.0 0.0
SURAGENCY COLUMN TOTAL 275.0  275.0 275.0
HIGH ENERGY LASER FACILITY 195.0 195.0 0.0 0 19s.0 T T
CON cA 594
HIGH ENERGY LASER FACILITY 62.5 62.5 0.0 0 425
CON N 595
SUBAGENCY COST GROWTH 257.5 257 5 0.0
SURAGENCY COLUMN TOTAL 257.5 257.5 257.5
SUBAGENCY: NUCLEAR MATERIALS FRODUCTION
WASTE CALCINE FACILITY 90.0 81.0 9.0 11 90.0 9,80
FAC us 619
FLOURINEL DISOLV/FUEL REC IMP 1994 199 4 0.0 0 199 4
RD us 620
L ~-REACTOR UPGRADE, SK 115.0 115 0 0.0 0 115.0
EQF us 626
KRESTORE PRODUCTION FACILITIES 126.0 126.0 0.0 0 126.0
- FAC us 627
SUBAGENCY COST GROWTH  530.4 21 4 9.0

SURAGENCY COLUMN TOTAL

I XIGN3Iddv
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A ..STATUS AND COST GROWTH
MAJOR FEDERAL ACQUISITIONS
AS OF SEFTEMBER 30. 1981

(DOLLARS IN MILLIONS)

AGENCY: DEFARTHMENT OF ENERGY
GSUBAGENCY - STRATEGIC FETROLEUM RESERVE

TOTAL ESTIMATED COST FEDERAL SHARE OF ESTIMATE
FROJECT NAME CURRENT BASELINE CHANGE FROM CURRENT INITIAL CHANGE FROM FUNDS FUNDS COMF YRS XCHG
CATEGORY LOC/GAO-1ID ESTIMATE ESTIMATE BASELINE ESTIMATE ESTIMATE INITIAL AUTH' D AFFROF’D DATE SLIF QNTY
AMOUNT k4 AMOUNT %
TERM & FIFELINE CONSTR, LA-TX 702.3 1789.0 -10858.7 -60 702.3
CON us 602
TERM & PIPELINE CONSTR, LA-TX 1034. 0 1011. 2 22.8 2 1034.0
CON us 603

SUBAGENCY COST GROWTH 1736.3 2800.2 -1063.9

SURAGENCY COLUMN TOTAL 1736.3 2800. 2 1736.3

GSUBAGENCY: URANIUM RESQURCES/ENRICHMENT

ENRICH URANIUM FROLD 6400.0 &5400.0 0.0 0 6400.0 0.0 0.0
CON OH 584
CENTRAFUGE FLANT 60.0 60.0 0.0 ] 60.0
CON TN 590
GASEQUS DIFFUSION FLANTS 60.0 60.0 0.0 o] 60.0
CON us 587
GASEOUS DIFFUSION FLANTS ?62.0 P62.0 0.0 0 P62.0
CON us 588
GASEQUS DIFFUSION PLANTS 410.9 410.9 0.0 0 410.9
CON us 89
SURAGENCY COST GROWTH 7892.9 7892.9 0.0 6400.0
SUFAGENCY COLUMN TOTAL 7892.9 7892.9 7892.9 0.0 0.0
SUBAGENCY: WEAFONS ACTIVITIES
FROCESS FACILITY, LASL 75.0 75.0 0.0 (o] 75.0
CON NM 609
UTILITIES & EQUIFT. 69.3 692.3 0.0 o] 69.3
EQF us 610
UTILITIES & EQUIPT. 85.0 85.0 0.0 ] 85.0
EQP us 611
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STATUS AND COST GROWTH
MAJOR FEDERAL ACQUISITIONS
AS OF SEFTEMBER 30. 1981

(DOLLARS IN MILLIONS)

AGENCY: DEPARTMENT OF ENERGY
SUBRAGENCY: WEAFONS ACTIVITIES

TOTAL ESTIMATED COST FEDERAL SHARE OF ESTIMATE
FROJECT NAME CURRENT HASELINE CHANGE FROM CURRENT INITIAL CHANGE FROM FUNDS FUNDS COMF YRS XZCHG
CATEGORY LOC/GAO~-ID ESTIMATE ESTIMATE BASELINE ESTIMATE ESTIMATE INITIAL AUTH'D AFFROP’D DATE SLIF QWNTY
AMOUNT % AMOUNT 4
FPRODUCTION FACILITY 165.0 145.0 00 0 165.0
CON us 612
UTILITIES & EQUIF 85. 0 85. 0 00 0 85.90
EQP us 613
CRUISE MISSILE FPROI FACILITIES 98.8 ?8.8 o0 0 98.8
FAC us 621
UTILITIES & EQUIFMENT 626.0 26.0 0.0 0 626.0
EQF us 423
FRODUCTION & FRODUCTION SUFPFO 71.4 71.4 0.0 0 71.4
FAC us 624
FPRODUCTION FACILITIES 53.0 53,0 0.0 0 33.0
FAC us 625
SUEBAGENCY COST GROMTH 1328.5 1328.5 0.0
SUBAGENCY COLUMN TOTAL 1328.5 1328.5 1328.5
SURAGENCY: WESTERN AREA POWER ADMIN.
FICK SLOAN MISSOURI RIVER 685.7 309.5 176 .2 34 644 . 5 384 4 2601 &7
FAC MO 655
CENTRAL VALLEY FPROJECT 133.2 98.1 35.1 35 133.2 ?8.1 35.1 35
FAC us 654
FACIFIC INTERTIE LINES 526.3 419. 4 106.7 25 526. 3 130.6 395%.7 302
FAC us 656
UFFER COLORADIG RIVER 371.1 275.0 ?46.1 34 326.7 220.3 1064 48
FAC us 657
PARKER-DAVIS FROJECY 104.1 81.8 22.3 27 104.0 68.8 35,2 51
FAC us 658
SUBAGENCY COST GROWTH 1820.4 1384.¢ 436.4 1734 7 ?02.2 832.5
SURAGENCY COLUMN TOTAL 1820. 4 1384.0 1734.7 ?02.2

[ S TR N T P [ R S i i v W “ew iy p 1 et e . . Coaa
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STATUS AND COST GROWTH
MAJOR FEDERAL ACQUISITIONS
AS OF SEFTEMEER 30, 1981

(DOLLARS IN MILLIONS)

AGENCY. DEFARTMENT OF ENERGY
GUEAGENCY ' WESTERN AREA FOWER ADMIN.

TOTAL ESTIMATED COST FEDERAL SHARE OF ESTIMATE
FROJECT NAME CURRENT HASELINE CHANGE FROM CURRENT INITIAL CHANGE FROM FUNDS FUNDS COMF YRS XCHG
CATEGORY LOC/GAO-ID ESTIMATE ESTIMATE BASELINE ESTIMATE ESTIMATE INITIAL AUTH' I AFFROP’D DATE  SLIE GNTY
AMOUNT X AMOUNT 4

AGENCY COST GROWTH 26340.0 26320.5 19 S

AGENCY COLUMN TOTAL 26340.0 26320.5

6V
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STAIUS AND COST GROWTH
MAJOR FEDERAL ACOQUISITIONS
AS OF SEFTEMRER 30. 1981

(DIOLLARS IN MILLIONS)

AGENCY DEFARTMENT OF INTERIOR
SUBAGENCY  RUREAU OF RECLAMATION

TOTAL ESTIMATED COST FEDERAL SHARE OF ESTIMATE
FROJECT NAME CURRENT BASELINE CHANGE FROM CURRENT INITIAL CHANGE FROM FUNDIS FUNDS COMF YRS ZCHG
CATEGORY LOC/GAG-1ID ESTIMATE ESTIMATE ERASELINE ESTIMATE ESTIMATE INITIAL AUTH'D APFROF'DN DATE  SLIFP GNTY
AMOUNT x AMOUNT %
WATER DEVELOFMENT 1886. 9 735. 8 1151. 3 156 18846 .2 717.0 1169.2 163 D69.7 S5469.7 1/85 4.0
CON AZ o537
TITLE 1. CONSTRUCTION 434 .9 356 4 78 .5 22 434 9 356. 4 78.5 22 4349 174 5 1/86
CON AZ 544
NAVAJO FARTICIF FPROJ 229.0 115. 2 113.8 ?8 229.0 115.2 113.8 ?8 211 9 211.9 4/76
CON AZ 563
SACRAMENTO RIVER DIVISION 318.¢0 111 4 206 6 185 318. 0 111 4 206. 6 185 252 8
CON ca S50
SAN FELIFE DIVISION CA 23.1 e 4 230 7 249 2731 92 4 180.7 195 359 4 2.3
CON CaA 651
AUBURN--FOLSOM SOUTH UNIT CA 1744 6 425 0 1319 &6 310 1744 & 425 0 1319.6 310 1382 9 317 3
CON CA ahne
SAN LUIS UNIT CaA 972.4 483 .1 489 3 101 802 9 483 .1 319 @ &6 760 3 4461.9
CON CA 585
FRYING FAN ARKANSAS FROJ 467.3 432 0 35.3 8 466.0 0
CON co 539
GAN LUIS VALLEY FROJECT €O 69. 6 571 125 21 659. 46
CON Cco 544
GRANDIY VALLEY UNIT CO 216. 6 59 0 157 & 67 216 & 59.0 157 .6 267 149 .8 20.1 /24 70
CON co 953
NOLORES FARTICIF FPROJ, CO 315.9 93 1 262.8 494 3159 533.6 262.3 489 206 4 &3 7 /89 3.0
CON co 561 .
TETON BASIN, LOWER TETON DIV 102. 4 g2 0 S50 4 P6 102 4 91.2 51.2 100 102 4 78.9
CON In 558
(I”NEILL UNIT NE 331.1 139.7 191. 4 137 331 1 Q
CON NE 540
NORTH LOUF DIV NE 239.8 98. 3 141.5 143 239 8 Q
CON NE 543
NAVAJO INDIAN IRRIGATION 608.1 206.0 402 1 195 607. 6
CON NM 549
SAN JUAN-CHAMA PARTICIF FROJ 104.2 85.8 18.4 21 104. 2
CON NM 564
HRANTLEY FROJECT 222.5 172.7 49 .8 28 222.9
CON NM 566
L AS VEGAS WASH UNIT 104. 2 4 3 9 9 10 78.0 94 3 -16.3 =17 ?4.3 3.3
CON NV 545
SOUTH NEVADA WATER FROJ M & I 171.3 81.9 a9 4 109 171.3 81.1 90 2 111 178 2 161.1
CON (Y 565
MCGEE CREEN FROJECT, OK 133.1 83. 2 49 9 59 1331

CON OK 560
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STATUS ANDY COST GROWTH  — — —
MAJOR FEDERAL ACQUISITIONS
AS OF GEFTEMRER 30, 1981

(DOLLARS IN MILLIONS)

AGENCY [DEFARTMENT OF INTERIOR
GUBAGENCY RUREAU OF RECLAMATION

TOTAL ESTIMATED COST FEDERAL SHARE OF ESTIMATE
FROJECT NAME CURRENT BASELINC CHANGE FROM CUKRENT INITIAL CHANGE FROM FUNDS FUNDS COMF YRS  XCHG
CATEGORY LOC/GAD-1L ESTIMATE ESTIMATE BASELINE ESTIMATE ESTIMATE INITIAL AUTH’D  APFROF‘D DATE SLIF QN{Y
AMOUNT % AMOUNT %
TUALATIN FROJECT OK 57 & 20.9 36.7 178 55.5 20.5 3.0 170 85 9 51 4
CON 0k 547
NUECES RIVER PROJECT TX 106.8 65.0 41.8 54 2.3
CON T 541
FALMETTO EEND FROJ TX 70.9 36.8 34 1 92 70.9
CON TX 542
KOSTWICK DIV, KS & NE 57.3 57.3 0
CON us 538
GARRISON DIVERSION UNIT 1097.8 207.0 890.8 430 1097. 6 207.0 890.6 430 159 1 1591
CON us 548
WASHDE, CA & NV 239.4 52.0 187.4 360 239 4 52.0 187.4 3460 183 3 33 5
CON us 559
BONNEVILLE UNIT 14031 420.3 9R2.8 233 1403, 1 420.3 982.8 233 1108 7 2920 042 13 0
CON uT 562
IKRIGATION FACILITIES 2977.5 925.4  2052.1 221 2962.2 44 9
CON uA 554
OROVILLE~TONASKET UNIT 63.1 39.4 23.7 40 63.1 41 2 21.9 53 3. & 74 487 2.0
CON WA 556
THIRD FOWER FLANT 651.8 390 0 261.8 &7 651. 8 388 7 263.1 67 10037 5S4.3 1248% 3.3
CON WA 557
SURAGENCY COST GROWTH 15663.0 4091.0 9572.0 10083.4 3769.4  4314.0
SURAGENCY COLUMN TOTAL 15720.3  6091.0 15430.0 3769.4 7034.3 4332 3
SUBAGENCY: NATIONAL FARK SERVICE
BLUE RIDGE FARKWAY 1250 175.6 -50.6 -28 125.0 35.6 89.4 251 101. 6 101. 6 1
CON NC 520 .
NATCHEZ TRACE FARKWAY 406.5 111. 6 294.9 264 406.5 22.5 384.0 1704 195 0 196.0 -16
CON us 519
CUMRERLAND GAF TUNNEL 150.0 40.9 109.1 266 150.0 72.0 78.0 108 4.4 4.4
CON us 521
YELLOWSTONE, MT, WY, AND I 66.0 105.9 -39.9 -37 66.0 74.0 -8.0  ~10 21.9 21.9 s88 0
FaC us 522
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STATUS AND COST GROWTH
MAJOR FEDERAL ACQRUISITIONS
AS O SEFTEMERER 30, 1981

IN MILLIONS)

AGENCY - DEFARTMENT OF INTERIOR
SUBAGENCY - NATIONAL FARK SERVICE

TOTAL ESTIMATED COST FEDERAL SHARE OF ESTIMATE
FROJECT NAMC CURRENT EASELINE CHANGE FROM CURRENT INITIAL CHANGE FROM FUNDS FUNDS COMF YRS . ZCHG
CATEGORY LOC/GAD-ID ESTIMATE ESTIMATE BASELINE ESTIMATE ESTIMATE INITIAL AUTH'D AFFROF‘DI DATE  SLIF ONTY
AMOUNT % AMOUNT %
SUBAGENCY COST GROWTH 747.5 434. 0 313.5 747 o 2041 543 4
SUBAGENCY COLUMN TOTAL 7475 434 © 747 % 2041 324 1 324 1
:3 AGENCY COST GROWTH 146410 5 6528 0 ?848%. 5 10830 @ 3973.5 6857 4
AGENCY COLUMN TOTAL 16467.8 6525 0 141775 3973. % 7358 4 44656 . 4
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FEDERAL ACQUISITIONS

F SEFTEMBER 30, 1981
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AGENCY: DEFARTMENT OF TRANSFORTATION
SUBAGENCY: U S COAST GUARD

TOTAL ESTIMATED COST FEDERAL SHARE OF ESTIMATE

FROJECT NAME CURRENT BASELINE CHANGE FROM CURRENT INITIAL CHANGE FROM FUNDS FUNDS COMF YRS  XCHG

CATEGORY LOC/GAD~1N ESTIMATE ESTIMATE BASELINE ESTIMATE ESTIMATE INITIAL AUTH’'D1  AFPROF’L DATE SLIF ONTY
AMOUNT % AMOUNT p

MOD OF 95 FOOT PATROL EOAT 66.0 56 9 9.1 15 66.0 18.8 47.2 251 34.0 34 0 12/87 5 & 0
EQP MD 364 -

EUOY TENDER SERVICE LIFE EXT 94.0 94 0 0.0 0 940 87.0 7.0 8 13.9 13 9 0
EQF MO 365

HIGH/MED ENDURANCE CUTTER RPLT 586 .3 318 S 667.8 209 986.3
EQF us 361

MED RG SURVEILLANCE A/T 350.6 83.3 267.3 320 356 6
EQF us 362

SHORT-RG RECOVERY HEL ICOFTERS 350 0 172 2 177.8 103 350 0
EQF us 363

= e e e e
w
SUBAGENCY COST GROWTH  1846.9 724.9  1122.0 160.0 105.8 54,7
SURAGENCY COLUWN TOTAL  1846.% 724.9 1846.9 105.8 57.% 479
o HURAGENCY- FEDERAL AVIATION ADMIN.
o FLIGHT SERVICE STATION AUTO 220.3 257.5 -37.2  -14 220.3
- FACSE us 311

FRANGIBLE AFFRACH LIGHT TOWERS 153.1 43.0 110.1 256 153.1
FACYE us 312 :

NATIONAL AIRSPACE DATA 56.6 36.6 20.0 54 S6. 6
FACSE us 313

REPLACEMENT TUBE TYPE COMM 90. 1 37.6 52.5 139 901
FACSYE us 314

UFGRARE AUTD RADAR TERM SYS 123.0 73.4 49 & 67 123.0
FACYE us 315

VOR/VORTAC REFPLACE FROG 154.1 104.0 50. 1 48 1541
FACSE us 316

MICROWAVE LANDING SYSTEM 102. 2 ?1.0 11.2 12 1022
R &I us 317

ATIVANCED COMFUTERS 546.5 546.5 0.0 0 546.5
R&D us 318

REACON COLLISION AVOIDANCE SYS 50.1 37.5 12. 6 33 50.1
R & D us 3i%

LONG RANGE RADARS 99.0 80.0 19.0 23 99.0
FACSE us 320

I XIaN3ddav

I XIUN3d4av



STATUS AND COST GROWTH
MAJOR FEDERAL ACQUISITIONS
AS OF SEFTEMBER 30, 1981

(DOLLARS IN MILLIONS)

1A°]

AGENCY - DEFARTMENT OF TRANSPORTATION
SUBAGENCY - FEDERAL AVIATION ADMIN
TOTAL ESTIMATED COST FEDERAL SHARE OF ESTIMATE
FFROJECT NAME CURRENT RASELINE CHANGE FROM CURREN INITIAL CHANGE FROM FUNDS FUNDS COMF YRS XCHG
CATEGORY LOC/GAD-II ESTIMATE ESTIMATE BASELINE ESTIMATE ESTIMATE INITIAL AUTH'D APFROF’D DATE SLIF ONTY
AMOUNT X AMOUNT 4
NAS REMOTE MAINT. MONITORING 384 .6 384 6 0.0 0 384 .6
EQr us 321
AIRPORT SURVEILLANCE RADARS 443 .7 154 .3 289 4 187 443 7 440 .6 3.1 o 0.0 0.0 12/89
FACYE us 22
FLIGHT SERVICE STATION AUTO 243 4 243 .4 257.95 -14.1 ] 112.0 112.0 9/88
SYS ugs 359
SUBAGENCY COST GROWTH 687 1 498.1 -11.0
SUBRAGENCY COLUMN TOTAL 2666 7 698 .1 112.0 112.0
GUBAGENCY - FEDERAL RAILROAD' ADRMIN.
NE CORRIDOR IMFROVEMENT FROJ 2265.0 1900.0 365.0 19 2190.0 1750.0 440.0 25 2500.0 1800.0 9/85 4.6
FAC us 370
SUBAGENCY COST GROWTH 2265.0 1900.0 365.0 2190.0 17350.0 440.0
SUBAGENCY COLUMN TOTAL 2265.0 1900. 0 2190.0 1750.0 2500.0 1800.0
SUBAGENCY: MARITIME ADMINISTRATION
CONS'T DIFFERENTIAL SURSIDY 299.5 299.5 0.0 0 150.0
EQF us 372
CONS'T DIFFERENTIAL SURSIDY 121.2 1212 0.0 0 60.6
EQF us 374
CONS’T DIFFERENTIAL SURSIDY 70.5 70.5 0.0 0o 35.2
EQF us 379
CONS’T DIFFERENTIAL SUERSIDY 137.4 137.4 0.0 ¢ 67.9
EQF us 380
CONSYT DIFFERENTIAL SUERSIDY 1421 1421 0.0 0 1.2
EQF us 381
CONS’T DIFFERENTIAL SURSIDY 72.8 72.8 0.0 0 31.0
EQF us 382
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AGENCY:
SUBAGENC

FROJECT
CATEG

ALVANCED
EQF

M

DEFARTMENT OF TRANSFPORTATION
Y: MARITIME ADMINISTRATION

NANE
ORY LOC/GAD-ID

SUBAGENCY COST GROWTH

SUBAGENCY COLUMN TOTAL

GROUF RAFID TRANSIT

us 815

SURAGENCY COST GROWTH

SUBAGENCY COLUMN TOTAL

AGENCY COST GROWTH

AGENCY COLUMN TOTAL

TOTAL ESTIM

CURRENT BASELINE
ESTIMATE ESTIMATE

STATUS ANDIN COST GROWTH
AJOR FEDERAL ACOGUISITIONS
AS OF SEFTEMRER 30. 1981

(DOLLARS IN MILLIONS)

ATED COST FEDERAL SHARE OF ESTIMATE
CHANGE FROM CURRENT INITIAL CHANGE FROM
BASEL INE ESTIMATE ESTIMATE INITIAL
AMOUNT x AMOUNT

_____ 0.9 e o e
415 .9
30 -3 er0 8o  12.0
e L7 ss0 120
e 880
2061.3 3134. 1 2638.9 495. 2

FUNDS FUNDS COoMP
AUTH'D APFROP ‘D DATE

42. 3 42.3 12/84
42.3 4z2. 3
2702.2 Z2002.2

YRS %CHG
SLIF QNTY

00 0
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STATUS ANDIY COST GROWTH
MAJOR FEDERAL ACQUISITIONS
AS OF SEFTEMBER 30, 1981

(DOLLARS IN MILLIONS)

AGENCY: GENERAL SERVICES ADMIN.
SUBAGENCY - FUBRLIC BUILDING SERVICE

TOTAL ESTIMATED COST FEDERAL SHARE OF ESTIMATE
FROJECT NAME CURRENT ERASELINE CHANGE FROM CURRENT INITIAL CHANGE FROM FUNDS FUNDS COMF YRS ~ XCHG
CATEGORY LOC/GAQ-1ID ESTIMATE ESTIMATE EASELINE ESTIMATE ESTIMATE INITIAL AUTH'D APPROF’DN ATE SLIF GNTY
AMOUNT % AMOUNT %
ANCHORAGE-COURTHOUSE FED BLIOG 71.9 71.5 2781
FaC AK 633
FED OFFICE BLDG & COURTHOUSE 75.2 75.2 0.0 0 75.2 75.2 0.0 0 75.2 75.2 11/85 0.0
FAC Ma 27
55A COMPUTER CENTER BLIG 68.7 68 .7 68.7 0.0 0 &/80
FAC MI 634
RALTIMORE-METRO WEST BLDG 5.4 92. 4 3.0 3 95. 4 ?2.4 3.0 3 2/80
FAC MD 4635
SSA NORTHEASTERN FROGRAM CNTR 92.8 92.8 0.0 0 92.8 92.8 0.0 0 ?2.8 2.8 6/86 0 O
FAC NY 52
SUBAGENCY COST GROWTH 263 .4 260 4 3.0 332.1 329.1 3.0
SURAGENCY COLUMN TOTAL 332.1 331.9 332.1 400. 6 168.0 168.0
AGENCY COST GROWTH 263.4 260. 4 3.0 332.1 329.1 3.0
AGENCY COLUMN TOTAL 332.1 331.9 3321 400.6 168.0 168.0
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STATUS AND COST GROWTH
MAJOR FEDERAL ACQUISITIONS
AS OF SEFTEMERER 30. 1981

(DOLLARS IN MILLIONS)

AGENCY: NATIONAL AERO. & SFACE ADMIN.
SUKRAGENCY: NONE

TOTAL ESTIMATED COST FEDERAL SHARE OF ESTIMATE
FROJECT NAME CURRENT RASELINE CHANGE FROM CURRENT INITIAL CHANGE FROM FUNDS FUNDS COMF YRS XCHG
CATEGORY LOC/GAO-1ID ESTIMATE ESTIMATE BASELINE ESTIMATE ESTIMATE INITIAL AUTH'D AFFROF ‘DT DATE SLIF GNTY
AMOUNT 4 AMOUNT %
VOYAGER 415.1 371.2 43.9 11 415.1 377.5 37.6 ?
EQF CA 979
EARTH RADIATION BUDGET EXF 114.6 85.0 29.6 34 114. 6 85.0 29.6 34
EQF co 567
LANSAT I 550.0 365.1 184.9 30 8550.0 324.0 226.0 69
EQF FA 573 ! :
GALILEQ 565.0 309.0 256.0 a2 565, 0 309.0 256.0 a2
v EQF us 568
~ HIGH ENERGY ASTRONOMY OBSLY 290. 3 258.9 31.4 12 290 3 232 8 57.5 24 10780
EQF us 569
INT/NAL SOLAR FOLAR MISSION 200.0 294 8 -94.8 -32 200.0 292.0 -92.0 -31
us 570
INT/NAL SUN-EARTH EXPLORERS 56.9 55.7 1.2 2 56.9 50.7 6.2 iz
EQF us 571
INT/NAL ULTRA-VIOLET EXFLORER 37.0 34.2 2.8 8 37.0 34. 2 2.8 8 1/80
EQF us 572
SOLAR MAXIMUM MISSION 87.9 98.3 -10.4 -10 87.%9 95.8 ~7.9 -8
EQrP us 576
F*IONEER VENUS 210.9 207.1 3.8 1 210.9 207.1 3.8 1
EQF us 577
SFACE TELESCOFE 750~ 0 325.0 225.0 42 750.0 525.0 225.0 42
EQF us 580
SFACE TRANSFORTATION SYSTEM 9927.0 S5150.0 4777. 0 92 ?927.0 5150.0 4777.0 92
EQF us 581
SFACE SHUTTLE 6661.0 5150.0 1511.0 29 6661.0 5150.0 1511.0 29
EQF us 582
NATIONAL TRANSONIC FACILITY 90.0 ?0.0 0.0 0 ?0.0 65.0 25.0 38
EQF VA 574
SUBAGENCY COST GROWTH 19955.7 12994.3 . 6961.4 19955.7 12898.1 7057.6
SUBAGENCY COLUMN TOTAL 199557 12994.3 19955.7 12898.1
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STATUS AND COST GROWTH
MAJOR FEDERAL ACQUISITIONS
AS OF SEFPTEMBER 30. 1981

(DOLLARS IN MILLIONS)

AGENCY: NATIONAL AERO. & SFACE AIMIN.
SUBAGENCY: NONE

TOTAL ESTIMATED COST FEDERAL SHARE OF ESTIMATE
FROJECT NAME CURRENT PBASELINE CHANGE FROM CURRENT INITIAL CHANGE FROM FUNDS FUNDS COMP YRS XCHG
CATEGORY LOC/GAD-ID ESTIMATE ESTIMATE BASELINE ESTIMATE ESTIMATE INITIAL AUTH’D APPROF ‘D DATE SLIP QGNTY
AMOUNT b4 AMOUNT X
AGENCY COST GROMTH 19955.7 12994.3 6961 . 4 19955.7 12898.1 7057. 6
AGENCY COLUMN TOTAL 19955.7 12994.3 19955.7 12898.1
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STATUS ANDI COST GROWTH
MAJOR FEDERAL ACQUISITIONS
AS OF SEFTEMBER 30. 1981

(DOLLARS IN MILLIONS)

AGENCY . NATIONAL RAIL. PASSENGER CORF.
SUBAGENCY - NONE

TOTAL ESTIMATED COST FEDERAL SHARE OF ESTIMATE

FROJECT NAME CURRENT BASELINE CHANGE FROM CURRENT INITIAL CHANGE FROM FUNDS FUNDS COMP YRS XCHG

CATEGORY LOC/GAD-ID ESTIMATE ESTIMATE BASELINE ESTIMATE ESTIMATE INITIAL AUTH’D  APPROP‘D DATE SLIP GNTY
HMOUNT % AMOUNT %

F—-40 LOCOMGTIVES 85.7 as. 7 0.0 0 8s.7 85.7 0.0 o 85.7 85.7 8s/81 0.2 0
EQF IL 302

LIGHTWHT ELECTRIC LOCOMOTIVES 147 .6 1423 5.3 3 147. 6 142.3 5.3 3 135. 6 135.6 6782 0 3 0
EQP It 304

RI-LEVEL COACHES 3155 291.8 23.7 8 315.5 187.7 127.8 48 315.5 315.5 6781 3.3 20
EQF IN 300

U LEF CONVERSION STEAM FASS CARS 84 6 90. 2 -5 6 -6 84. 6 90. 7 -5.6 -6 90. 2 0.7 4/82 0 3 1P
e EQF IN 301

SINGLE-LEVEL CAR ACQUISITION 145.8 150.8 -5.0 -3 1a5.8 150.8 -5.0 -3 57.1 57.1 8s82 0.2 0
EQF FA 305

NORTHEAST CORRIDOR FURCHASE 108.3 105.1 3.2 3 108.3 105.1 3.2 3 108.3 108.3 /76 0.0
FAC us 303 :

SURAGENCY COST GROWTH 887.5 8659 16 887.5 761.8 125.7
SUFAGENCY COLUMN TOTAL 887.5 845. 9 887.5 761.8 792. 4 7924
AGENCY COST GROWTH 887.5 865. 9 21.6 887.5 761.8 125.7
AGENCY COLUMN TOTAL 887.5 8659 887.5 761.8 792.4 7924
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Z9

AGENCY: DEFARTMENT OF STATE
SURAGENCY - NONE

FPROJECT NAME
CATEGORY LOC/GAOD-ID

MOSCOV COMFLEX

FAC FN 6599
RIVADH COMFLEX

FAC FN 6460
CHINA-BEIJING EMBASSY RESIDEN

FAC FN 661

SUBAGENCY COST GROWTH

SUBAGENCY COLUMN TOTAL

AGENCY COST GROWTH

AGENCY COLUMN TOTAL

STATUS AND COST GROWTH
MAJOR FEDERAL ACQUISITIONS
AS OF SEPTEMBER 30. 1981

(OLLARS IN MILLIONS)

TOTAL ESTIMATED COST FEDERAL SHARE OFF ESTIMATE
CURRENT BASELINE CHANGE FROM CURRENT INITIAL CHANGE FROM FUNDS FUNDS COMF YRS 3LCHG
ESTIMATE ESTIMATE BRASELINE ESTIMATE ESTIMATE INITIAL AUTH'D AFPFROF ‘DN DATE SLIF GNTY
e e e e i e e e e -
AMOUNT k4 AMOUNT 3
140.2 100.0 40 2 40 140.2 100.0 40.2 40 135.2 103.5 6/81 0.0
@26 85,6 7.0 8 ?2.6 85. 46 7.0 8 50 7 4.5 10/85 0.0
72.0 720 0.0 0 72.0 72.0 00 0 2787 0.0
304.8 257. 6 47.2 304.8 257 .6 47.2
304.8 257.6 304.8 287.6 185.9 108.0
304.8 257. 6 47 .2 304.8 257.6 47 .2
304.8 257.6 304.8 297.6 185. 9 108.90

I XIdN3Iddv

I XIAN3dd4v
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AGENCY :
SUBAGENC

FROJECT
CATEG

EQUIF RF
ADF/S

STATUS AND COST GROWTH
MAJOR FEDERAL ACQUISITIONS
AS OF SEFTEMBER 30, 1981

(DHOLLARS IN MILLIONS)

DEPARTMENT OF THE TREASURY
Y: INTERNAL REVENUE SERVICE

NAME
ORY LOC/GAD-1D
LMT PROG

us 360

SURAGENCY COST GROWTH

SUBAGENCY COLUMN TOTAL

AGENCY COST GROWTH

AGENCY COLUMN TOTAL

FEDERAL SHARE OF ESTIMATE

TOTAL ESTIMATED COST

CURRENT BASELINE CHANGE FROM CURRENT INITIAL CHANGE FROM
ESTIMATE ESTIMATE EASELINE ESTIMATE ESTIMATE INITIAL
AMOUNT Z AMOUNT
174.0 210.0 -36.0 -17 174.0 210.0 -36.0
174.0 210.0 ~-36.0 174. 0 210.0 ~36.0
174.0 210.0 174.0 210.0
174.0 210.0 -36.0 174.0 210.0 ~36.0
174 .0 210.0 174.0 210.0

FUNDS FUNDS COMF YRS XCHG
AUTH’D AFPPROP’D DATE SLIF QNTY

17.9 17.9
17.9 17.9
17.9 17.9

I XIAaNdaddv

I XIAN3ddav



STATUS ANDL COST GROWTH
MAJOR FEDERAL ACQUISITIONS
AS OF SEFTEMEER 30. 1981

(HOLLAKRS IN MILLIONS

AGENCY - VETERANS ADMINISTRATION
SURAGENCY " NONE

TOTAL ESTIMATED COST FEDERAL SHARE OF ESTIMATE
FROJECT NAME CURRENT BASELINE CHANGE FROM CURRENT INITIAL CHANGE FROM FUNDS FUNDS COMF YRS X%CHG
CATEGORY LOC/GAO-ID ESTIMATE ESTIMATE BASELINE ESTIMATE ESTIMATE INITIAL AUTH'D  APPROF’D DATE SLIF GNTY
AMOUNT % AMOUNT 4
MEDICAL CENTER-LITTLE ROCK 142 5 726 699 94 142.5 72.6 69.9 96 1425 142 5 12783 0.4
FAC AR 851
1 0S5 ANGELES-REFLACE MED CENTER 87 o 93,2 6 2 & 87 .0 93. 2 -6.2 -4 87.0 87.0 1076 1.0
FAC ch 649
CLINICAL SUPFORT WING-DENVER 58 0 45 0 13 0 28 58.0 45. 0 13.0 28 58.0 5.8
FAC co 653
HAY FINES. FL-REFL MED CENTER 112 o 31 4 80 6 256 112. 0 31 4 80.6 256 112.0 112.0 1785 8.4
FAC FL 647
NEW ORLEANS-EXFAND CLINIC EDUL &7 7 &7 7 0.0 0 &7 7 &7 7 0.0 0 &7 7 &7 7 3/8% 0 8
FAC LA 445
o MINNEAFOLIS REFLACE HOSFITAL 2550 221 4 33 & 15 PEE 0 221 4 33 6 15 255 0 15.0 8,43
- FaC HN 448
MEDICAL CENTER-CAMDEN 0.8 33,6 -32.8  ~97 0.8 33 & -32.8 -97 21
SRR FAC N 652
. HRONX-REFLACE MEDICAL CHECK 115 2 &850 50.2 77 1152 65,0 50 2 77 1152 115.2 17
: . Fac NY 648
'ORTLAND, OR-REFLACE MED CTR 1761 40 6 135.5 333 176 1 40 ¢ 135 5 333 1741 141.32 8787 0 3
FAC OR 644
1< [CHMONL, VA-REFLACE MED CTK 120 & 48 z 72.4 150 120. 6 48. 2 72.4 150 120 & 120. 4 4s83 1 4 3
FaC va 643
SEATTLE-REFLACE MEDICAL CENTER 128.9 23 .4 105.5 450 12a.9 23.4 105.5 450 128.9 90. 4 7487 1.6
FAC Wa 542
MEDICAL CENTER-MARTINSEURG 749 28 7 44 2 140 74.9 28 7 46.2 160 74.9 74.9 2/8% 3 5
FaC Wy 650
SUBAGENCY C0ST GROWTH  1338.7 770.8 567.9 1338.7 770.8 S567.9
SUBAGENCY COLUMN TOTAL 1338.7 770.8 1337.9 972 6

AGENCY COST GROWTH 1338.7 770.8 567.9 1338.7 770.8 567.9

AGENCY COLUMN TOTAL 1338. 7 770.8 1338.7

I XIAN3ddv

I XIAN3dd4ddv



MAJOR FEDERAL ACQUISITIONS
AS OF SEFTEMBER 30, 1981

(DOLLARS IN MILLIONS)

AGENCY: TENNESSEE VALLEY AUTHORITY
SUBAGENCY NONE

TOTAL ESTIMATED COST FEDERAL SHARE OF ESTIMATE
FROJECT NAME CURRENT BASELINE CHANGE FROM CURRENT INITIAL CHANGE FROM FUNDS FUNDS COMF YRS XCHG
CATEGORY LOE/GAD-1D ESTIMATE ESTIMATE RASELINE ESTIMATE ESTIMATE INITIAL AUTH’'D  APPROF'D DATE SLIF GNTY
AMOUNT % AMOUNT %
REAR CREEK WATER CONTROL 48.7 24.0 44.7 186 8.7 15.0 53.7 358 68.5 48.5 8/81 127 33
CoN AL 814
HELLEFONTE NUCLEAR FLANT 3750 5 450 0 3100 5 477 3750.5 450.0 3100.5 477 3750 5 /86 7.2 0
CON AL 820
ATMOSF FLUIDIZED EED COME 66.2 53 4 12.9 23 361 53,4 -17.3  -32 37.5 26.4 7/82 0 0
CON KY 817
YELLOW CREEK NUCLEAR FLANT 4075 5 1900 0 2175 5 114 4075 5 1045 0 3030.5 290  4075.0 g/91 & 7
CON MS 821
1ELLICO DAM ANDI RESERVOIR 1369 425 94 .4 227 136 9 4z.5 94.4 227 134.9 136.9 8/82 13 7
CoN ™ a18
O SEQUOYAH NUCLEAR FLANT 2065.5 336.0 17295 514 2065. 5 334 0 1709.5 S14  2065.0 8/84 9.7 0
e CON ™ 819
MAIN LOCK-FICKWICK LANDING DIAM 165.0 100 0 &5 0 &5 165.0 100.0 65.0 45 165 0 165.0
coN ™ azp
HARTSVILLE NUCLEAR FLANT 4835 1 1575.0 5260.1 333 4835 1 700.0  &135.1 876 6835 1 893 11.3  -50
CON ™ a3
RACCOON MT. STORAGE FROJ 3351 3351 0.0 0 3351 155 0 180.1 116 3351 /81 5.0 0
CON ™ ara
WATTS BAR NUCLEAR FLANT 2575 1 S00.0  2075.1 415 2575 1 S00.0  P075 1 415 25750 a/g6 8.7 0
CON ™ ars .
COLUMEIA DAM & RESERVOIR 50.0 50.0 79.9 8/85 0 0
CoN ™ 27
FHIFFS REND NUCLEAR FLANT . 1600. 1
COoN us 826
AIR FOLLUTION CONTROL FAC 850 .0
FAC us g2

SUBAGENCY COST GROWTH 20073. 4

SUBRAGENCY COLUMN TOTAL 20073.6 30146 1 200435 3646.9 20043. % A4746.7

AGENCY COST GROWTH 20073. 6

AGENCY COLUMN TOTAL 20073

I XIAN3ddv

I XIAN3ddv
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L9

GRAND

STATUS ANDI COST GROWTH
MAJOR FEDNERAL ACQUISITIONS
AS OF SEFTEMERER 30, 1981

(DOLLARS IN MILLIONS)
FEDNERAL SHARE OF ESTIMATE

TOTAL ESTIMATED COST

CURRENT ERASELINE CURRENT INITIAL FUNDS
ESTIMATE ESTIMATE ESTIMATE ESTIMATE AUTH'D
TOTAL 424794 8 388377.0 614008 2 £285480.¢0 85911.2

FUNDS
APFROF '

140284 3

I XIAN3d4gv
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APPENDIX II APPENDIX II

COMPLETION STATUS
MAJOR FEDERAL ACQUISITIONS
AS OF SEFTEMEER 30, 1981

AGENCY: ARCHITECT OF THE CAFITOL
SUBAGENCY: NONE

COMPLETION LATE

a0 e YEARS

In FROJECT NAME ORIGINAL CURRENT SLIFFED
523 HART SENATE OFFICE BUILDING 1777 10/82 5.8
524 JAMES MADISON BUILDING 12/78 4/80 2.7
636 APPALACHIAN DEVELOFMENT HGWY 6771 /

AGENCY: ARMY CORFS OF ENGINEERS
SUBAGENCY: BEACH EROSION

2 FIRE IS. INLET TO JONES REACH 3/76 /
3 FINELLAS COUNTY-TREASURE 1IS. 3769 9/86 17.5

AGENCY: ARMY CORFS OF ENGINEERS
SUBAGENCY: FLOOD CONTROL

4 ALUM CREEKR LAKE 12/73 9/83 9.8
5 APPLE GATE LAKE /74 9782 8.0
é6 AQUILLA DAM & LAKE 9/83 12/83 0.4
7 ARCADIA LAKE 9/85 9/86 1.0
8 ARKANSAS REDI RIVER HBASINS / 9/82

? BEAR CREEK LAKE 12/79 9/82 2.8
10 BIG SOUTH FORK NATL RIVEK 6/85 6/87 2.0
11 BLOOMINGTON LAKE 6778 6/83 5.0
13 ELUE RIVER CHANNEL ?/84 9,88 4.0
14 BUFFALO BAYDU & TRIBUTARIES 10/63 /

15 BURNSVILLE LAKE 6/75 ?/84 9.3
16 B. EVERETT JORDAN DAM & LAKE 3/78 9785 7.2
17 CAESAR CREEK LAKE 6/72 9/83 11.3
18 CAVE RUN LAKE 12/68 9/83 14.8
19 CENTRAL & SOUTHERN FLORIIDA 6762 9/98 36.3
20 CHATFIELD LAKE 6/73 ?/85 12.3
21 CHENA RIVER LAKES 11779 9/94 14.8
22 CLAYTON LAKE 6/78 3783 4.8
23 CLINTON LAKE 6776 ?/82 6.3
24 COOFPER LAKE & CHANNELS 6769 7/88 23.1
25 COFAN LAKE &/77 9/83 6.3
26 CHAWANESQUE LAKE 6/80 S5/82 1.9
27 CUCAMONGA CREEK 9/81 3/84 2.5
28 DADE COUNTY BEACH EROSION CON 9/83 ?/82 1.0
29 DRY CREEK LAKE 6/73 ?/85 12.3
30 EAST ST. LOUIS & VICINITY 10/76 3/88 11. 4
31 EL. DORADO LAKE 6/77 11/8%5 8.4
33 ELIZABETH, N. J. 6/73 9/84 11.3
34 ELK CREEK LAKE 6/78 /
35 EVANSVILLE / 6788
36 FALLS LAKE 7/75 9/8%5 10.2
37 FIRE IS. INLET TO MONTAUK FT. 6/68 9/84 16.3
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APPENDIX II APPENDIX II

COMPLETION STATUS
MAJOR FEDERAL ACQUISITIONS
AS OF SEFPTEMBER 30, 1981

AGENCY: ARMY CORFPS OF ENGINEERS
SUBAGENCY: FLOOD CONTROL

GAD e ettt e e e YEARS
In PROJECT NAME ORIGINAL CURRENT SLIFFPED
38 FOUR RIVER EASINS 7/78 12/87 8.9
39 FOURMILE RUN 9/79 9/782 3.3
40 HILLSDALE LAKE 6/78 9/82 4.3
42 LAKE PONTCHARTRAIN & VICINITY 9780 ?/91 11.0
43 LAKEVIEW LAKE - 1/82 ?/86 4.7
44 LAROSE TO GOLDEN MEADOW 3/87 12795 8.6
45 LAVON LAKE MOD. & EAST FORK 6772 9/82 10.3
46 LITTLE BLUE RIVER LAKES ?/85 ?/85 0.0
47 MANKATO & NO. MANKATO 6/76 9/86 10.3
48 MERAMEC FARK LAKE 3/81 9/88 7.9
49 MILL CREEK 12/82 6/94 11.5

50 MO. LEVEE SYSTEM / 9/92

51 NEW ORLEANS TO VENICE &/770 2/794 23.7
52 PAINTSVILLE LAKE 12/76 12/84 7.1
53 PHOENIX & VICINITY 9/91 9/91 0.0
54 FORT ARTHUR VICINITY 6771 3/82 10.8
55 PORTUGUES & BUCANA RIVERS 6/83 5789 5.9
56 RED RIVER LEVEES BRELOW DENISO 6/53 9/82 29.3
57 R. 0. BAILEY LAKE 6/83 12/83 0.1
58 SACRAMENTO RIVER BANK FROTECT 12/72 9/90 17.8
59 SAGINAW RIVER 6769 6/91 22.0
61 SAN GABRIEL RIVER 6/77 6/83 6.0
62 SAYLORVILLE LAKE EARTH I'AM 6770 3/85 14.8
63 SKIATOOK LAKE 6780 6/86 6.0
64 SMITHVILLE LAKE 3/78 9/82 4.5
65 SOUTHWESTERN JEFFERSON COUNTY 12778 . 12/85 6.1
66 STONEWALL JACKSON LAKE 12/76 6/87 10.5
67 TALLAHALA CREEK LAKE 6/78 6/78 0.0
68 TAYLORS BAYOU 6/76 5/89 12.9
69 TAYLORSVILLE LAKE 3778 6/87 9.3
70 TEXAS CITY & VICINITY 6765 9/83 18.3
71 TIOGA-HAMMOND LAKES 11777 /

73 WALNUT CREEK 6769 9/84 15.3
74 WATERLOO 12777 12/82 4.1
75 WILLIAM H. HARSHA LAKE 12/71 9/83 11.8
76 YATESVILLE LAKE 12/77 12/86 8.1
77 RAY ROBERTS LAKE 1/81 12/88 7.9
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APPENDIX II APPENDIX 1II

COMPLETION STATUS
MAJOR FEDERAL ACQUISITIONS
AS OF SEPTEMBER 30, 1981

e - N0 Gob Gosu Base SN GBtL M4 SHIe SNAS SoNs GS0E Seee S0 4SS UL PAES SHSH S0SE Seb Sveu Mne Peve Wos mat

AGENCY: ARMY CORPS OF ENGINEERS
SUBAGENCY: MISSISSIPFPI RIVER AND TRIES.

COMPLETION DATE

GAO o YEARS

ID PROJECT NAME ORIGINAL CURRENT  SLIFFED
97 ATCHAFALAYA BASIN 6/88 6/97 9.0
98 CACHE BASIN 6/81 6/91 10.0
99 MISS. RIVER CHANNEL IMFROVEME 4775 11/96 21.4
100 MISS. RIVER LEVEES 6/76 3/94 17.8
101 MISS. RIVER ST. FRANCIS BASIN 6/79 2/95 15.7
102 MISS RIVER TENSAS EASIN 9/80 3/20 39.5
103 MISS. W. TN. TRIBUTARIES 12/71 9/93 21.8
104 MISS RIVER YAZOO BASIN 9/80 9/95 15.0
105 OLD RIVER 6/70 11/85 15. 4

AGENCY: ARMY CORFPS OF ENGINEERS
SUBAGENCY: MULTIPURFPOSE FROJ. INCL. FOWER

78 BONNEVILLE LOCK & DAM 6/84 6/84 0.0
79 CHIEF JOSEFH ADDITIONAL UNITS 11/79 9/86 6.8
80 CLARENCE CANNON DAM & RESERV 6773 12/83 10.1
81 DWORSHAD DAM & RESERVOIR &/73 ?/84 11.3
82 H.S. TRUMAN DAM & RESERVOIR 4/78 3/85 6.8
83 JOHN DAY LOCK & DAM 6768 9/85 17.3
84 JONES BLUFF LOCK & D[IAM 3/74 7/84 10.3
8% LAUREL RIVER LAKE 9770 9/83 13.0
86 LIBEY ADDITIONAL UNITS 9/86 9/90 4.0
87 LIBRY DAM-LAKE KOOCANUSA 7/75 ?/83 8.2
88 LOWER GRANITE LOCK & DAM 6/72 2/83 11.3
89 SNAKE RIVER FISH & WILDLIFE 9/85 9/85 0.0
90 MCNARY LOCK & DAM 12/54 9/82 27.8
91 NEW MELONES LAKE 6/74 ?/85 11.3
92 RICHARD B. RUSSELL DIAM & LAKE 12779 5/87 7.4
93 SPEWRELL BLUFF LDAM 11779 /

94 TOCKS ISLAND LAKE 6/82 6/82 0.0
96 WEST POINT LAKE &/73 9783 10.3

AGENCY: ARMY CORFS OF ENGINEEKS
SUBAGENCY: NAVIGATION

107 BARBER‘S FOINT HAREOR 1/83 1/85 2.0
108 CANNELTON LOCKS & DAM 12768 4/82 13.3
109 COOPER RIVER CHARLESTO HAREOR 12/82 9/83 0.8
110 CORFPUS CHRISTI SHIF CHANNEL 6775 3/86 10.8
112 KASKASKIA RIVER 6/74 7/84 10.1
113 LOCK & DAM 26 1/86 1/89 3.0
114 LOS ANGELES-LONG BEACH HAREOR 9/82 2/83 0.4
115 MANTED (SHALLOW BAG) BAY 8/83 3/85 1.6
116 MISS BETWEEN OH. & MO. RIVERS 6/69 6/92 23.0
117 MISS RIVER GULF OUTLET 12766 7/90 23.6
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COMFPLETION STATUS
MAJOR FEDERAL ACQUISITIONS

AS OF SEFTEMEER 30,

1981

APPENDIX II
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AGENCY: ARMY CORPS OF ENGINEERS
SUBRAGENCY: NAVIGATION

GAOD
In

FROJECT NAME

MO. RIVER-SIOUX CITY TO MOUTH
MISS RIVER-BATON ROUGE TO GULF
NY HARBOR REMOVAL OF DRIFT
NUHURGH LOCK & IAM

OUACHITA & BLACK RIVERS

REI' RIVER EMERGENCY EANK FROT
RED RIVER WATERWAY

JF. BALDWIN & STOCKTON CHANNE
SMITHLAND LOCKS & LAM

TAMFA HABOR(MAIN CHANNEL)
TENNESSEE-TOMEBIGREE WATERWAY
UNION TOWN LOCKS & DAM

%AGENCY: CORF. FOR PURBLIC BROADCASTING
iSUBAGENCY: NONE

631

% AGENCY:
|

307
308

SATELLITE DISTRIRUTION SYS

DISTRICT OF COLUMBIA GOV'T.

[C UNIVERSITY FACILITIES
WASHINGTON CIVIC CENTER

" AGENCY: HEALTH AND HUMAN SERVICES
SUBAGENCY: NATIONAL INSTITUTE OF HEALTH

309
310

AMBULATORY CARE RES FACILITY
NAT ENV HEALTH SCIENCES CENTER

- AGENCY: DEPARTMENT OF JUSTICE
" SUBAGENCY: FED. RUREAU OF INVESTIGATION

925

AUTOMATED IDENTIFICATION DIV

. AGENCY: DEPARTMENT OF COMMERCE
- SUBAGENCY: OCEANIC & ATMOSPHERIC ADMIN.

528
529
530
531
532
533
534

535

AUTOMATION FIELD OPERATIONS
SAND POINT FACILITY

NDAA H, I, AND J

GEOSTATIONARY SATELLITES

NOAA A THROUGH G(TIROS-N)
SURFACE OBSERVATION AUTOMATION
GEOSTATIONARY SATELLITES

NEXT GENERATION RADAR

71

COMFLETION DATE

net may ahe oan sort Suse Smen mer Seme bre OOE Gans et beod Goes Shus WU

ORIGINAL
9/85
6/62
6/86
9s72
2/71
6/74
9/88
6/79

12/75
9/81
3/83
6/70

4/80
10/82

7/81
12/79

3781
7/82
10/89
8/81
4/8%
9/88
3/86

‘12789

CURRENT
9/85
2/89
2/90

12/82
9/84
4/84
7/89
9/90
?/895

12/84
9/86
9/82

?/81

4/82
4/82

i/88

9/82
6/85
10/89
4/83
4/86
/81
9786
6/90

YEARS
SLIFPED
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APPENDIX II APPENDIX II

HrLTTION STATUS

EUERAL ACGQUISITIONS

AGENLCY: DEPARTMENT 0OF DEFENSE

e e € e 7% e e

SUBAGENCY: DEPARTMENT OF THE AIR FORCE

Ga0 e YEARS
ID FROJECT NAME ORIGINAL CURRENT SLIFFED
355 STS LAUNCH COMPLEX VANDENERERG 3783 9/83 0.2
356 M-X TEST FACILITY FPHASE 1 12781 1/82 0.1
397 AERD PROP SYS5 TEST FAC 8/81 7/84 2.9

358 MOIS TO COMFOSITE MED FACILITY 9/81 /
403 E-4 (AAEBNCF) 7/87 7/87 0.0

AGENCY: DEFARTMENT OF DEFENSE
SUBAGENCY: DEPARTMENT OF THE ARMY

338 FORT CAMFPBELL HOSFITAL 2/81 3782 1.1
344 HIGH ENERGY LASER TEST FAC / 12783

345 IND WASTE TREATMENT FLANT 2782 6/82 0.3
347 HOSFITAL MODS TRIFLER ARMY MED / 4/8%5

409 AN/TTC~39 AUTO COMM CEN OFFICE 12/82 /

410 AN/GSG-10 TACFIRE / 3/84

428 DIVAD GUN / 2/89

AGENCY: DEPARTMENT OF DEFENSE
SUBAGENCY: DEFPARTMENT OF THE NAVY

348 FAC EXFANSION RAFID DEFLOYMENT 7783 /

349 DEF INTEL ANALYSIS CENTER / 12/80

350 SAN DIEGO NAVY REGL MED CTR 12/85 12/89 0.9
351 WATER PIT FACILITY-FUGET SOUND H/783 u/83 0.0
352 TRIDENT SUFPORT SITE FHASE 1 2/80 12/80 0.8
353 DOD UNIV OF HEALTH SCIENCE 9/78 2783 4.4

' AGENCY: DEFARTMENT OF ENERGY
. SUBAGENCY: HONNEVILLE POWER ADMIN.

637 SOUTHWEST OREGON SERVICE io/82 4/83 0.5
638 WESTERN MONTONA TRANSMISSION 7/83 10/8%5 2.3
639 GRAND' COULEE-BELL & CRESTON TN 7/87 7/87 0.0
640 HOT SPRINGS-BELL FAC ID/MT/Wa 5/81 10/86 5.4
641 ASHE-WILLAMETTE VALLEY FAC 9/80 10/83 3.1
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APPENDIX II APPENDIX II

COURFLETLIUN STATUS
MAJOR FEDERAL ACQUISITIONS
AS OF SEFTEMBER 30, 1981
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AGENCY: DEPARTMENT OF ENERGY

SUBAGENCY :
COMFLETION DATE
GAO e YEAKS
1D PROJECT NAME ORIGINAL CURRENT  SLIFFED
592 DONOR SOLVENT EXTRACTION / 3/80
593 ERULLATED BED (H-COAL) / 1/80

AGENCY: DEFPARTMENT OF ENERGY
SUBAGENCY: NUCLEAR MATERIALS FRODUCTION

619 WASTE CALCINE FACILITY / 9/80

AGENCY: DEFARTMENT OF INTERIOR
SUBAGENCY: BUREAU OF RECLAMATION

| 537 WATER DEVELOPMENT 1/81 1/85 4.0

f 546 TITLE I, CONSTRUCTION / 1/86

| 547 TUALATIN PROJECT OKR 4/75 /

1 553 GRAND VALLEY UNIT CO /87 /94 7.0

'+ 556 OROVILLE-TONASKET UNIT 4/85 4/87 2.0
557 THIRD FOWER FLANT ?/82 12785 3.3
561 DOLORES PARTICIF FPROJ,CO /786 /789 3.0
562 BONNEVILLE UNIT /8% /762 13.0
563 NAVAJO PARTICIF FROJ 6/76 4776
565 SOUTH NEVADA WATER FROJ M & 1 3772 /

AGENCY: DEPARTMENT OF INTERIOR
SUBAGENCY: NATIONAL FARK SERVICE

522 YELLOWSTONE, MT, WY, AND ID / /88

AGENCY: DEPARTMENT OF TRANSFORTATION
$UBAGENCY: U.S. COAST GUARD

364 MOD OF 95 FOOT PATROL EOAT 9/81 12/87
365 BUOY TENDER SERVICE LIFE EXT 10/88 /

w
o~

AGENCY: DEPARTMENT OF TRANSFORTATION
$UBAGENCY: FEDERAL AVIATION ALMIN.

322 AIRPORT SURVEILLANCE RADARS / 12/89
359 FLIGHT SERVICE STATION AUTO / 9/88

73



APPENDIX II

APPENDIX II

LUMMLETION STATUS
MAJOR FEDERAL ACQUISITIONS
AS OF SEPTEMBER 30, 1981

. S00e sorn sare men oot Beme sess Mims svie sres Sein v

AGENCY: DEFARTMENT OF TRANSFPORTATION
SUBAGENCY: FEDERAL RAILROAD ADMIN.

GAD
In FROJECT NAME

SRS b N vae W DRSS Sem WS Weee Ve eon PO SuSH NBC hued WA Whee Pous WSS RS OGN D GevE Rode SURL SNGY SRSS mee Peme Suae ook BOOO Weat Shan mren

370 NE CORRIIOR IMPROVEMENT FROJ

AGENCY: DEFARTMENT OF TRANSPORTATION
SURAGENCY: URBAN MASS TRANSIT ADMIN.

815 ADVANCED GROUP RAPID TRANSIT

AGENCY: GENERAL SERVICES AIMIN.
SUBAGENCY: PUELIC RUILDING SERVICE

526 SSA NORTHEASTERN PROGRAM CNTR
527 FED OFFICE RLIG & COURTHOUSE
633 ANCHORAGE-COURTHOUSE FED RLIG
634 SS5A COMFUTER CENTER BLIDG
635 BALTIMORE-METRO WEST BLIG

AGENCY: NATIONAL AERO. & SFACE ADMIN.
SUBAGENCY: NONE

969 HIGH ENERGY ASTRONOMY ORSLY

572 INT’NAL ULTRA-VIOLET EXFLORER
AGENCY: NAT'L RAIL PASSENGER CORP.
SUBAGENCY: NONE

300 EI-LEVEL COACHES

301 HEF CONVERSION STEAM FASS CARS

302 F-40 LOCOMOTIVES

303 NORTHEAST CORRILOR FURCHASE

304 LIGHTWHT ELECTRIC LOCOMOTIVES

305 SINGLE-LEVEL CAR ACQUISITION

AGENCY: NATIONAL SCIENCE FOUNDATION
SUBAGENCY: NONE

936 LLARGE ARRAY RADNIOTELESCOFE

AGENCY: DEPARTMENT OF STATE
SUBAGENCY: NONE

659 MOSCOV COMFLEX
660 RIVADH COMFLEX
661 CHINA-BEIJING EMBASSY RESIDEN

AGENCY: DEFARTMENT OF THE TREASURY
SUBAGENCY: INTERNAL REVENUE SERVICE

360 EQUIF RFLMT FROG

74

e S dae one sees Sunt avee M08 beak Seee Soes SR Sead

***************** YEARS
ORIGINAL CURRENT SLIFPED
2781 9/85 4.6
12/84 12/84 0.0
6/86 6786 0.0
11/85 11/85 0.0
/ 2/81
/ 6/80
/ 2780
/ 10/80
/ 1/80
2/78 6/81 3.3
8/82 4/82 0.3
6/81 8/81 0.2
/76 /76 0.0
3782 6/82 0.3
6/82 8/82 0.2
/ 1/80
6/81 6781 0.0
10/85 10/85 0.0
2787 2/87 0.0
1/87 /



APPENDIX II APPENDIX II

COMFLETION STATUS
MAJOR FEDERAL ACQUISITIONS
A OF SEFTLMBER 30, 1981

P Snes 4avs Shse 045 mas suns Brus sags sraE busn bese sews Sen by sem

AGENCY: TENNESSEE VALLEY AUTHORITY
SURAGENCY: NONE

COMFLETION rlA"lE

(€] ﬁ 0 s sean sans s enes vaky soas e SIS Sare Toun He3e AROY S0rn bars Y E" ARS

In FROJECT NAME URIGINAL CUhRFNT SLIFFED
' B16 EEAR CREFh UATFR LDNTROL 12/68 8/81 2.7
' 817 ATMOSF FLUIDIZED BED COME 7/82 7/82 0.0
818 TELLICO DAM AND RESERVOIR 12768 8/82 13.7
819 SEQUOYAH NUCLEAR FLANT 6/7% 8/84 9.2

20 BELLEFONTE NUCLEAR FLANT 6/79 8/86 7.2

821 YELLOW CREEK NUCLEAR FLANT 6/85 8791 6.2
822 MAIN LOCK-FICKWICK LANDING ItAM 12781 /
823 HARTSVILLE NUCLEAR FLANT 4/82 8/93 11.3
824 RACCOON MT. STORAGE FROJ 6/76 8/81 5.2
825 WATTS BAR NUCLEAR FLANT 12/77 8/86 8.7
827 COLUMBIA DAM & RESERVOIR 6/ 74 8/86 0.0

AGENCY: VETERANS ADMINISTRATION
SUBAGENCY: NONE

C 642 SEATTLE-REPLACE MEDICAL CENTER 12/85 7/87 1.6
1643 RICHMONID, VA-REFACE MEDICAL 11781 4/83 1.4
| 644 PORTLAND, OR-REFPLACE MED CTR 11/87 8/87 0.3
645 NEW ORLEANS-EXFANI CLINIC EDU 6/84 3/8%5 0.8
L 646 MINNEAFOLIS-REFLACE HOSFITAL / 8/83

1 647 BAY FINES, FL-~REFL MED CENTER 8B/76 1/8% 8.4
- 648 BRONX~REFLACE MENICAL CHECK /77 /

- 649 LOS ANGELES-REFLACE MED CENTER 10775 10/76 1.0
© 650 MEDICAL CENTER-MARTINSBURG 8/81 2/8%5 3.5
. 651 MEDICAL CENTER-LITTLE ROCK 9783 12783 0.4
652 MEDICAL CENTER-CAMDEN / /81

653 CLINICAL SUFFORT WING-DENVER 4785 /

AGENCY: WASHINGTON METRO TRANSIT AUTHORITY
SUBAGENCY: NONE

662 WASH REG RAFID RAIL TRANSIT 8Y / /90

75



QUANTITY AND UNIT COST
MAJOR FEDERAL ACQUISITIONS
AS OF SEFTEMRER 30. 1981

AGENCY: ARCHITECT OF THE CAPITOL
SUBAGENCY: NONE

QUANTITY UNIT COST (DOLLARS)
GAD UNIT CHANGE FROM CHANGE FROM
D FROJECT NAME MEASURE INITIAL  CURRENT  CURRENT INITIAL CURRENT CURRENT
AMOUNT % AMOUNT z
S23 HART SENATE OFFICE BUILDING 1 47900000
524 JAMES MADISON BUILTING 1 75000000
AGENCY: APPALACHIAN REGION COMMISSION
SUBAGENCY: NONE
636 APPALACHIAN DEVELOFMENT HGWY MILE 2390 3025 635  26.6 336820 4235504 3898684 1157.5
AGENCY: ARMY CORPS OF ENGINEERS
SURAGENCY: FLOOL CONTROL
32 EL FASO. TEXAS EA 1 90700000
~ 35 EVANSVILLE EA 1 61000000
a 50 MO. LEVEE SYSTEM EA 1 20500000
ABGENCY: DISTRICT OF COLUMEIA GOVT.
SUBAGENCY: NONE
307 DC UNIVERSITY FACILITIES SR FT 1077807 81
308 WASHINGTON CIVIC CENTER SQ FT 259000 259000 0 0.0 421 381 -40 -9 4
AGENCY: HEALTH AND HUMAN SERVICES
SUBAGENCY: NATIONAL INSTITUTE OF HEALTH
309 AMBULATORY CARE RES FACILITY sQ FT 1260297 1260297 0 0.0 86 86 0 0.0
310 NAT ENV HEALTH SCIENCES CENTER SQ FT 453519 453519 0 0.0 156 164 7 a8
AGENCY: DEPARTMENT OF COMMERCE
SUBAGENCY: OCEANIC & ATMOSPHERIC ADMIN.
528 AUTOMATION FIELDIN OPERATIONS SITES 204 204 0 0.0 213235 253431 40194 18.9
529 SAND FOINT FACILITY S0 FT 418017 359342 -58675 -14.0 155 145 ~10 ~6.6
530 NOAA H, I, AND J EACH 2 3 1 50.0 95000000 92033333 -2966667 -3.1
531 GEOSTATIONARY SATELLITES EACH 3 3 0 0.0 23133333 36466647 13333333 57.64
B 532 NOAA A THROUGH G(TIROS-N) EACH 7 7 o 0.0 19114286 26171429 7057143 36.9
533 SURFACE OBSERVATION AUTOMATION STATIONS 300 300 0 0.0 333333 333333 0 0.0
534 GEOSTATIONARY SATELLITES EACH 2 3 1 500 49950000 44233333 14283333 °8.6
535 NEXT GENERATION RADAR EACH 160 160 0 0.0 2125000 5418750 3293750 155.0

XIAN3Iddv
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QUANTITY AND UNIT COST

MAJOR FEDERAL ACRUISITIONS

LL

AS OF SEPTEMBER 30, 1981
AGENCY: DEFARTMENT OF DEFENSE
SUBRAGENCY: DEFARTMENT OF THE AIR FORCE
QUANTITY UNIT COST (DIOLLARS)
GAO UNIT CHANGE FROM CHANGE FROM
In FROJECT NAME HEASURE INITIAL CURRENT CURRENT INITIAL CURRENT CURRENT
AMOUNT z AMOUNT X

358 MODS TO COMPOSITE MED FACILITY SQ FT 802090 806810 4720 0.6 122 121 -1 -0 6
383 F-15 AIR SUPERIORITY FIGHTER EA 749 785 36 4.8 80462884 19590955 11528072 143. 0
384 F-16 AIR COMBAT FIGHTER EA 458 1396 738 112.2 9201368 14572493 537112% 58. 4
385 TR-1 ALL WEATHER SURVEILLANCE EA 25 35 10 40.0 22060000 39591429 17531429 79.5
386 A-10 CLOSE AIR SUPFORT EA 743 757 14 1.9 1380215 71500646 5769851 418.0
387 KC-10A AERIAL REFUELING EA 12 59325000
388 AIM-7M AIR-TO-AIR MISSILE EA 3790 12297 8507 224.5 95831 128348 32517 33.9
389 AIM-9M AIR-TO-AIR MISSILE EA 3430 7040 3630 105.8 80933 72266 -846467 -10.7
390 AGM-65D IR MAVERICK EA 31113 60697 29584 95. 1 51197 68021 16824 32.9
391 NAVSTAR GFS EA 40 40 0 0.0 3297500 54925000 51627500 1565.7
395 C-5A WING MODIFICATION EA 79 77 -2 -2.5 11345570 12000000 7654430 67.3
396 LANTIRN NIGHT ATTACK PROG EA 306 26461111
397 AMRAAM COUNTER AIR 15032 173596
400 M-X LAND BASED MISSILE 350 159965714
401 B~-1 BOMBER DATA FOR EF'TNESS EA 246 4 -242 -98.4 36400407 1068750000 /032349593 2836.1
402 E-3A (AWACS) AIRRORNE WARNING EA 42 35 -7 -16.7 63278571 27165714 63887143 101.0
403 E-4 (AABNCF) EA 7 é -1 -14.3 66828571 175416667 108588095 162.5
404 EF-111A4 TACTICAL SUFPFORT EA 42 42 (o} 0.0 15045238 33723810 18678571 124 1
406 ALCH EA 3459 3442 -17 -0.5 121451 1749012 14627561 1340.1
407 GLCM EA 702 565 -137 -19.5 2175499 5639115 3463616 159.2
408 DSCS III SATELLITE COMM. EA 14 14 [} 0.0 63828571 835642846 19735714 30.9

AGENCY: DEPARTMENT OF DEFENSE

SUBAGENCY: DEPARTMENT OF THE ARMY
338 FORT CAMFPEELL HOSPITAL REDS 241 241 ] 0.0 241494 210788 -30705 -12.7
347 HOSFITAL MOI'S TRIFLER ARMY MED SQ FT 26000 426000 0 0.0 198 238 40 20.1
409 AN/TTC-39 AUTO COMM CEN OFFICE EA 308 172 -136 -44.2 24600974 5091860 24908864 95.8
410 AN/GSG-10 TACFIRE EA 149 139 -10 ~6.7 829530 3593525 2763995 333.2
411 RFPV EA 780 995 215 27.6 342179 1445427 1103248 322. 4
412 AN/TPQ-37 ARTY LOCATING RADAR EA 58 72 14 24.1 3903448 6929167 3025718 77.5
413 COFPPERHEALD EA 133056 44706 —-BB350 ~66.4 8389 35147 26758 319.0
414 NAVSTAR GLOERAL POSITIONING SYS EA 13348 3331 -10017 -75.0 1281 84239 82958 6475.46
415 FATRIOT SAM-D MSL 15564 4387 -11177 -71.8 258995 1929770 14670775 6451
416 CHAFARRAL AIR DEFENSE EA $5149 13483 8334 1461.9 18528 51813 33286 179.7
417 DIRAGON ANTI-TANK WEAFON EA 247360 78737 -168623 -68.2 1545 6696 5151 333.3
418 HELLFIRE MISSILE SYSTEM EA 24841 24829 -12 0.0 11429 59773 48344 423.0
419 AAH ADVANCEDN ATTACH HELICOFTER EA 481 545 64 13.3 37424620 10935963 7193344 192.2
420 SINCGARS EA 176390 192031 15641 B.9 6734 16199 P4465% 140.4
421 BLACK HAWK EA 1123 1117 -6 -0.5 2054586 6932677 4878091 237 .4
422 AHIP EA 583 39461578
423 M198 HOWITZER MED TOWED 155MM EA 664 594 -70 -10.5 195030 411785 216754 111.1

III XIdNaddv
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QUANTITY AND UNIT COST
MAJOR FEDERAL ACGUISITIONS

ITII XIAN3Addv

AS OF SEPTEMBER 30, 1981
AGENCY: DEPARTMENT OF DEFENSE
SUBAGENCY: DEPARTMENT OF THE ARMY
QUANTITY UNIT COST (DOLLARS)
GAQ UNIT CHANGE FROM CHANGE FROM
ID FROJECT NAME MEASURE INITIAL CURRENT CURRENT INITIAL CURRENT CURRENTY
AMOUNT b4 AMOUNT 4
424 TOW INFANTRY BN ANTI-ARMOR WFN LNCH 3364 6699 3335 99.1 121998 323645 201448 165.3
425 FIGHTING VEHICLE SYSTEMS EA 1205 6903 54698 472.9 6352697 1706707 1054010 -161.5
426 STINGER EA 23202 30661 7459 32.1 20421 77313 56893 278.6
427 ROLAND MISSILE 5878 6276 398 6.8 190456 533572 343116 180 .2
428 DIVAD GUN EA 626 622 -4 -0.6 2843291 7187460 4344149 152.8
429 M—-1 MAIN BATTLE TANK EA 3323 7084 3761 113.2 904424 2655632 1751209 193.6
430 CH-47 MODERNIZATION EA 364 439 75 20.6 3692857 6917768 3224911 87.3
431 SOTAS EA 28 21 -7 -25.0 4585714 106614286 102028571 2224 9
432 FISTY FIRE SUP‘T TEAM VEHICLE EA 1156 973 -183 -15.8 273097 429291 156194 57.2
433 AFATDS EA 301 304 3 1.0 6116944 6112500 —4444 -0 1
434 MLRS MULTIFLE LAUNCH RKT SYS ROCKETS 1134 984 -150 -13.2 3045855 4037500 991645 32.6
~3 AGENCY: DEFARTMENT OF DEFENSE
o0 SUBRAGENCY: DEPARTMENT OF THE NAVY

349 DEF INTEL ANALYSIS CENTER SQ FT 8824600 119
350 SAN DIIEGO NAVY REGL MED CTR sSQ FT 2073000 2073000 0 0.0 141 132 -9 -6 3
351 WATER PIT FACILITY-PUGET SOUNID SQ FT 31295 23865 -7430 -23.7 1023 22 1207 118.0
438 TRIDENT MSL 369 636 267 72.4 30586721 47690252 17103531 55.9
439 ATTACK A/C CARRIER-NUCLEAR 4 1083025000
440 SSN-668 SUBMARINE EA 10 44 34 340.0 1465800000 331254545 145454545 99.8
441 CY-SLEP EXDN A/C CARRIER LIFE EA 2 4 2 100.0 573250000 820400000 245150000 42 .6
442 CG-47 AEGIS CRUISER EA 16 21 S 31.3 716737500 10548666467 338129167 47.2
443 LSIi-41 DOCK LANDING SHIP EA 3 10 7 233.3 451133333 428980000 -22153333 -4.9
444 FFG-7 GUIDED MISSILE FRIGATE EA S50 51 1 2.0 64890000 203837255 138947255 2141
445 MCHM MINE CLEARANCE OPERATIONS EA ? 13 4 44 4 84033333 89669231 5635897 6.7
446 T-AKX MARITIME PRE-POS’G SHIPS EA 15 12 -3 -20.0 127380000 164358333 38978333 30.6
447 TA0-177 FLEET OILER EA 10 S -2 -50.0 70800000 129260000 584460000 2.6
448 TAO-187 FLEET OILER EA 4 7 3 75.0 1594500C0 215400000 S5950000 35.1
449 T-AGOS EA 12 12 ] 0.0 33700000 37733333 4033333 2.0
450 T-AGS SUPPORT TO THE SLBM EA 2 2 /] 0.0 78300000 74050000 -4250000 -5.4
451 ARS FLEET RESCUE SERVICES EA 1 S5 4 400.0 121600000 93740000 -27860000 -22.9
452 T-ARC CABLE REPAIR SHIP EA 1 2 i 100.0 1999200000 280700000 80800000 40.4
453 AS-39 SUB TENDER EA 4 3 -1 -25.0 103225000 209900000 106675000 103.3
454 AD-41 DESTROYER TENDER EA 1 4 3 300.0 90600000 262150000 171550000 189.3
455 DP-963 SPRUANCE DESTROYER EA 30 31 1 3.3 59480000 139080645 79600645 133.8
456 PHM ENGAGE ENEMY S’FACE FORCES EA 30 [} -24 -80.0 24206667 77083333 52876667 218. 4
457 AALC AIR CUSHION LANDING CRAFT EA 2 2 4] 0.0 81850000 87900000 6050000 7.4
458 A-6E INTRUDER EA 60 201 141 235.0 9576667 17316418 7739751 80.8
459 EA-&B PROWLER EA 51 1246 75 147.1 13523529 31999206 18475677 136. 6
460 A-7E CORSAIR 1I EA 595 596 1 0.2 2463193 4261913 1798719 73.0
4461 AV-8B HARRIER EA 336 336 0 0.0 11506250 27138095 15431845 135.9

III XIANaddav
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QUANTITY AND UNIT COST
HAJOR FEDERAL - ACOUISTTIONS - -

III XIAN3dddvy

6L

AS OF SEFTEMBER 30, 1981

AGENCY: DEPARTMENT OF DEFENSE

SUBAGENCY: DEFARTMENT OF THE NAVY

QUANTITY UNIT COST (DOLLARS)
GAO UNIT CHANGE FROM CHANGE FROM
In FROJECT NAME HEASURE INITIAL CURRENT CURRENT INITIAL CURRENT CURRENT
AMOUNT b4 AMOUNT p

462 F-14A/B TOMCAT EA 449 509 40 8.5 13147122 24002161 10855040 BZ &
463 F/A-18 HORNET £A 811 1377 S66  69.8 15875832 25630501  $754669 14
464 CH-S3E SUPER STALLION EA 74 130 56 75.7 7816216 20782308 12966091 145 9
465 LAMPS MK III EA 209 209 0 0.0 6293780 30474641 24180861 384, 2
466 F-3C ORION EA 104 317 213 204.8 12444231 26658991 142147460 114 2
467 E-2C HAWKEYE EA 30 103 73 243.3 19540000 35910680 143704680 83.8
468 TACAMO EA 2 29 17 141.7 52425000 25494552 -24928448 -51.4
470 BGM-10% TOMAHAWK EA 1288 718 -570 -44.3 1960093 4235237 2275144  116.1
471 AIM/RIM-7 SPARROW III EA 7349 7384 35 0.5 121772 141996 70225 16.6
472 AIM-9M SIDEWINDER EA 4089 5493 1404 34.3 81536 79956 -1580 -1.9
473 AIM-S4 A/C PHOENIX EA 2384 3485 1301  S4.6 155537 713189 557652 358.5
474 HARFOON AGM/RGM/UGHM-84A EA 4324 2276 -2048 -47.4 247780 943673 £95893  280.9
475 HARM AGM-88 AIR TO SURFACE MSL £A 3054 6272 3218 105.4 48238 341374 273136  400.3
476 MRASM EA 3514 14 ~3500 -99.4 1225100 6714286 5489186  448.1
477 STANDARD MISSILE ALL WEATHER EA 5383 17093 11710 217.5 234386 332347 97961 a1.8
480 MK-48 TORFEDO EA 4194 3179 -1015 -24.2 171793 561906 390113 227.1
481 MK-48 TORPEDD ADVANCED CAFAL ‘Y 0
482 MK-46 TORPEDO IMPROVEMENT EA 0 3128 3128 246931
483 ASW ADVANCED TORPEDO EA 7903 7903 0 0.0 510287 599937 89650 17. 6
484 CIWS FHALANX EA 370 492 122 33.0 1536486 3236992 1700505  110.7
485 AN/BOG-5 SONAR EaA 0 102 102 XXXXXX XXXXXXXXXX 15490196 )
486 SURTASS EA 13 19 6 46.2 1469231 454346842 43967611 2992.4
487 AN/WLE-4(V) EA 43 43 0 0.0 B662791 13862791 5200000 60.0
488 ELF COMMUNICATIONS EA 0 1321 1321 XXXXXX  XXXXXXXXXX 259727
489 FLEET SATELLITE COMM EA 0 6 6 XXXXXX  XXXXXXXXXX 131066667
490 NAVSTAR GFS EA 1478 2021 543  36.7 19756 319396 299640 1516.7
491 AN/SQRS-53 IMPROVEMENT FHS 1,2 EA 188 188 0 0.0 18729255 18833511 104255 0.6
494 AN/SS@R-53A/F LDIFAR SONOEUOY EA 0 1462000 14462000 409
496 S INCH LASER GUIDED PROJECTILE EA 34218 18441 ~15777 -46.1 3209 41489 38280 1193.0
498 CSED' ASHORE TESTING FOR AEGIS 0
500 ASF ADIVANCED SIGNAL FROCESSOR EA 935 679 -256 -27.4 415294 1187482 772187 185.9
501 ASFJ ALO-165 EA 1452 549 -903 -62.2 1102755 6020947 4918192  444.0
502 JTIDS JT TACTICAL INFO DIS SYS EA 3064 2048 -1016 -33.2 500718 1049951 549233  109.7
S03 ASW/SOW ASW STANIIOFF WEAFON EA 1120 2078661
504 RAPLOC EA 2 72 70 3500.0 109000000 20738889 -88261111 -81.0
505 SUEACS SUR ADVANCED COMBAT SYS EA 97 270162887
506 VLS VERTICAL LAUNCHING SYS. EA 54 39962963
507 LUT-7A1 EA 343 343 0 0.0 550437 1952478 1402041  254.7
508 LVT-SCEF EA 985 487411
510 LAV LIGHT ARMORED VEHICLES EA 762 762 0 0.0 779003 779003 0 0.0
511 M-1 MAIN BATTLE TANK EA 530 530 0 0.0 3186792 3186792 0 0.0
513 SCRC EA 52 52 0 0.0 1857692 1857692 0 0.0

ITIT XIAN3dav
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AGENCY: DEPARTMENT OF DEFENSE
SUBRAGENCY: DEPARTMENT OF THE NAVY

GAD
1D PROJECT NAME

514 TACTAS TOWELD ARRAY SONAR SYS

AGENCY: DEPARTMENT OF ENERGY
SUBAGENCY: BONNEVILLE POWER ADMIN.

637 SOUTHWEST OREGON SERVICE

638 WESTERN MONTONA TRANSMISSION
639 GRAND COULEE-BELL & CRESTON
640 HOT SPRINGS-BELL FAC ID/MT/WA
ASHE-WILLAMETTE VALLEY FAC

AGENCY: DEFARTMENT OF INTERIOR
SURAGENCY: BUREAU OF RECLAMATION

538 ROSTWICK DIV, KS & NE
539 FRYING PAN ARKANSAS FROJ
540 O’/NEILL UNIT NB

543 NORTH LOUP DIV NE

545 LAS VEGAS WASH UNIT

AGENCY: DEPARTMENT OF INTERIOR
SUBAGENCY: NATIONAL PARK SERVICE

519 NATCHEZ TRACE PARKWAY
$520 BLUE RIDGE PARKWAY
521 CUMEERLAND GAP TUNNEL

522 YELLOWSTONE, MT, WY, AND ID

UNIT
MEASURE

EA

CTH
CTH

CT™
CTM™

AC
AC

AC

MILES
MILES

BLDGS

QUANTITY AND UNIT COST
MAJOR FEDERAL ACQUISITIONS

-16.
-1.

>o0»0
DOODOO

°000

cooo

(&7

AS OF SEFTEMBER 30, 1981
QUANTITY
CHANGE FROM
INITIAL CURRENT CURRENT
AMOUNT
126 107 -19
156 156 0
198 206 8
216 216 o
165 165 0
387 452 65
73240 73240 o]
280600 280600 0
77000 77000 0
53000 53000 0
10
449 376 -73
477 470 -7
1
1200 1200 0

INITIAL

CURRENT

UNIT COST (DOLLARS)

CHANGE FROM

CURRENT

47704635

325000
735859
417593
350909
293798

1540
1814
1855
9430000

50111
74633
72000000
614667

10725234

s 325641
887864
417593
389697
411062

782
1665
4300
4525

1081117
265957

55000

5954599

641
152005
]
38788
117263

126
2486
2670

1031006
191324

-6667

-

11.
39.

137.
143.

L]

-10.

o= ONN

wOomM

36.

H
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GUANTITY AND UNIT TOST -
MAJOR FEDERAL ACQUISITIONS
AS OF SEPTEMBER 30, 1981

(DOLLARS IN MILLIONS)

AGENCY: TENNESSEE VALLEY AUTHORITY
SUBAGENCY: NONE

QUANTITY UNIT COST
GAD UNIT CHANGE FROM CHANGE FROM
In FROJECT NAME MEASURE INITIAL CURRENT CURRENT INITIAL CURRENT CURRENT
o T T ;;QLHT z AMOUNT 4

816 BEAR CREEK WATER CONTROL DAM 3 4 1 33.3 5000000 17175000 12175000 243.5
818 TELLICO DAM AND RESERVOIR 1 42500000 .
819 SEQUOYAH NUCLEAR PLANT UNITS 2 z 0 0.0 1468000000 1032750000 8464750000 514.7
820 BRELLEFONTE NUCLEAR PLANT UNITS 2 2 o] .0 325000000 1875250000 /550250000 477 .0

. 821 YELLOW CREEK NUCLEAR PLANT 2 522500000
822 MAIN LOCK-PICKWICK LANDING DAM 1 100000000
823 HARTSVILLE NUCLEAR PLANT UNITS 4 2 -2 -50.0 175000000 3417550000 3141550000 1852.9
824 RACCOON MT. STORAGE PROJ UNITS 4 4 0 0.0 38750000 83775000 45025000 116.2
825 WATTS BAR NUCLEAR FPLANT UNITS 2 2 0 0.0 250000000 1287550000 1037550000 415.0
827 COLUMBIA DAM & RESERVOIR 1 50000000

o AGENCY: VETERANS ADMINISTRATION
* SUBAGENCY: NONE

643 RICHMOND, VA-REFACE MEDICAL S@ FT 524776 542489 17713 3.4 92z 222 130 142. 0
647 BAY PINES, FL-REPL MED' CENTER BEDS 1110 100901
648 BRONX-REFLACE MEDICAL CHECK REDS 850 702 -148 -17 . 4 76471 164103 87632 114 .4

AGENCY: WASHINGTON METRO TRANSITY AUTHORITY

SUBAGENCY: NONE

2 2 5027076 216.2

662 WASH KL KAFLP RAIL TRANSIT SY MILES 28 101 3 3.1 25455102 80482178 55027 ;

663 HANDICAFFED FACILITIES STATIONS 86 86 o 0.0 755814 827907 72093 9

III XIAN3ddy
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FUNDING STATUS
MAJOR FEDERAL ACQUISISTIONS
AS OF SEFTEMEBER 30, 1981

(DOLLARS IN MILLIONS)

AGENCY: ARCHITECT OF THE CAFITOL
SUBAGENCY: NONE

CURRENT  AUTHORIZATIONS AFFROFRIATIONS OBLIGATIONS
GAD FEDERAL  —o-=mmommoo—omee oo
Il FROJECT DESCRIFTION ESTIMATE MADE NEEDEDL  MADE NEEDED  MADE FENDING
523 HART SENATE OFFICE BUILDING 137 7 137.7 0.0 137.7 0.0 122.1 15.6
524 JAMES MADISON EUILDING 130.7 130.7 0.0 130.7 0.0 129. 4 1.3
SURAGENCY TOTAL 268. 4 268. 4 0.0 268. 4 0.0 251.5 16.9
AGENCY TOTAL 2684 268. 4 0.0 268. 4 0.0 251.5 16.9

AGENCY: AFPALACHIAN REGION. COMMISSION
SUBAGENCY: NONE

23 636 AFFALACHIAN DEVELOPMENT HGWY 95330 3190.0 4343.0 2787.6 6745 4 2781.0 47520
SURAGENCY TOTAL 9533.0 3190.0 6343.0 2787.6 67454 2781.0  6752.0
AGENCY TOTAL 9533.0 3190.0 43430 2787.6  6745.4 2781.0  6752.0
AGENCY: ARMY CORPS OF ENGINEERS
SURAGENCY: HKEACH EROSION
1 DELAWARE COAST PROTECTION 38.2 38.2 0.0 2.0 36.2 2.0 36.2
2 FIRE IS. INLET TO JONES BEACH 49.7 49.7 0.0 7.5 422 7.5 2.2
3 FINELLAS COUNTY-TREASURE IS. 33.9 33.9 0.0 1.5 32.4 1.5 2.4
SUBAGENCY TOTAL 121.8 121.8 0.0 11.0 110.8 11.0 110.8
AGENCY: ARMY CORFS OF ENGINEERS
SURAGENCY: FLOOD CONTROL
4 ALUM CREEK LAKE 56.7 56.7 0.0 53.9 2.8 53.9 2.8
5 APPLE GATE LAKE 95.5 95.5 0.0 92.0 3.5 92.0 3.5
& AQUILLA TiAM & LAKE 50.0 50.0 0.0 30.4 19.6 30.4 19.6
7 ARCADIA LAKE 92.0 92.0 0.0 14.5 77.5 14.5 77.5
8 ARKANSAS RED RIVER BASINS 53.5 53.5 0.0 28.7 24.8 28.7 24.8

AT XIANJddv
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" FUNDING STATUS
MAJOR FEDERAL ACQUISISTIONS
AS OF SEPTEMBER 30, 1981 .

(DOLLARS IN MILLIONS)

AGENCY: ARMY CORPS OF ENGINEERS
SUBAGENCY: FLOOI! CONTROL

CURRENT  AUTHORIZATIONS APPROFRIATIONS OBLIGATIONS
GAO FEDERAL = ~— = emmmmmmmm oo oo e
D FROJECT DESCRIFTION ESTIMATE MADE NEEDED MADE NEEDED MADE FENDING
¥ BEAR CREEK LAKE 61.7 61.7 0.0 615 0.z 61.5 0.2
10 BIG SOUTH FORK NATL RIVER 103.5 103 5 0.0 46.5 57.0 46.5 57.0
11 BLOOMINGTON LAKE 174 3 174.3 0.0 170. 1 4.2 170. 1 4.2
2 BLUE MARSH 63.0 63 0 0.0 0.0 63.0 0.0 63.0
13 BLUE RIVER CHANNEL 141.0 141.0 0.0 4.9 136.2 4.8 136.2
14 BUFFALD BAYOU & TRIRUTARIES 137. 4 137 4 00 2.1 55.3 82.1 55.3
15 BURNSVILLE LAKE 55.6 s5.6 0.0 s 9 9.7 459 9.7
16 B. EVERETT JORDAN DAM & LAKE 130.0 130.0 0.0 88.3 41.7 88.3 41.7
17 CAESAR CREEK LAKE 65.0 45.0 0.0 60. 4 4.6 60. 4 4.6
18 CAVE RUN LAKE 79.9 79.9 0.0 67.0 2.9 67.0 12.9
19 CENTRAL & SOUTHERN FLORIDA 1867.9 1866.0 1.9 255.5  1617.4 255.5 1617.4
20 CHATFIELD LAKE 84.3 93 2 -8.9 85.9 -1.6 85.9 -1.6
21 CHENA RIVER LAKES 275.0 275.0 0.0 157.7 117.3 157.7 117.3
22 CLAYTON LAKE 54.9 S4.9 0.0 48 2 6.7 482 6.7
23 CLINTON LAKE 57.3 57.3 0.0 56.1 1.2 56.1 1.2
24 COOFER LAKE §& CHANNELS 169.0 1690 0.0 22.0 147.0 22.0 147.0
25 COPAN LAKE 75.8 75.8 0.0 63.7 12.1 63.7 124
26 CHAWANESQUE LAKE 1060 106.0 0.0 102 4 3.6 10Z. 4 3.6
27 CUCAMONGA CREEK 113.0 113.0 0.0 68 & 44.4 68. 6 444
28 DADE COUNTY BEACH EROSION CON 49.8 49 8 0.0 21.9 27.9 21.9 27.9
29 DRY CREEK LAKE 274 0 274 0 0.0 201.5 2.5 201.5 2.5
30 EAST ST. LOUIS & VICINITY 100.3 100.3 0.0 9.2 ?1.1 9.2 ?1.1
31 EL DORADO LAKE 91.1 91.1 0.0 72.7 18. 4 2.7 18. 4
2 EL PASO, TEXAS 2.6 2.6 0.0 2.8 39.8 328 39.8
33 ELIZABETH, N. J. 61.6 61.6 0.0 30.6 31.0 30.6 31.0
34 ELK CREEK LAKE . 14B.0 148 0 0.0 10.0 138.0 10.0 138.0
35 EVANSVILLE 53.4 53 4 0.0 22 2 31.2 22.2 31.2
36 FALLS LAKE 165.0 165.0 0.0 103.5 61.5 103.5 61.5
37 FIRE IS. INLET TO MONTAUK PT. 275.0 275 0 0.0 13.3 261.7 13.3 261.7
38 FOUR RIVER BASINS 263.0 263.0 0.0 61.7 201.3 61.7 201.3
39 FOURMILE RUN 51.8 51.8 0.0 49. 0 2.8 49.0 2.8
40 HILLSDALE LAKE 61.0 61.0 0.0 58.1 2.9 58. 1 2.9
41 LAFARGE LAKE § CHANNEL IMFROV 2.1 2.1 0.0 14.2 57 9 14.2 57.9
2 LAKE FONTCHARTRAIN & VICINITY 700.0 700 0 0.0 115.3 584.7 115.3 584.7
43 LAKEVIEW LAKE 230 0 230.0 0.0 91.7 138.3 81.7 148.3
44 LARDSE TO GOLDEN MEADDW 60.9 60.9 00 19.8 41.1 19.8 41.1
45 LAVON LAKE MOD. & EAST FORK 70.0 70.0 0.0 67.8 2.2 67.8 2.2
46 LITTLE BLUE RIVER LAKES 161.0 161.0 0.0 £8. 4 2.8 68. 4 2.6
47 MANKATD & NO MANKATO 96.5 96.5 0.0 381 58. 4 38.1 58. 4
4B MERAMEC PARK LAKE 220.0 220.0 0.0 30 0 190.0 30.0 190.0
49 MILL CREEK 249.0 249 0 0.0 4.3 244.7 4.3 £44.7
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FUNDING STATUS
MAJOR FEDERAL ACQUISISTIONS
AS OF SEPTEMBER 30, 1981

(DOLLARS IN MILLIONS)

AGENCY: ARMY CORPS OF ENGINEERS
SUBAGENCY: FLOOD CONTROL

CURRENT AUTHORIZATIONS APFROPRIATIONS OBLIGATIONS
GAD FEDERAL  —————— e o
In FROJECT DESCRIFTION ESTIMATE MADE NEELDED MADE NEEDED MADE FENDING
S50 MO. LEVEE SYSTEM 287.0 287.0 0.0 77.6 209.4 77.6 209. 4
51 NEW ORLEANS TO VENICE 171.0 1710 0.0 43.7 127.3 43 .7 127.3
52 PAINTSVILLE LAKE 61.0 61.0 0.0 41.9 19.1 41.9 19.1
53 PHOENIX & VICINITY 320.0 320.0 0.0 13.5 -306.5 13.5 306.5
54 PORT ARTHUR VICINITY 62.3 62.3 0.0 59.8 2.5 59.8 2.5
55 PORTUGUES & BUCANA RIVERS 319.0 319.0 0.0 47.3 271.7 47.3 271.7
56 RED RIVER LEVEES BELOW DENIS 55.1 55.1 0.0 49 .1 6.0 49 .1 6.0
57 R. 0. BAILEY LAKE 190.0 190.0 0.0 178 .6 11.4 ‘178.6 11.4
58 SACRAMENTO RIVER BRANK PROTECT 110.0 110.0 0.0 42 .1 67.9 42.1 67.9
59 SAGINAW RIVER 143 .2 138.0 5.2 21.2 122.0 21.2 122.0
61 SAN GABRIEL RIVER 146.0 146.0 0.0 97.5 48.5 97.5 48.5
62 SAYLORVILLE LAKE EARTH DAM 104.1 104.0 0.1 93.5 10.6 93.5 10.6
63 SKIATOOK LAKE 112.0 112.0 0.0 64.0 48. 0 64.0 48.0
64 SHMITHVILLE LAKE 88.3 88.3 0.0 85.3 3.0 85.3 3.0
65 SOUTHWESTERN JEFFERSON COUNTY 68.5 68.5 0.0 25.5 43.0 25.95 43.0
66 STONEWALL JACKSON LAKE 198.0 198.0 0.0 46. 4 151.6 46 4 151.6
67 TALLAHALA CREEK LAKE 102.0 102.0 0.0 8.1 93.9 8.1 ?3.9
68 TAYLORS BAYOU 73.0 73.0 0.0 1.6 71.4 1.6 71.4
69 TAYLORSVILLE LAKE ?9.4 99.4 0.0 S55.3 44.1 59.3 44 1
70 TEXAS CITY & VICINITY 37.6 37.6 0.0 31.4 6.2 30.5 7.1
71 TIOGA-HAMMOND LAKES 192.7 192.7 0.0 186.7 6.0 186.7 6.0
72 TOMBIGBEE RIVER & TRIBUTARIES 196.0 196.0 0.0 10.6 185. 4 10.6 185. 4
73 WALNUT CREEK 76.9 76.9 0.0 26.2 50.7 26.2 50.7
74 WATERLOO - 45.3 45. 4 -0.1 38.2 7.1 38.2 7.1
75 WILLIAM H. HARSHA LAKE 54.7 S54.7 0.0 S50.2 4.5 50.2 4.5
76 YATESVILLE LAKE 96.5 96.5 0.0 13. 2 83.3 13.2 83.3
77 RAY ROBERTS LAKE 286.1 286.0 0.1 5.2 280.9 5.2 280.9
SURAGENCY TOTAL 11384.1 11385.8 -1.7 4256.0 7128.1 4245.1 7139.0
AGENCY: ARMY CORPS OF ENGINEERS
SUBAGENCY: MISSISSIPPI RIVER AND TRIBS.
97 ATCHAFALAYA BASIN 2800.0 2800.0 0.0 390.3 2409.7 390.3 2409.7
98 CACHE BASIN 522.0 136.0 386.0 8.4 513.6 8.4 513.6
99 MISS. RIVER CHANNEL IMFROVE 9205.0 5205.0 0.0 1177.6 4027 .4 1177. 6 4027 . 4
100 MISS. RIVER LEVEES 1725.1 1723.0 2.1 456.9 1268.2 456.9 1268.2
101 MISS. RIVER ST. FRANCIS BRASIN 387.0 387.0 0.0 211.1 175.9 211.1 175.9
102 MISS RIVER TENSAS BASIN 655.0 655.0 0.0 138. 6 516. 4 138.6 S516.4
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FUNDING STATUS
HAJOR FEDERAL ACOUISISTIONS
AS OF SEPTEMEBER 30,

1981

(DOLLARS IN MILLIONS)

AGENCY: ARMY CORFS OF ENGINEERS
SURAGENCY: MISSISSIPPI RIVER AND TRIES.

CURRENT

GAOD FEDERAL
ID FROJECT DESCRIPTION ESTIMAT
103 MISS. W. TN. TRIEUTARIES 115.
104 MISS RIVER YAZOO BASIN 1608.
105 OLD RIVER 401.
SUBAGENCY TOTAL 13418.

AGENCY: ARMY CORFS OF ENGINEERS
SUFAGENCY: MULTIPURFPOSE FROJ. INCL. FOWER

78 BONNEVILLE LOCK & DAM 674.
79 CHIEF JOSEFH ADINITIONAL UNITS 360.
80 CLARENCE CANNON DAM & RESERV 270.
81 DWORSHAD DAM & RESERVOIR 32
2 H.S. TRUMAN DAM & RESERVOIR 543.
83 JOHN DAY LOCK & DAM 520.
84 JONES ELUFF LOCK & DAM 84.
85 LAUREL RIVER LAKE 2.
86 LIBBY ADDITIONAL UNITS 599.
87 LIBRBY DAM-LAKE KOOCANUSA 487.
88 LOWER GRANITE LOCK & DAM 321.
89 SNAKE RIVER FISH & WILDLIFE i89.
90 MCNARY LOCK & DAM 329.
91 NEW MELONES LAKE 380.
92 RICHARID' B. RUSSELL DAM & LAKE 474.
93 SPEWRELL BLUFF DAM 360.
94 TOCKS ISLAND LAKE 491
95 TOCKS ISLAND LAKE 63.
96 WEST POINT LAKE 132.
SUBRAGENCY TOTAL 6668.

AGENCY: ARMY CORFS OF ENGINEERS
SUBAGENCY: NAVIGATION

106 ATLANTIC INTRACOASTAL HIGHWAY 66.
107 BARBER’S FOINT HAREOR 58.
108 CANNELTON LOCKS & DAM 97.

NOOCOLOOUNTOTCOCUVUIHTSOHOO

E

AUTHORIZATIONS

O 0N

OQO
oMo

APPROPRIATIONS

MADE NEEDED
21.7 93.3
331.4 1276.7
85.9 315.1
2821.9 10596.3
S540.7 133.3
298.8 61.2
233.6 36.8
316.0 11.0
465.0 78.0
481 .1 3.2
81.0 3.9
51.9 11.0
45.1 553.¢9
480.8 6.2
315.9 5.1
37.4 151. 6
318.6 10.9
311.5 68.5
203.6 270.4
40.0 320.0
0.0 491.0
0.0 63.0
29.9 3.0
4350.5 2318.0
6.4 60.3
1.9 56. 2
95.9 1.1

OBLIGATIONS
MADE FENDING
21.7 ?3.
331. 4 1276.
85.9 315.
2821.9 10596
540.7 133
298.8 61
233. 6 36
316.0 11
465.0 78
481.1 39
81.0 3
51.9 11
45.1 553
480.8 6
315.9 S
37.4 151
318. 6 10
311.5 &8
203.6 270
40.0 320
0.0 491
0.0 63
129.5 3
4350.5 2318
6.4 &60.
1.9 o6
95.9 1

L R
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AGENCY:

ARMY CORFS OF ENGINEERS

SURAGENCY: NAVIGATION

9]
c
=
>
o
M~
g
5]
=
2
o
zZ -

FROJECT DESCRIFTION

COOFER RIVER CHARLESTO HARBOR
CORFUS CHRISTI SHIF CHANNEL
INLAND WATERWAY

KASKASKIA RIVER

LOCK & DIAM 24 .

LOS ANGELES-LONG BEACH HAREROK
HANTED (SHALLOW BAG) EAY

MISS BETWEEN OH. & MO. RIVERS

MYCC DTUCD f2I1HE OHT) ET
fIi00 N"aveRn BuLr wuinn

MO. RIVER-SIOUX CITY TO HMOUTH
MISS RIVER-BATON ROUGE TO GULF
MOBRILE HARRBOR

NY HARBOR REMOVAL OF DRIFT
NUERURGH LOCK & IDAM

OUACHITA & BLACK RIVERS

RED! RIVER EMERGENCY BANK FROT
RED RIVER WATERWAY

JF. BALDWIN & STOCKTON CHANN
SMITHLAND LOCKS & DAM

TﬁhFﬁ HABOR (MAIN CHANNEL)

NNESSEE-TOMBIGREE WATERWAY

HMTOM TOWM | NCRKC & TIAM
UINAUIY  JUWIN LULND o xTN

SUBAGENCY TOTAL

AGENCY TOTAL

IC UNIVERSITY FACILITIES
ASHINGTON CIVIC CENTER

SUBAGENCY TOTAL

AGENCY TOTAL

FUNDING STATUS
MAJOR FEDERAL ACQUISISTIONS
AS OF SEFTEMBRER 30, 1981

(DOLLARS IN MILLIONS)

CURRENT AUTHORIZATIONS
FENERAL  —ommmmmmmm

ESTIMATE MADE NEEDED

161.0 141.0 0.0
88. 7 86.6 1.6
129. 6 129 6 0.0
165.0 165.0 00
920.0 920.0 00
30.5 30.5 0.0
114.1 114 © 0.1
225.0 237.0 -12.0
5925 592. 0 0.5
424.0 424 0 0.0
161.0 161.0 0.0
74.0 73.9 0.1
58.8 58. 8 0.0
105.2 105.1 0.1
255.0 262.0 -7.0
58.9 58.9 0.0
1703.1 1699.0 4.1
175.0 i73.8 i.2
278.0 2771 0.9
150. 4 189.0 1.4
1848.0 1760.0 88.0
100.7 100.7 *o.0
8079.8 8000 . & 79.2
39672.4  39203.7 449 .2
87.7 87.7 0.0
$8.7 98 7 0.0
186. 4 186. 4 0.0
186. 4 184. 4 0.0

AFFROFRIATIONS
MADE NEEDED

108 46 S2.4
21.2 67.0
103.0 26 6
122.3 2.7
81.9 838 .1
16.2 14 .3
4 104.2
95.2 129.8
75.5 S17.0
418.5 5.5
12.5 148 .5
58.3 15.7
?.6 49 .2
104.0 1.2
153.2 101.8
40. 6 18.3
323.2 1379.9
7.4 165.6
259. 4 18.6
?6. 6 ?3.8
1099.4 748 6
99.9 0.8

87.7 0.0
98. 7 0.0
186. 4 0.0
186.4 0.0

ORLIGATIONS

MADE FENDIING
108. 6 52. 4
21.2 67.0
103.0 26. 6
122.3 2.7
81.9 838.1
16.2 14.3
7.9 i04.2

- 95.2 129.8
75.5 517.0
418.5 5.5
2.5 148 .5
58.3 5.7
9.6 49.2
104.0 1.2
153.2 101.8
40 .6 18.3
323.2 1379.9
7.4 165. 6
259. 4 18.6
?6.6 $3.8
1099. 4 748. 6
99.9 0.8

70.2 17.5
54.0 42.7
126 60.2
126 2 60.2
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FUNDING STATUS

MAJOR FEDERAL ACQUISISTIONS

AS OF SEFTEMBER 30.

1981

(DOLLARS IN MILLIONS)

AGENCY: HEALTH AND HUMAN SERVICES
SUBAGENCY: NATIONAL INSTITUTE OF HEALTH

CURRENT
GAD FEDERAL
In FROJECT DESCRIFTION ESTIMATE
309 AMBULATORY CARE RES FACILITY 108. 6
310 NAT ENV HEALTH SCIENCES CENTER 74 2
SURAGENCY TOTAL 182.8
AGENCY: HEALTH AND' HUMAN SERVICES
SUBAGENCY: SOCIAL SECURITY ADMIN
632 SSADARS TELECOMMUNICATIONS 106. 8
SURAGENCY TOTAL 106.8
AGENCY TOTAL 289. 6

AGENCY: DEFARTMENT OF JUSTICE
SUBAGENCY: FED. HRUREAU OF INVESTIGATION

525 AUTOMATED' IDENTIFICATION LIV 57.2
SUKAGENCY TOTAL ' 57.2
AGENCY TOTAL 57.2

AGENCY: DEFARTMENT OF COMMERCE
SURAGENCY: OCEANIC & ATMOSPHERIC ADMIN.

528 AUTOMATION FIELD OFERATIONS 51.7
529 SAND FOINT FACILITY 52.2
530 NOAA H, I, AND J 2761
531 GEOSTATIONARY SATELLITES 109. 4
532 NOAA A THROUGH G(TIROS-N) 183.2
533 SURFACE OBSERVATION AUTOMATIDN 100.0
534 GEOSTATIONARY SATELLITES 192.7

AUTHORIZATIONS
MADE NEEDED
108. 6 0.0
74.2 0.0
182.8 0.0
21 104.7
2.1 104.7
184.9 104.7
61 2 -4.0
61.2 ~-4.0
61. 2 -4.0
51.7 0.0
28. 6 13.6
6.4 269.7
B8.9 20.5
138.2 45.0
1.0 99.0
33 188. 4

AFFPROFRIATIONS
MADE NEEDED
108.6 0.0
70.8 3.4
179.4 3.4
2.1 104.7
Z2.1 104.7
1815 108.1
61.0 -3.8
61.0 -3.8
61.0 -3.8
51.7 0.0
77.5 -25.3
6.4 269.7
88.9 20.5
138.2 45.0
1.0 ?9.0
4.3 188. 4

ORLIGATIDNS
MADE PENDING
107.1 1.5
70. 6 3.6
177.7 5.1
2.1 104.7
2.1 104.7
179.8 109.8
21.8 35.4
21.8 35.4
21.8 35. 4
51.7 0.0
41 .4 10.8
6.4 269.7
88.9 20.5
138.2 45.0
1.0 99 0
4.3 188 4

AT XIAN3ddv
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FUNDING STATUS
MAJOR FEDERAL ACQUISISTIONS
AS OF SEFTEMBER 30, 1981

(DOLLARS IN MILLIONS)

AGENCY: DEFPARTMENT OF COMMERCE
SUBAGENCY: OCEANIC & ATMOSFHERIC ADMIN.

CURRENT
GAD FEDERAL
In FROJECT DESCRIFTION ESTIMATE
535 NEXT GENERATION RADAR 867.0
SUBAGENCY TOTAL 1832.3
AGENCY TOTAL 1832.3
AGENCY: DEFARTMENT OF DEFENSE
SURAGENCY: DEFARTMENT OF THE AIR FORCE
355 STS LAUNCH COMFLEX VANDENEERG 200. 6
356 M-X TEST FACILITY PHASE 1 47.3
357 AERO PROP SYS TEST FAC 575.4
358 MODS TO COMFOSITE MED FACILITY ®7.6
383 F-15 AIR SUFERIORITY FIGHTER 15378.9
384 F-16 AIR COMBAT FIGHTER 20343.2
386 A-10 CLOSE AIR SUPFORT 9412. 6
388 AIM-7M AIR-TO-AIR MISSILE 1578.3
389 AIM-9M AIR-TO-AIR MISSILE 510.2
390 AGM-650 IR MAVERICK 4128.7
391 NAVSTAR GFS 2197.0
393 FLSS 473. 6
402 E-3A (AWACS) AIRBORNE WARNING 4450.8
403 E-4 (AABNCP) 1052.5
404 EF-111A TACTICAL SUPPORT 1416.4
405 HARM AGM-88 AIR TO SURFACE MSL 3450.0
406 ALCM 6020. 1
407 GLCM 3186.1
408 DSCS III SATELLITE COMM. 1169.9
SUBAGENCY TOTAL 71689.2

AUTHORIZATIONS APFROPRIATIONS

MADE NEELED MADE NEEDED
1.8 B65.2 1.8 865.2
330.9 1501. 4 369.8 1462.5
330.9 1501.4 369.8 1462.5
200.6 0.0 195. 6 5.0
51.8 -4.5 47.3 0.0
437.0 138.4 463.3 112.1
97.6 0.0 97.6 0.0
12755.7 2623.2
7645.2 12698.0
4832.3 580.3
262. 6 1315.7
115.5 394.7
150.1 3978. 6
589.4 1607 .6
213.4 260.2
3731.7 719.1
479.7 572.8
769.6 646.8
17.2 3432.8
2232.1 3788. 0
435.5 2730. 6
313.8 856.1

OBLIGATIONS

189.3 11.3
44 .3 3.0
4331 142.3
95.7 1.9

AI XIAN3ddv
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FUNDING STATUS
MAJOR FEDERAL ACQUISISTIONS

AS OF SEPTEMBER 30.

1981

(DOLLARS IN MILLIONS)

AGENCY: DEFARTMENY OF DEFENSE
SUBAGENCY: DEPARTMENT OF THE ARMY

GAO
In

348
350
351
352
353
354
438

CURRENT
FEDERAL

FROJECT DESCRIFTION ESTIMATE
FORTY CAMPBELL HOSPITAL 50.8
HOSFITAL IMPROVEMENTS FT HOOD 47.7
IMPROVE AMMO STORAGE GERMANY 41.9
MODS OF STORAGE SITES GERMANY 34.0
FOMCUS STORAGE & MAINT FAC 38.3
TOTAL FORCE AMMO STORAGE 23.9
HIGH ENERGY LASER TEST FAC 33.4
IND WASTE TREATMENT PLANT 29.2
HOSFITAL MODS TRIPLER ARMY MED 101.5
AN/TTC-39 AUTO COMM CEN OFFICE 875.8
AN/GSG-10 TACFIRE 499.5
COPFERHEAD 1571.3
FATRIOT SAM-D B4465.9
HELLFIRE MISSILE SYSTEM 1484 1
AAH ADVANCELD ATTACH HELICOFTER 594601
BLACK HAWK 7743.8
FIGHTING VEHICLE SYSTEMS 11781 .4
STINGEFK 2370.5
ROLAND 3348.7
DIVAD GUN 4470. 6
M—1 MAIN BATTLE TANK 18812. 5
CH-47 MODERNIZATION 3036.9
SOTAS 2238.9
MLRS MULTIFLE LAUNCH RKT SYS 3972.9
PERSHING I1I 1794.2

SUBAGENCY TOTAL 78827.8

AGENCY: DEPARTMENT OF DEFENSE
SUBAGENCY: DEFARTMENT OF THE NAVY

FAC EXFANSION RAFPID DEPLOYMENT 211.2
SAN OHIEGO NAVY REGL MED CTR 2744
WATER FIT FACILITY-FUGET SOUND 53.2
TRIDENT SUFPFORT SITE FHASE 1 65.8
00 UNIV OF HEALTH SCIENCE 64.9
NATL NAVAL MED CTR MDRZTION 111 .4
TRIDENT 30331.0
ATTACK A/C CARRIER-NUCLEAR 2595.3

439

SOWOVOROOO L

AUTHORIZATIONS
MADE NEEDED
8.2 -7
47.7 0.
41.9 0.
34.0 0.
56.9 -18
50.8 -26
35.2 -1

29 .2 0
101.5 ]
455.4 78372
108.2 103.
293.0 -18.

32.0 2
70.7 -4.
64.9 0
100.0 11,

DOV

AFPFROPRIATIONS
MADE NEEDED
$8.2 -7
47.7 0
41.9 (o4
34.0 0
56.9 -18.
23. 6 0
35.2 -1
29.1 0
101.5 0
373.7 502
499.5 ]
388. 9 1182
2798.8 5667
301.0 1183
1106.0 4854
2130. 6 S613
1450.2 10331
495.3 1875
1250.8 2097
323.8 4146
3548.0 15264
298.6 2738
203.7 2035
452.7 3520
408.0 1386
16457.7 62370
108.2 103
250.0 24,
53.2 0.
71.0 -9
64.9 0.
108.0 3.
9827.6 20503.
2470.0 125.

WD OMNODO

Wb tONOO

OBL IGATIONS
MADE PENDING
49.8 1.
47.7 0.
31.7 10.
33.0 1.
38.2 0.
23.8 0.
27.0 6.
29.1 0.
?9.7 1.
380.0 78447
108.2 103
223.6 S0
48.9 r 4.
45. 4 0.
63.2 1.
110.0 1

BNDLDO
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AGENCY' DEFARTMENT OF DEFENSE
SURAGENCY: DEFARTMENT OF THE NAVY

GAO
ID

517

FROJECT DESCRIFTION

SS5N-6468 SUBMARINE

FFG-7 GUIDED MISSILE FRIGATE
FHM ENGAGE ENEMY S‘FACE FORCES
F-14A/E TOMCAT

F/7A~18 HORNET

CH-53E SUFER STALLION

LAMFS MK III

BGM-109 TOMAHAWK

AIM/RIM-7 SFARROW III

AIM-9M SIDEWINDER

AIM-54 A/C FHOENIX

HARFOON AGM/RGM/UGM-84A

HARM AGM-88 AIR TO SURFACE MSL
CIWS FHALANX

SURTASS

5 INCH LASER GUIDED FROJECTILE
TACTAS TOWED ARRAY SONAR SYS
CAFTOR DEEF WATER MOORED MINE

SUBAGENCY TOTAL

AGENCY TOTAL

AGENCY: DEFARTMENT OF ENERGY
SUBAGENCY: HRONNEVILLE FOWER ADMIN.

637
638
639
640
641

SOUTHWEST OREGON SERVICE
WESTERN MONTONA TRANSMISSION
GRAND COULEE-RELL & CRESTON
HOT SFRINGS-RELL FAC ID/MT/WA
ASHE-WILLAMETTE VALLEY FAC

SURAGENCY TOTAL

FUNDING STATUS
MAJOR FEDERAL ACQUISISTIONS
AS OF SEFTEMEER 30. 1981

(DOLLARS IN MILLIONS)

CURRENT
FEDERAL
ESTIMATE
14575.2
10395.7
462. 5
2217.1
35293.2
2701.7
6369.2
3040.9
1048.5
439 2
2628. 1
2147.8
21411
1592.6
863.3
765.1
1147 .6
4

1552.

AUTHORIZATIONS AFFROFRIATIONS ORLIGATIONS

MADE NEEDELD MADE NEEDED MALE FENDING

9993.0 4582. 2

8013.3 2382 .4

456.9 S 4

98651 23%52.0

5805.8 29487.4

?29.4 1772.3

790.8 5578 4

1143.0 1897. 2

229.8 818.7

75.1 364.1

1483 1 1145.0

13791 768.7

4331 1708.0

668.9 ?23.7

408.5 454. 8

22.1 743.0

127 S 1020.1

303. 46 1049.0
668.8 132419.8 55281.0 77807.6 619.3 132469.3
1911.2 281694 4 107086.3 176519.3 1761.7 281843 .9
50.8 0.0 40.8 10.0
182.9 0.0 58,9 124.4

90.2 0.0

64.3 0.0 0.9 63.4
185.8 0.0 176. 4 9.4
574.0 0.0 276 6 297.4

.

ATl XIANdddV
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APPENDIX IV
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AGENCY:
SUBAGENCY:

GAO
In

555

5956
557
558
559
561
562
563
565

AGENCY:
SUBAGENCY:

519
520
521

522

AGENCY:

FROJECT DESCRIPTI

SAN LUIS UNIT CA

ON

DEPARTMENT OF INTERIOR
EUREAU OF RECLAMATION

OROVILLE-TONASKET UNIT

THIRDI FOWER FLANT

TETON EBASIN, LOWER TETON LIV

WASHIE, CA ¥ NV

[O0LORES FARTICIF FROJ,CO

BONNEVILLE UNIT

NAVAJO FARTICIF FROJ
SOUTH NEVADLA WATER FROJ M & I

SUBAGENCY TOTAL

NATCHEZ TRACE PARKWAY

RLUE RIDGE FARKWAY

CUMBERLAND GAF TUNNEL

YELLOWSTONE, MT,

WY,

DEPARTMENT OF INTERIOR
NATIONAL FARK SERVICE

AND ID

SUKRAGENCY TOTAL

AGENCY TOTAL

DEFARTMENT OF TRANSFORTATION
SUBRAGENCY: U.S. COAST GUARD

364 MOD OF 95 FOOT PATROL BOAT

365 RUOY TENDER SERVICE LIFE EXT

SURAGENCY TOTAL

FUNDING STATUS
MAJOR FEDERAL ACQUISISTIONS
AS OF SEFTEMERER 30, 1981

(DIOLLARS IN MILLIONS)

CURRENT
FEDERAL
ESTIMATE

AUTHORIZATIONS
HADE NEEDED
760.3 42 . 6
63. 6 -0.5
1003.7 -351.9
102 4 0.0
183.3 56.1
206 4 109.5
1108.7 294 4
211.9 17.1
178. 2 -6.9

196.0 210.5
101. 6 23.4
4.6 145. 4
21.9 44.1
324.1 423 .4

AFFROFPRIATIONS

MADE NEEDED
461. 9 341.0
7.4 55.7
554.3 97.5
78.9 23.5
33.5 205.9
63.7 252 2
29z.2 1110.9
211.9 17.1
161.1 10.2

196.0 210.5
101. 6 23. 4

4.6 145 4
21.9 44 1
324.1 423 .4

ORLIGATIONS
MADE PENDING
614. 9 188.0
7.4 55.7
554.2 ®7.6
78.9 23.5
33.5 205.9
63. 6 252.3
293.2 1109.9
211.9 17.1
161.1 10.2

196.0 210.5
101.6 23.4

1.2 148.8
21.9 44 1

33.9 2.1
13.9 80.1
47.8 112.2

ATl XIAN3ddv
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AGENCY: DEFARTMENT OF TRANSFORTATION
SUBAGENCY: FEDERAL AVIATION ADMIN.

GAO
In FROJECT DESCRIFTION

322 AIRFORT SURVEILLANCE RADARS
359 FLIGHT SERVICE STATION AUTO

SUBAGENCY TOTAL
AGENCY: DEPARTMENT OF TRANSFORTATION
SUBAGENCY: FEDERAL RAILROAD AIMIN.
370 NE CORRIDOR IMPROVEMENT FROJ
SUBAGENCY TOTAL
AGENCY: DEFARTMENT OF TRANSFORTATION
SUBAGENCY: URBAN MASS TRANSIT ADMIN.
815 ADVANCEL GROUF RAFID TRANSIT
SUBAGENCY TOTAL
AGENCY TOTAL
AGENCY: GENERAL SERVICES ADMIN.
SUBAGENCY: FPUBLIC BUILDING SERVICE
526 SSA NORTHEASTERN PROGRAM CNTR
527 FED OFFICE ELDG & COURTHOUSE

SUBAGENCY TOTAL

AGENCY TOTAL

FUNDING STATUS
MAJOR FEDERAL ACQUISISTIONS
AS OF SEFTEMBER 30, 1981

(DOLLARS IN MILLIONS)

CURRENT
FEDERAL
ESTIMATE

AUTHORIZATIONS

42.3 S54.7
IR
EmE e

?2.8 0.0

75.2 0.0
Lo oo

168.0 0.0

AFFROFRIATIONS

MADE NEEDED
0.0 443 .7
112.0 131 .4
112.0 575.1
1800 0 390.0
1800. 0 390.0
42.3 54.7
42.3 S54.7

2.8 0.0
75.2 0.0
168.0 0.0
168.0 0.0

OBLIGATIONS

1600.0 590.0
1600.0 590.0
42.3 54.7
42.3 54.7

0.3 2.5
1.4 73.8
1.7 166.3
1.7 166.3

ATl XIAN3Iddv
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FUNDING STATUS
MAJOR FEDERAL ACQUISISTIONS
AS OF SEFTEMEER 30, 1981

(DOLLARS IN MILLIONS)

AGENCY NATIONAL RAIL. FASSENGER CORF
SUBAGENCY: NONE

CURRENT
GAD FEDERAL
In FPROJECT DESCRIFTION ESTIMATE
300 BRI-LEVEL COACHES 315.5
301 HEF CONVERSION STEAM FASS CARS 84 6
302 F-40 LOCOMOTIVES 85.7
303 NORTHEAST CORRIIOR FURCHASE 108.3
304 LIGHTWHT ELECTRIC LOCDMOTIVES 147 .6
305 SINGLE-LEVEL CAR ACQUISITION 145.8
SURAGENCY TOTAL 887.5
AGENCY TOTAL 887. 5
AGENCY: NATIONAL SCIENCE FOUNDATION
SUBAGENCY: NONE
536 LARGE ARRAY RADIOTELESCOFE 78.2
SUBRAGENCY TOTAL 78.2
AGENCY TOTAL 78.2
AGENCY: PENNSYLVANIA AVE. DEVLF. CORF.
SURAGENCY: NONE
306 FENNSYLVANIA AVE. DEVELOFMENT 223.0
SURAGENCY TOTAL 223.0
AGENCY TOTAL 223.0

AUTHORIZATIONS
MADE NEEDED
315.5 0.0
?0.2 -5.6
85 7 00
108.3 0.0
135.6 2.0
57.1 88 7
792.4 95. 1
792.4 95.1
78.2 0.0
78 2 00
78.2 0.0
278.0 -35.0
278.0 -55.0
278.0 -55.0

AFFROFRIATIONS

MALE NEEDED
315.5 0.0
90.2 -5.6
85.7 0.0
108.3 0.0
135. 6 12.0
7.1 88.7
792.4 ?5.1
792. 4 ?5.1
78.2 0.0
78.2 0.0
78. 2 0.0
179.0 44.0
179.0 44.0
179.0 44.0

OELIGATIONS
MADE PENDING
315.5 0.0
84.6 0.0
85.7 0.0
108.3 0.0
1356 12.0
57.1 88.7
786.8 100.7
786.8 100.7
78.2 0.0
78.2 0.0
78.2 0.0
127.4 95.6
127.4 95.6
127.4 95. 4

AT XIANIddV

Al XIANdddV



FURDING STATUS ~ ~ -
MAJOR FEDERAL ACQUISISTIONS
AS OF SEPTEMBER 30, 1981

AGENCY: DEPARTMENT OF STATE
SUBAGENCY: NONE

GAD

Ip FROJECT DESCRIPTION
639 MOSCOV COMPLEX
660 RIVADH COMPLEX

SUBAGENCY TOTAL
AGENCY TOTAL

AGENCY: DEPARTHENT OF THE TREASURY
SUBAGENCY: INTERNAL REVENUE SERVICE

O 360 EQUIF RPLMT PROG
U
SUBAGENCY TOTAL
AGENCY TOTAL

AGENCY: TENNESSEE VALLEY AUTHORITY
SUBAGENCY: NONE

816 BEAR CREEK WATER CONTROL
817 ATMOSF FLUIDIZED RED COMB
818 TELLICO DAM AND RESERVOIR
819 SEQUOYAH NUCLEAR PLANT

820 BELLEFONTE NUCLEAR PLANT
821 YELLOW CREEK NUCLEAR PLANT

22 MAIN LOCK-FICKWICK LANDIMG DAM

823 HARTSVILLE NUCLEAR PLANT
824 RACCOON MT. STORAGE PROJ
825 WATTS RAR NUCLEAR PLANT
827 COLUMBIA DAM & RESERVOIR

SUBAGENCY TOTAL

(DOLLARS IN MILLIONS)

CURRENT  AUTHORIZATIONS

FEDERAL  —~=—-——mmmm e

ESTIMATE MADE NEEDED
140.2 135.2 5.0
92.6 50.7 41.9
232.8 185 9 469
232.8 185.9 46.9
174.0 17.9 156.1
174.0 17 9 156 .1
174.0 17.9 156. 1

AFFPROPRIATIONS

17.9 156. 1
68.5 0.2
26.4 ?.7
136.9 0.0
165.0 0.0
79.9

68.7 68.5 0.2
36.1 37.5 -1.4
136.9 136.9 0.0
2065. 5 2065.0 0.5
3750.5 3750.5 0.0
4075.5 4075.0 0.5
165.0 165.0 0.0
6835. 1 6835 .1 0.0
335.1 335.1 0.0
2575. 1 2575.0 0.1
20043.5 20043 .6 -0.1

OBLIGATIONS

17.9 156.1
17.9 156.1
68.7 0.0
26.4 9.7
128.0 8.9
1248.0 817.5
1456.5 2294.0
802.0 3273.5
90.1 74.9
1449.1 5386. 0
335.1 0.0
1284.0 1291.1
64.6

Al XIQN3ddav
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aGENcY VETERANS ADMINISTRATION
SUBAGENCY: NONE

GAD

1D FROJECT DESCRIPTION

AGENCY TOTAL
642 SEATTLE-REFLACE HMEDICAL CENTER
643 RICHMOND, VA-REFACE MEDICAL

LAA DNDTI AMT: NO_DEB ANC MO 0TD
O FTURILANL) URTRLCILALL I ©IR

645 NEW ORLEANS-EXFAND CLINIC ED
644 MINNEAPOLIS-REPLACE HOSPITAL
647 EBAY PINES, FL-REFPL MED CENTER
648 BRONX-REFLACE MEDINICAL CHECK
649 LOS ANGELES-REFLACE MED CENTER
650 MEDICAL CENTER-MARTINSBURG

651 MEDICAL CENTER-LITTLE ROCK

653 CLINICAL SUFFPORT WING-DENVER

AGENCY TaTAL

FUNDIING STATUS
MAJOR FEDERAL ACQUISISTIONS
AS OF SEFTEMRER 30, 1981

(IOLLARS IN MILLIONS)

AGENCY: WASHINGTON METRO TRANSIT AUTH.

SUBAGENCY: NONE

662 WASH REG RAFIDIN RAIL TRANSIT SY
663 HANDICAFFED FACILITIES

AGENCY TOTAL

CURRENT  AUTHORIZATIONS
FEDERAL  ~————— === m—m—eo e
ESTIMATE MADE NEEDED
20043.5 20043.6 -0
128.9 128.9 .
120. 6 120.6 0
1761 176. 1 °.
67.7 67.7 0.
255.0 255.0 0.
112.0 112.0 0.
115.2 115.2 0.
87.0 87.0 0.
74.9 74.9 0.
142.5 142.5 0.
58.0 s8 0 0.
1337.9 13379 0
1337.9 1337.9 0
5630.0 6902.4 ~1272
57.0 65.2 -8
5687.0 4947 .4 -1280

AFFROFRIATIONS

pa
- O~ Jds M) )

AN OO

[}
mooooooo»pgxr

W

3]

>

(2]

ORL IGATIONS

30.4 98.5
110 7 ?.9
2.0 174 1
5.7 &62.0
4.4 248 ¢
93.7 18.3
108. 9 6.3
85.9 1.1
70.2 4.7
131.1 11. 4
2.9 55.1
647.% 690. 0
647. 9 690.0

1ddv

¢

”
d
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FUNDING STATUS
MAJOR FEDERAL ACOUISISTIONS
AS OF SEPTEMRER 30, 1981

(DOLLARS IN MILLIONS)

CURRENT  AUTHORIZATIONS
FEDERAL  ~—-————————————=~
ESTIMATE MADE NEEDED

GRAND TOTAL 393004.8 85840 .3 307164.4

APPROFRIATIONS

140254.3 252750.4

OBLIGATIONS

40080. 2 352924.6

Al XIANdddv

AI XIAN3dd¥



APPENDIX V

MAJOR GRANTS

STATUS OF OELIGATIONS

AS OF SEFTEMBER 30,

1981

(DOLLARS IN MILLIONS)

AGENCY: DEFARTMENT OF TRANSPORTATION
SUBAGENCY: FEDERAL HIGHWAY ADMINISTRATION

FROJECT NAME
LOCATION/GAO-IN/GRANTEE NAME
DAUFHIN ISLAND BRIDGE
Al / 367/ALAERAMA HIGHWAY DEFT
NARIEN GAF HIGHWAY
Us 7 366/COLOMEIA & FANAMA

HOOIr CANAL. BRIDGE

WA / 368/WASH. STATE DEFT. OF TRANSFORT

WEST SEATTLE EBRIDGE

Wa / 3469/WASH. STATE DEFT. OF TRANSFORT

SURAGENCY TOTAL

SUHRAGENCY: UREAN MASS TRANS. ADMIN,

ALD FINANCING LAND ACQUISITION
MO / 720/BI-STATE DEVELOFMENT AGENCY
PURCHASE 15 DOUBLE-DECK RAIL

Il.. / 493/CHICAG-SURURAN TRANS-HARVEY
BUY 500 TO 525 BUSES,

IL /7 694/CHICAGO TRANSIT AUTH
PURCHASE 500 TO S2% BUSES

IL / 695/CHICAGO TRANSIT AUTH
FURCHASE SUFFORT EQUIF, RAFID

IL 7 700/CHICAGD TRANSIT AUTH
FURCHASE 300 TO 400 RAFID TRAN

IL 7 701/CHICAGD TRANSIT AUTH
COMMUTER RAILROAD TRACK AND EQ

IL /7 702/CHICAGO TRANSIT AUTH
REFPLACEMENT AND IMPROVEMENT OF

IL /7 764/CHICAGD TRANSIT AUTH
WITERIZATION PROGRAM

IL 7 7946/CHICAGO TRANSIT AUTH
RAPID TRANSIT EXTENSION TO CHI

IL /7 694/CHICAGO-CITY
9.2 MILE EXTENSION OF THE KENN

IL 7/ 689/CHICAGO-DEFT. FURBLIC
CONSTRUCTION OF A NEW 9.5 MILE

IL / 690/CHICAGO-DEFT. FUBLIC WORKS
FURCHASE 50 COMMUTER CARS

IL 7/ 697/CHICAGO-REG TRANS AUTH
FURCHASE 550 RAFID TRANSIT CAR

IL /7 698/CHICAGO-REG TRANS AUTH

WORKS

98

FEDERAL
DBLIGATION

42 .3

52.8

G3.1

APPLENDLIA V

TOTAL
AMENDMENTS

0.0
0.0

0.0

CURRENT
FEDERAL
OBLIGATION

"“”wwuzgf;
2.8
148. 5
110.0

353. 6

4]
—
8]



APPENDIX V

AGENCY:
SUBAGENCY :

FROJECT NAME
LOCATION/GAO-IL/GRANTEE NAME

PURCHASE 18 COMMUTER CARS
IL / 699/CHICAGO-REG TRANS

FY 79 COMMUTER RAILROALD

L/
COMMUTER
L/
OFERATING
L/
OPERATING
L/
OFERATING
: L/
. OFERATING
IL 7/
DFERATING
; IL 7/
. OPERATING
I 7/
NEW,

BUY 5

RR

703/CHICAGO-REG
ROLLING STOCK
704/CHICAGO-REG
ASSISTANCE
765/CHICAGO-REG
ASSISTANCE
766/CHICAGO-REG
ASSISTANCE
767/CHICAGO-REG
ASSISTANCE
768/CHICAGD-REG
ASSTISTANCE
769/CHICAGO-REG
ASSISTANCE
770/CHICAGO~REG
65 USED AND 20

MAJOR GRANTS

STATUS OF OBLIGATIONS

AS OF SEPTEMEER 30,

1981

[ aont e 8900 gape A+ Ot R Bt RS ot S S St e s B S Tt i Sane e

(DOLLARS IN MILLIONS)

REHAEI

TRANS
TRANS
TRANS
TRANS
TRANS
TRANS
TRANS

TRANS
CAER

DEFARTMENT OF TRANSFORTATION

UREAN MASS TRANS. ADMIN.

AUTH
AUTH
AUTH
AUTH
AUTH
AUTH
AUTH
AUTH

AUTH

IL /7 692/CHICAGD~SUBURAN TRANG-WEST
PURCHASE 130 DOUELE
IL 7 691/CHICAGO-SUBUREAN TRANS-HARVEY

DESIGN AND

COMMUTER T

ERMINAL;

RAIL CONNEC

FA 7 74%9/C1ITY OF PHILADELFHIA

AIRPORT HI

GH SPEED LINE

Fa 7 751/7C1ITY OF PHILADRELFHIA

BROAL

STREET SURWAY NEW CARS

FA /7 B13/CITY OF PHILADELFHIA

EXTENSION

OF RED LINE

MA 7/ 803/COMMONWEALTH OF MASSACHUSETTS
. AUTHORITY TRANS.

REV.
NJ /

TO PT

724/COMMUTER

OFERATING

NORTH JERSEY COAST LINE

NJ /7 725/COMMUTER OQFERATING

NJ FORTION OF NY-NE~NJ AREA
NJ 7/ 775/COMMUTER
NEW JERSEY DOT, TRENTON

NJ 7/ 776/COMMUTER OFERATING

FFURCHASE 4% RAFII TRANSIT CARS
N.J s 707/DEIL.AWARE
REHARILITATION OF A9 ELECTRIC

OFERATING

FORT AUTH

AGENCY

AGENCY

AGENCY

AGENCY

CT 7 6B1/DEFT. OF TRANS-CONN

99

FEDERAL

OBLIGATION AMENDMENTS
8.9 17.7
27.2 0.0
47.0 2.4
36.9 12.7
48. 4 0.9
536 26.3
81.5 0.0
79.9 0.0
25.2 3.5
25.2 1.7
25.0 141.0
30.0 41.2
37.9 18.2
23.0 22.3
45,2 0.0
59.4 0.0
30.4 0.0
21.4 19.8
23.3 21.0
151 61.0

APPENDIX V

CURRENT
FEDERAL
OBLIGATION

RSO S —

~
o
0

@®
s
L

30. 4

41.
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44,

o

76.
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APPENDIX V APPENDIX V

MAJOR GRANTS
STATUS OF OBLIGATIONS
AS OF SEFTEMEEK 30, 1901

(DOlLARq IN HllLIUN )

AGENCY: DEFARTMENT OF TRANSFORTATION
GUHAGENCY: UREAN MASS TRANS. ADMIN.

CURRENT
FROJECT NAME FEDERAL. TOTAL FEDERAL.
lUCﬁTIDN/bAD ID/GHANTEL NAMF URthATION AHhNhHFNT OBLIGATION

(UMPLFTF RQIL COMHUTFh MDDLRNI 18 2 60.0 782
CT / 68B2/DEFT. OF TRANS-CONN

ACQUISITION OF THE CONNECTICUT 26.7 9.1 31.8
CT / 683/LEFPT. OF TRANS--CONN

FURCHASE LAND, SHOFP AND MAINTE 6.3 2.2 38.5
CA 7/ 648/GOLDEN GATE BRIDGE

FURCHASE 300 NEW 47-FPASSENGER 981 131.4 186.5
OH 7 74%5/GREATER CLEVELAND REGIONAL TRA

FURCHASE OF 40 NEW RAFID TRANS 5.8 49 .8 55.6
OH / 746/GREATER CLEVELAND REGIONAL TRA

CON FORTIONS OF S0. SHORE RAFI 3%. 2 3.6 38.8
MA / 709/MA BAY TRANSP AUTH-BOSTON

HAYMARKET NORTH EXTENSION 27.1 40. 8 67.9
MAa s/ 710/7MA BAY TRANSF AUTH-RBOSTON

SOUTH RAY MAINTENANCE CENTER F 16.8 6.3 25.1
MA / 711/MA BAY TRANSF AUTH-BOSTON

EXTENSIVE UPGRADING OF THE MET 25. 4 23.8 49. 2
MA /s 712/MA BAY TRANSF AUTH-BOSTON

CONSTRUCT STORAGE AREA 8.3 21.4 9.7
MA / 713/MA BAY TRANSF AUTH-ROSTON

FOWER DISTRIRUTION IMFROVEMENT 2.1 64.3 664
MA / 714/MA EBAY TRANSF AUTH-ROSTON

AID FINANCING 32.8 15.3 48.1
MA 7 71%5/MA BAY TRANSF AUTH-EROSTON

SOUTH QUINCY RAFID TRANSIT STaA 21.0 9.6 26. 6
MA / 716/7HMA BAY TRANSF AUTH~BOSTON

TRACK IMPROVEMENTS FROJECT 9.3 25.7 35.0
MA / 717/MA BAY TRANSF AUTH-ROSTON

FURCHASE ASSETS OF BALTIMORE 8.7 16.5 25,2
Ml /7 718/MARYLAND STATE DEFT OF TRANS ‘

CONSTRUCT EALTIMORE RAFID RAIL 22.95 571.5 594.0
MIN /7 719/MARYLAND STATE DEFT OF TRANS

INTER~STATE SUBSTITUTION 2.7 34 2 76.9
MA / 804/MASSACHUSETTS EAY TRANS AUTH

COMMUTER RAIL IMPROVEMENT FROG 46.3 0.0 46. 3
MA / BOS/MASSACHUSETTS RAY TRANS AUTH

COMMUTER RAIL IMFROVEMENT FHAS 46. 3 0.0 46. 3
MA / 806/MASSACHUSETTS KAY TRANS AUTH

ORANGE |.INE RELOCATION 44.7 309. 6 354.3
MA / BO07/MASSACHUSETTS BAY TRANS AUTH ’

RED LINE EXTENSION-NORTHWEST 2.0 401 .4 443 4
MA / BOB/MASSACHUSETTS RAY TRANS AUTH .
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APPENDIX V APPENDIX V

MAJOR GHRANTS
STATUS OF OBLIGATIONS
A% UF SEPTEHBPR 50. 1981

(DOLLARS IN MILLIONS)

AGENCY: DEFARTMENT OF TRANSFORTATION
SUBAGENCY - URBAN MASS TRANS. ADMIN.

CURRENT
FROJECT NAME FEDERAL. TOTAL FELERAL
lULA1ION/bAU ID/GRAN1EE NﬁHE OBLIGATIDN AMFNUHENTS OBLIGATION
(UHPRHENS]UELY PLANNED ﬂbUFlUP 23.0 6.3 9.3
MA 7/ 814/MASSACHUSETTS BAY TRANS AUTH
PURCHASE THE ATLANTA TRANSIT 30.2 ?.0 39. 2
Ga / 6B86/METRO ATLANTA RAFIDN TRANS
CAFITAL. FHASE 69.35 730. 4 799.9
Ga 7/ 4687/METRO ATLANTA RAFID TRANS
CONSTRUCTION OF EXTENSIONS 25.0 635.0 90.0
GA 7/ 68B/METRO ATLANTA RAFID TRANS
CONSTRUCT FIXED GUIDEWAY SYS 15.2 G564.0 579.2
FL 7/ 684/METRO DADE COUNTY
FURCHASE 110 NEW RBUSES 15.8 37.0 52.8
FL. 7/ 68%/METRO DADE COUNTY
EXTENSTON OF ELECTRIFICATION 30.3 10.5 40.8
NY / 726/METROFOLITAN TRANS AUTH-NY
 FURCHASE OF UF TO 72 NEW HIGH 12.4 2.4 34.8
‘ NY 7/ 727/METROFOLITAN TRANS AUTH-NY
 FURCHASE HIGH PERFORMANCE ULTR 20.0 35.7 99.7
i NY 7/ 728/METROFOLITAN TRANS AUTH-NY
}EXTENSION LONG ISLAND METROFOL 42.5 125.0 167.5
| NY / 730/METROFOLITAN TRANS AUTH-NY
P TRACK SIGNAL & OTHER IMPROVEME 8.8 242 33.0
NY 7/ 737/METROFOLITAN TRANS AUTH-NY
TRACK & SIGNAL IMFROVEMENT FRO 13.6 68. 3 81.9
NY 7/ 739/METROFOLITAN TRANS AUTH-NY
ELECTRIFICATION OF UFFER HARLE 10.0 30.0 40.0
NY / 742/METROFOLITAN TRANS AUTH-NY
OFERATING EXFENSES FOR 1/1/7% 8.8 32.7 41.5
NY / 780/METROFOLITAN TRANS AUTH-NY
OFPERATING EXFENSES 11/25/74 30.9 0.0 30.9
NY 7/ 781/METROFOLITAN TRANS AUTH-NY
OFERATING EXFENSES FROM 7/1/7%5 21,3 0.0 51.3
‘ NY / 7B2/METROFOLITAN TRANS AUTH~NY
; OFERATING EXFENSES 78. 6 0.0 78. 6
1 NY / 783/METROFOLITAN TRANS AUTH-NY
P OFPERATING EXFENSES 81.2 0.0 81.2
! NY / 784/METROFOLITAN TRANS AUTH-NY |
i OFERATING EXFENSES FROM 1/1/78 145 41.5 56.0
i NY / 785/METROPOLITAN TRANS AUTH-NY
| OFERATING EXPENSES FROM 7/1/78 85.1 0.0 8%.1
| NY / 786/METROFOLITAN TRANS AUTH-NY
OFERATING EXFENSES FOR FIRST @Q 21.2 179. 2 200. 4

| NY /7 787/METROFOLITAN TRANS AUTH-NY
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APPENDIX V

MAJOR GRANTS
STATUS OF OBLIGATIONS
AS OF SEFTEMEER 30, 1981

(DOLLARS IN MILLIONS)

AGENCY: DEPARTMENT OF TRANSFORTATION
SUBAGENCY: URBAN MASS TRANS. ADMIN.

FROJECT NAME

LOCATION/GAO-IL/GRANTEE NAME

FEDERA

OFERATING EXFENSES FROM 1/1/79 .
NY / 788/METROFOLITAN TRANS AUTH-NY

OFERATING EXFENSES

FROM 7/1/80

NY / 789/METROFPOLITAN TRANS AUTH-NY

OFERATING ASSISTANCE

MI /7 771/MICH SOUTHEASTERN AUTH

OFPERATING ASSISTANCE

MI /7 772/MICH SOUTHEASTERN AUTH

OFPERATING ASSISTANCE

MI 7/ 773/MICH SOUTHEASTERN AUTH

OPERATING ASSISTANCE

MI / 774/MICH SOUTHEASTERN AUTH

FURCHASE 50 HIGH-SFEED

NJ 7 721/NEW JERSEY
REHARILITATE PORTIONS OF

NJ 7 722/NEW JERSEY
FPURCHASE 1,739 BUSES

NJ 7/ 723/NEW JERSEY
OFERATING ASSISTANCE FOR

NJ 7/ 777/NEW JERSEY
OFERATING ASSISTANCE FOR

NJ 7/ 778/NEW JERSEY
EMERGENCY ASSISTANCE

NJ 7/ 793/NEW

COMMUTE

DEFT OF TRANS
ERIE
NEFT OF TRANS

DEFT OF TRANS
CONRA

DEFT OF TRANS
RUS

DEFT OF TRANS

DEFT OF TRANS

BUS-RAIL FACILITIES MODERNIZAT
NY / 779/NEW YORK CITY TRANS AUTH

FURCHASE BRUSSES

NY / 809/NEW YORK CITY TRANS AUTH

IMPROVEMENTS TO

SECURITY 8SYS

NY / 810/NEW YORK CITY TRANS AUTH

BUFFALO-AMHERST RAIL

RAFID TRA

NY 7 735/NIAGARA FRONTIER TRANSF AUTHOR

CONSTRUCT JOURNAL.

SQUARE TRANS

NY / 70&4/NJ/NY FORT AUTHORITY

CHICAGO SOUTH SHORE
IN 7/ 705/N0.
EXCAVATION & CONSTRUCTION

INDIANA COMMUTER DIST

NY / 731/NY CITY TRANSIT AUTHORITY

CONSTRUCT EAST 43RD

STREEY SUB

NY 7/ 732/NY CITY TRANSIT AUTHORITY

PURCHASE UF

320 NEW RAIL FA

NY / 733/NY CITY TRANSIT AUTHORITY
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APPENDIX V

MAJOR GRANT

S

STATUS OF OBLIGATIONS
AS OF SEFTEMEBER 30, 1981

(IOLLARS IN MIL
AGENCY: DEPARTMENT OF TRANSFORTATION
SUBAGENCY: URBAN MASS TRANS. ALMIN.

FROJECT NAME
LOCATION/GAO-IN/GRANTEE

CONSTRUCT NEW SUBWAY SYSTEM

NY 7/ 734/NY CITY TRANSIT AUTHORITY
IMPLEMENTATION

NY / 73&6/NY CITY TRANSIT AUTHORITY
CAPITAL IMPROVEMENTS

NY / 738/NY CITY TRANSIT AUTHORITY
CAFITAL IMPROVEMENT 70 EXISTIN

NY / 740/NY CITY TRANSIT AUTHORITY
FRELIMINARY ENGINEERING

NY / 741/NY CITY TRANSIT AUTHORITY
CAFITAL IMPROVEMENTS TO EXISTI

NY / 743/NY CITY TRANSIT AUTHORITY
FURCHASE 290 RRT OR 200 IND/EM

NY / 744/NY CITY TRANSIT AUTHORITY
BUY 3 FASSENGER ROATS FOR FERR

NY / 729/NY CITY TRANSF ADMINISTRATION
FHAGE *A" OF RAPID TRANSIT CaF

Fa 7/ 748/F0RT AUTH OF ALLEGENY COUNTY
HILLS LIGHT RAFIL TRANSIT SYST

A/ 753/F0RT AUTH OF ALLEGENY COUNTY
CONSTRUCT BUS MAINT AND STORAG

CO /7 679/REG. TRANS DIST-DENVER
FURCHASE OF 29 BUSES AND RELAT

0 7 6BO/REG. TRANS DIST-DENVER
CONSTRUCTION OF RAPIL TRANSIT

CA / 665/76AN FRAN BAY AREA RAFIL TRANG.
FURCHASE OF 260 TRANSIT RUSES

CA 7/ 666/5AN FRAN BAY AREA RAFID TRANS.
BART - OUTER MARKET ST LINE

L.TONS)

FEDERAL.

ORLIGATION

91

Ca 7/ 670/8AN FRAN HAY AREA RAFID TRANS.

FURCHASE 100 TRANSIT RAIL CARS

Ch 7/ 672/75AN FRAN BAY AREA RAFID TRANS.
TRAIN CONTROL IMFROVEMENTS

CA /7 &673/SAN FRAN BAY AREA RAFID TRANSG.
FURCHASE OF 50 TRANSIT RUSES

CA 7/ 6467/5AN FRAN-FUBLIC UTILITIES COMM
CONSTRUCTION AND EQUIF WORK

CA / 669/SAN FRAN-FUBLIC UTILITIES COMM
TRANSFORTATION IMFROVEMENT FRO

Ca / 671/SAN FRAN~FUBLIC UTILITIES COMM
ALNITIONAL REFLACEMENT VEHICLE

CA / 674/5AN FRAN-FUEBLIC UTILITIES COMM
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APPENDIX V APPENDIX V

MAJOR GRANTS
STATUS OF OBLIGATIONS
A OF SFFTEMHFR 30, 1981

(HOLLARo IN HILLIONu

AGENCY: DEFARTMENT OF TRANSFORTATION
SURAGENCY: UREBAN MASS TRANS. ADMIN.

CURRENT
FROJECT NAME FEDERAL TOTAL FEDERAL.
lULAYION/GAU ID/GRANIEE NAME UBlIbATION AMFNDHENTS ORLIGATION

FURCHASE 50 1ROleY AND 550 MO 36.3 70.2 106. 5
Wa 7/ 755/SEATTLE-CITY

FURCHASE AND CONSTRUCTION 28.9 3.4 32.3
CA 7 675/50 CALIF RAFIDN TRANS

FFUKRCHASE 300 RUSES, 91 AUTOS 33.3 4.5 37.8
CA 7/ 676/80 CALIF RAFID TRANS

FURCHASE 230 TRANSIT RUSES 3.1 3.3 26.4
CA /7 677750 CALIF RAFID TRANS

FURCHASE 940 STANDARD REFLACEM 5.1 43.0 48.1
Ch 7/ 678/50 CALIF RAFIL TRANS

FURCHASE (OF 1200 TRANSIT RUSES 18. 5 24.9 43. 4
Ca 7 757/80 CALIF RAFID TRANS

OPERATING EXFENSES 26 3 2.2 8.9
CAa s/ 758780 CALIF RAFID TRANS

OFERATING ASSISTANCE 43.0 1.7 44.7
CA 7 759/50 CALIF RAFID TRANS

OFERATING ASSISTANCE 8.0 41.5 49 .5
Ca 7/ 7607850 CALIF RAFID TRANS

OFERATING ASSISTANCE 51.8 0.0 1.8
Ca /7 761780 CALIF RAFIDI TRANS

OFPERATING ASSISTANCE 70.1 5.1 75. 2
Ca 7/ 7627850 CALIF RAFID TRANS

OFERATING ASSISTANCE un. 8 0.6 56. 4
Ca / 763750 CALIF RAFID TRANS

FURCHASE HIGH FERFORMANCE 28.0 11.3 39.3
Fa / 747/50UTHEASTERN FA TRANS AUTH

BUY 300 DIESElL. BUSSES & RELATE 8.3 28.6 36.9
FA 7/ 750/750UTHEASTERN FA TRANS AUTH

TRANSIT OFERATING FACILITIES 2%.7 0.0 25.7
Fa / 752/780UTHEASTERN FA TRANS AUTH

COMMUTER RAILROAD FACILITIES 26.7 0.0 26.7
FA 7/ 754/7S0UTHEASTERN FA TRANS AUTH

OFERATING ASSISTANCE 27 7 11.2 38.9
FA / 790/S0UTHEASTERN FA TRANS AUTH

OFERATING ASSISTANCE 35.0 25.0 60.0
FA /7 791/80UTHEASTERN FA TRANS AUTH

OFERATING ASSISTANCE 47 .1 0.0 47 .1
FA 7/ 792/80UTHEASTERN FA TRANS AUTH

AGSISTANCE FOR INCREASED COSTS 36.8 0.0 36.8
Fa /7 794/S0UTHEASTERN FA TRANS AUTH

COMMUTER RAIL FROJECT 31 0 161.6 2126

FA / 812/50UTHEASTERN FA TRANS AUTH
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APPENDIX V APPENDIX V

MAJOR GRANTS

AGENCY: DEFARTMENT OF TRANSFORTATION
SUHAGENCY: URBAN MASS TRANG. AIMIN.

CURRENT
FROJECT NAME FEDERAL TOTAL FEDERAL.
LOCATION/GAU-TD/GRANTEE NAME OBLIGATION AMENDMENTS OBLIGATION

GURSTITUTE H/W PROJECTS 33 1 2.2 35.3
. 7/ 795/8TATE OF ILLINOIS

BANFIELD LIGHT RAIL FROJECT 10.7 22.9 33. 6
OR 7/ 811/TRI-COUNTY METRO TRANS

FURCHASE 30 NEW FRT CARS, GUID 3.3 6%5. 2 68. 5
WY / 756/W. VA, UNIVERSITY

FURCHASE ASSETS 70 3 0.3 70 &
nc 7 708/WASH METRO AREA TRANS AUTH

METRORAIL CONSTRUCTION 2866 1661 452.7
ne 7 797/7WASH METRO AREA TRANS AUTH

FACILITIES, EQUIFMENT, UTILITT 112.6 677 .4 790.0
ne /7 798/WASH METRO AREA TRANS AUTH

FUND COST OF CLAIMS & MODIFICA 73.9 0.0 73,9
e 7 7992/WASH METRO AREA TRANS AUTH

FUND SERVICES, COMM CONSULTANT 331 54.8 87.9
nCc 7 800/WASH METRO AREA TRANS AUTH

FUND DESIGN, REAL ESTATE ACQRUI 84 1 300 9 385.0
ne 7 801/WASH METRO AREA TRANS AUTH

WRAF-UF CONSTRUCTION INSURANCE 36.6 0.0 36 6
ne 7 802/WASH METRO AREA TRANS AUTH

SURAGENCY TOTAL

AGENCY TOTAL 540585
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APPENDIX V APPENDIX V

MAJOR GRANTS
STATUS 0OF ORLIGATIONS
AS OF SEFTEMRER 30, 1981

(DOLLARS IN MILLIONS)

AGENCY ENVIRONMENTAL FROTECT’'N AGENCY

GURAGENCY: NONE
CURRENT
FROJECT NAME FEDERAL TOTAL FEIERAL
LOCATION/GAO- TII/GRANTEE NAME ODBLIGATION AMENDMENTS ORLIGATION

CONSTRUCTION OF WWTF AND INTER 24.9 2.0 26.9
MN / 268/ALBERT LEA, MN

CONSTRUCTION OF ADDITIONAL 3.7 72.2 75.9
VA / 203/ALEXANDRIA SANITATION, VA

CONSTRUCTION OF FUMFING STATIO 37.7 -3.3 34. 4
NY / 186/AMHERST, NY

CONSTRUCTION OF FHASE ITI 61.0 4.9 6%. 9
NY / 157/AMHERST, NY

AKL INGTON COUNTY, WATER FOLLUT 24.3 12.7 37.0
Va / 206/ARLINGTON COUNTY BOARID, VA

TASK 7B UFPGRADING & EXFANDING 31.1 10.9 42.0
G / 216/ATLANTA, BA

TRANSMISSION FHASE 38.3 1.9 40.2
GA / 217/ATLANTA, GA

CONSTRUCTION OF WWTF FUMPING 51. 2 29.2 80. 4
N.J / 140/ATLANTIC CO SA

UFGRADING AND EXFANSTON 33.5 -£.0 31.5
IL / 226/AURORA SANITARY DISTRICT, IL

CONSTRUCTION OF SECONDARY TREA 30.8 ~0.4 30.4
ML / 183/BALTIMORE, MD

GLUDGE TREATMENT & DISFOSAL FaA 30.2 3.5 33.7
MI / 184/BALTIMORE, MD

CONSTRUCTION OF MODIFICATIONS 21.3 4.2 25.9
MI / 250/BAY CITY, M1

NEW SEWER SYSTEM AND WWTF SERV 34.7 10.0 44.7
MI / 262/7BAY COUNTY, MI

EXFANSION OF EXISTING S0 MGD 45,5 -8.3 37.2
NJ 7/ 147/BERGEN COUNTY, NJ

CONSTRUCTION OF 18.0 MGI 2-85TA 34.5 4.6 39 1
MA / 135/BROCKTON, MA

EXFANSION OF EXISTING WWT FACT 24.7 11.3 36.0
FlL. /7 21%5/BROWARD COUNTY, FL

CONSTRUCTION OF SCAJAQUADA TUN 321 -~95.7 26.4
NY 7/ 165/BUFFALO SEWER AUTHOR, NY

UFGRADING & EXFANSION 27.6 6.6 34 2
FA / 187/BUTLER AREA SEWER AU, FA

CONSTRUCTION OF BATTLE CREEK 17.4 8.3 25.7
MI / 261/CALHOUN COUNTY, MI

CONSTRUCTION OF FHASE 2 15.8 2.5 25.3
KY / 219/CAMPBELL-KENTON CITY CNTY, KY

CONSTRUCTION OF TREATMENT FACI 27.9 3.3 30.8

Ia /7 280/CEDAR RAFIDSG, TA
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APPENDIX V APPENDIX V

MAJOR GRANTS
STATUS OF OERLIGATIONS
AS OF SEFTEMEER 30, 1981

(DOLLARS IN MILLIONS)

AGENCY: ENVIRONMENTAL PROTECT‘N AGENCY
SUBNAGENCY: NONE

CURRENT
FROJECT NAME FEDERAL. TOTAL FEDERAL
LOCATION/GAD-1D/GRANTEE NAME OEBLIGATION AMENDMENTS OBLIGATION
UFGRADING AND EXPANSION OF WWT 21.0 4.7 25.7
NC / 221/CHARLOTTE, NC
EXFANSION AND MODIFICATION 9.6 29.0 38.6
TN / 225/CHATTANOOGA, TN
CONSTRUCTION OF A WWT FLANT 34.0 9.6 436
NV / 297/CLARK COUNTY
CONSTRUCTION OF EXFANDED WWT 19.8 17.7 37.5
KI / 13B8/CRANSTON, RI
CONSTRUCTION OF NITRIFICATION 35. 4 103.5 138.9
ne /7 178/0C
CONSTRUCTION OF WWT FACILITY 21.5 21.1 42 4
\ GA / 218/DEKALE COUNTY., GA
! CONSTRUCTION FH 1 SEWER FROCES 8.6 20.1 28.7
| DE / 179/DELAWARE SOLID WASTE, IE
CONSTRUCTION OF SECONDARY SEWA 24 3 4.5 28.8
; FA / 186/0LELCORA, FA
1 2N AERATION MOLERNIZATION 80.2 1.1 81.3
} Ml / 251/DETROIT, M1
| CONSTRUCTION OF WWT: PLANT 25,5 3.6 291
3 MI / 252/DETROIT, MI
‘ NORTH INTERCEFTOR~EAST ARM 20.0 12.4 2.4
M1 7 253/DETROIT, MI
CONSTRUCTION 15.8 10.0 25.8
MI / 2%4/DETROIT, MI
CONSTRUCTION OF OUTFALL REACTO 33.7 6.0 39.7
CA / 283/EAST BAY MUN UTIL II
SEWER SEF FOR ALLEN FPK, LINC F 27. 64 21.3 48 .9
MI / 2%5/ECORSE CRK ORNGE NIS, MI
CONSTRUCTION OF FUMFING STATIO 20.4 2.0 32.4
NY / 152/ERIE CO-SDI #4, NY
CONSTRUCTION OF SOUTHTOWN’S WW 35.8 10.3 46.1
NY / 163/ERIE CO-SOUTHTOWNS, NY
CONSTRUCTION OF RTE 75 18.0 8.8 26.8
NY / 164/ERIE CO-SOUTHTOWNS, NY
CONSTRUCTION OF FALL RIVER REG 32.5 0.5 33.0
MA / 136/FALL RIVER, MA
CONSTRUCTION OF ADDITIONS 38. 4 2.1 40.5
MI 7/ 248B/FLINT, MI
10 MG RETENTION BASIN 37.5 26.2 63.7
MI / 249/FLINT, MI
UFGRADING AND EXFANSION 14.8 10. 6 25. 4

3 IN /7 243/F0ORT WAYNE, IN
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APPENDIX V APPENDIX V

MAJOR GRANTS
STATUS OF OBLIGATIONS
AS OF SEFPTEMRER 30, 1981

(DOLLARS 1IN MILLIONS)

AGENCY: ENVIRONMENTAL FROTECT N AGENCY
SURAGENCY: NONE

CURRENT
FROJECT NAME FEDERAL. TOTAL. FEDERAL
LOCATION/GAD~TID/GRANTEE NAME OBLIGATION AMENDMENTS OBRLIGATION

CONSTRUCTION OF WWT FACILITY 48 . 6 . 8 39.8
TX / 276/FORT WORTH, TX

GARY SANITARY DISTRICT SLUDGE 22.0 5.7 27.7
IN 7/ 244/GARY 8D, IN

RUIL DING AND ERECTION 325 -39 29.6
I /7 208/GLEN ELLYN, TL

METRO WWTF 30.0 10.3 40. 3
NC 7/ 220/GREENSEORO, NC

ATLANTIC WASTEWATER TREATMENT 30.0 10.3 40.3
Va / 205/HAMFTON ROADS SANTTARY DISTRIC

ATIVANCETH FRIMARY TREATMENT FAC 28.8 9.3 38.1
HI / 296/HONOLULU, HI

CONSTRUCTION OF WASTE WATER TR 7.4 21.4 8.8
va / 204/HOFEWELL, VA

CONSTRUCTION OF WWT FACILITY 48. 2 -3.0 43. 2
TX 7 277/HOUSTON, TX

CONSTRUOCTION OF WWT FACILITY 7%5.0 0.0 7%5.0
X 7/ 278/HOUSTON, TX

SLUDGE HANDLING FACILITY 52.5 3.4 55.9
TX / 279/HOUSTON, TX

SAVAGE WWT FLANT EXFANSION 19 9 16.7 36. 6
MIt / 18%/7HOWARD COUNTY, MDD

UFGRADING AND EXFANSTION 46. 7 -15.7 31.0
IN / 245/INDIANAFOLIS, IN

FHASE TU-UFGRADING AND EXFANSI bHé . 4 -19.4 47.0
IN 7 246/INDIANAFOLIS, 1IN

WWTF IMFROVEMENTS AND SEWER SY 20.0 6.7 26.7
MI 7/ 260/JACKSE0ON COUNTY, MI

CONSTRUCTION OF 10 MGD SLUDNGE 22.0 10.3 32.3
FLo 7/ 214/7JACKSONVILLE, FL P

EXISTING FRIMARY WASTEWATER TR 39.8 3.2 43.0
NJ /7 139707 MEETING-ESSEX UNI

CONSTRUCTION OF KUWAHEE STF EX 36.0 6.9 2.9
TN / 224/KNOXVILLE, TN

UFGRADING AND ENLARGING EXISTI 18.0 7.9 5.9
MI / Z247/LANSING, MI

CONSTRUCTION OF A 52 MGD SECON 442 -10.2 34.0
MA /7 132/7LAWRENCE SANITARY DISTRICT. MA

WEST SIDE INTERCEFTOR, RIVER I 15.9 9.2 25.1
MI /7 256/LENAWEE CO, MI

CONSTRUCTION OF SEWER TREATMEN 18.0 9.2 27.2

Al S7L/LTTTLE ROCK WASTEWATER
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APPENDIX V

MAJOR GRANTS
ORLIGATIONS
1981

STATUS OF

Ab OF SFFIEMBER

(DOllAhq IN MILL!ONS)

AGENCY  ENVIRONMENTAL FROTECT'N AGENCY
SUBAGENCY: NONE

FROJECT NAME
lﬂ[hllON/FAO Ih/GhANltP NAMF

CONSTRUCTION OF ”U 8 MGD FRIMA

MA / 134/LYNN, MA
CONSTRUCTION OF ADUITION

MN 7/ 263/METRO WASTE CONTROL
CONSTRUCTINON OF SLUNGE CONDITI

MN 7/ 264/METRO WASTE CONTROL
CONSTRUCTION OF SLUDGE FROCESS

MN 7/ 265/METRO WASTE CONTROL
60 MG SEWAGE  TREATMENT FLANT

FL /7 207/HIAMT-DADE WATER & &, FL
S50 MGD STF & DISF 8TM

FL/ 208/MIAMI-DADE WATER & &, FL
CONSTRUCTION OF A 55 OXYGEN WT

FLL /7 209/MIAMI-DADE WATER & &, FL
CONSTRUCTION OF INTERCEFTORS,

NJ 7/ 149/MIDDLESEX CNTY, S5A, NJ
IN-HOUSE FACILITIES FLAN

WI 7 274/MILWAURKEE COUNTY MSD
REGIONAL INTERCEFTOR AND OUTFA

CAa / 285/7MONTEREY FENINSULA
CONSTRUCTION OF WWT FLANT

OH 7/ 272/MONTGOMERY COUNTY, OH
CONSTRUCTION OF INTERCEFTORS

1L 7/ 192/7M8D OF CHICAGD, IL
CONSTRUCTION OF A WWT WORKS

It 7 229/M8D OF CHICAGO, 1L
CaAlLUMET BATTERY E1 AND E2

It. 7 230/M8Dr OF CHICAGO. It
BLIDG AND ERECTION OF TREATMENT

IL. 7 231/M8Dr OF CHICAGO, IL
CONSTRUCTION OF CONNECTING STR

IL 7 232/7M8D OF CHICAGO, TL
CONSTRUCTION OF WWT FLANT IIROF

L 7 @33/M50 OF CHICAGO, IL
CONSTRUCTION OF WWT FLANT & CO

il 234/M60 OF CHICAGO, TL
CONSTRUCTION OF WWT FLANT ROCK

1L L35/7M8D OF CHICAGO, IL
CONSTRUCTION OF WWT FLANT SHAF

1L 7 236/M5D OF CHICAGO, TL
MAIN STREAM TUNNEL AND CONNECT

1L 7 237/M6D OF CHICAGOD, TL
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APPENDIX V APPENDIX V

MAJOR GRANTS
STATUS OF ORLIGATIONS
AS OF SEFTEMEER 30, 1981

(IOLLARS IN MILLIONS)

AGENCY  ENVIRONMENTAL FROTECT'N AGENCY
SURAGENCY : NONE

CURRENT
FROJECT NAME FEDERAL TOTAL FETIERAL.
LOCATION/GAO-TD/GRANTEE NAME OBLIGATION AMENDMENTS OBLIGATION

BUILDING AND ERECTION 60.0 -5, 4 H4. 6
L. 7 238/7MSD OF CHICAGO, IL

CONSTRUCTION OF INTERCEFTORS, 43. 3 4.4 47.7
I/ 239/MS5D OF CHICAGO, TL

FTUNNELS AND DIROF SHAFTS 47.7 12. 4 60 1
IL /7 240/M8D OF CHICAGO, IL

CONSTRUCTION OF CALUMET 47 .8 -0. 6 47.2
L 241 /M50 OF CHICAGO, IL

UFGRADING AND EXFANSTION OF EXI 9.6 ~0.5 29.1
TN / Q23/NASHVILLE, TN

CONSTRUCTION OF COLLECTOR SYST 20.0 8. 4 28. 4
NY / 166/NASSAL CO, NY

CONSTRUCTION OF 17 COLLECTOR 115%.7 29.0 144 .7
NY / 1467/NASSAL CO., NY

CONSTRUCTION OF 146 COLLECTOR 100. 2 34 3 134.7
NY 7 168/NASSAU CO, NY

NEW SECONDARY WWT FACILITY 37.3 ~b. 2 31.1
CT 7/ 131/NEW HAVEN, CT

CONSTRUCTION OF WWTF, INTERCEF 32.0 10.3 2.3
NY 7 1460/NIAGARA COUNTY SD #1, NY

CONSTRUCTION OF WASTEWATER TRE 47 .4 0.1 47 .5
NY 7/ 162/NIAGARA FALLS, NY

UFGRADE WWTF TO ADVANCED TREAT 14.9 12.7 29.6
NY 7/ 174/NORTH TONAWANDA, NY

CONSTRUCTION OF WWT FLANT 65.0 ~10.2 o4, 8
OH / 269/NORTHEAST OHIO KEG

UFGRADING AND EXFANSTON OF EXIT 44 2 8.3 52,5
O/ P70/NORTHEAST OHIO KEG

UFGRADTNG AND EXFANSION OF EXI 26.9 3.2 30.1
OH / 271/NORTHEAST OHIO REG

OARWOOI-CONSTR OF TNTS UFPGRADL 81.9 10.5 P24
NY / 153/NYC

REII HOOK-CONSTR OF SURSTRUCTUR 49. 8 0.1 49 .9
NY / 1354/NYC

KED HOOK-CONSTRUCTION OF SEWER 90 3 2.1 524
NY / 155/NYC

CONSTRUCTION OF COMFOSTING ACC Y7. 2 0.2 97 4

NY /7 172/7NYC SLUDGE MGMT &, NY

STATE MGT ASSISTANC ECTION 2 9.6 30.0 39.6
NY / 150/NYS DEFT OF ENVIKONMENT

CONSTRUCTION OF COMPLETE REGIO b6 2 4.0 70 2
NJ 7 143/70CEAN COUNTY, NJ
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MAJOR GRANTS
STATUS OF ORLTIGATIONS
AS OF  SEFTEMRER 30, 1981

(NOLLARS TN MILLIONS)

AGENCY . ENVIRONMENTAL FROTECT’N AGENCY
SUBAGENCY  NONE

CURRENT
FROJECT NAME FEIERAL TOTAL FEDERAL.
LOCATION/GAD- ID/GRANTEE NAME OBLIGATION AMENIMENTS OBLIGATION

CONSTRUCTION OF TREATMENT WORK 46 . 6 18. 2 64.8
N.J 7/ 144/70CEAN COUNTY, NJ

CONSTRUCTTON OF CENTRAL WATER 345 -7.9 26. 6
N /7 14%/70CEAN COUNTY, NJ

CONSTRUCTION OF INTERCEFTORS 97.8 0.0 57.8
NJ 7 146/70CEAN COUNTY, NJ

SEWAGE TREATMENT FLANT, PUMF & 22.8 13. 4 36.2
WA 7/ 298/0LYMFIA, WA

MOTERNIZATION ANDI EXPANSION OF 80 7 0.1 80.8
NY 7 158/0NONDAGA CO, NY

FLANT 278 MGD AS AN INCREMENT 39 1 141 25.0
CA 7/ Z286/0RANGE COUNTY SAN DIST

IRON BRIDGE ROAD REG WATER FOL 8 0 43.7 51.7
FL 7 Z10/70RLANDG, FL

HTF CONSTRUCTION 1415 162. 6 304.1
N.) 7 142/FASSAIC VALLEY, NJ

EXFANGTON ANIDY UFGRADING 19.1 18 6 37.7
Fi. 7 211/FENSACOLA, FL

S5TF, INTERCEFTORS, FORCE MAIN £4.8 3.0 27.8
NJ 7/ 141/FEQUANMOCK-LINC FK

UFGRADINIING AND EXFANSION 17 9 22,2 40. 1
Fa s/ 188/FHILADELFHIA, FA

HLOWER ELIDG NEW FINAL TANKS ev.2 19.0 46 .2
Fa / 189/FHILADBELFHIA, FA

CONSTRUCTION OF FART 1-EXFANDI 37.0 81.7 118.7
FA / 190/FHILADELFHIA, FA

STF MODERNIZATION 25 2 17.8 43.0
FAa / 191/FHILALELFHIA, KA

H6TF MODERNIZATION 36. 6 15.1 51.7
FA / 200/FHILADELFHIA, FA

STH MODERNIZATION 20.6 5.3 25.9
Fa /s 201 /FHILADELFHIA, FA

CONSTRUCTION OF WWTF, FUMF STA 33.4 ~-3.4 30.0
ME 7/ 137/FORTLAND WATER DISTRICT, ME

DESIGN AND CONSTRUCTION 6.5 20.0 26.5
FR / 176/FRASA-ARECIRO, FR

CONSTRUCTION OF 40 MGI FRIMARY 40. 6 1.1 41.7
Fik / 177/FRASA-BAYAMON, FK

CONSTRUCTION OF 24 MGD STF 43. 4 -9.7 33.7
NY / 151/RENSSELAER COUNTY SE, NY

WASTEWATER TREATMENT FLANT IMF 19. 4 6.0 25. 4

IN 7/ Z242/RICHARD SI, IN
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APPENDIX V
MAJOR GRANTS
STATUQ 0OF ORLIGATIONS
AS OF £P1LNPER 60: 1981
(UOLlARC IN HILLION
AGENCY: ENVIRONMENTAL FROTECT’'N AGENCY
SURAGENCY: NONE
CURRENT
FROJECT NAME FEDERAL TOTAL FEDERAL
LUCA1ION/hA0 lh/GRANIfE NAME. DBELIGATION AMENDHENTa UBLIFATION

(UNQIhU(YlUN Of THE FUlVLR 53,2 2 .3 79.5
NY / 161/ROCHESTER FLURE WATER, NY

ADVANCED WWT 38.8 3.8 42. 6
MN / 247/ROCHESTER, MN

CONSTRUCTION OF WWT FACILITY 15.8 13.0 28.8
NC 7 222/ROCKY MOUNT, NC

UFGRADING ANDY EXFANSION OF WWT 147 .2 14.7 161.9
Ca / 293/78AC REG UNTY SAN IS

CONSTRUCTION OF COMRINED WW CO 34.3 3.7 38.0
CA 7/ 294/5AC REG CNTY SAN IIS

CONSTRUCTION OF N.E. INTERCEFT 50.7 0.0 50.7
A/ 295/78A0C REG OCNTY SAN DIS

CONSTRUCTION OF SOUTHEAST 177.8 -65.0 112.8
CA / 288/5AN FRANCISCO, CA

CHANNEL RASIN CONSOLIDATION 94.6 -29. 4 252
CaA 7/ 289/8AN FRANCISCD, CA

CONSTRUCTION OF SOUTHWEST OCEA 127.5 -3.0 1245
CA 7/ 290/8AN FRANCISCO, CaA

WEST SIDE TRANSFORT/STORAGE 15. 6 30. 4 46.0
CA 7/ 291/8AN FRANCISCO, CA

CONSOLIDATION OF NOKTH SHORE 64.9 -16.0 48 9
CA s/ Z92/8AN FRANCISCO, CA

UFGHRADNING AND EXFANSION OF WWT S9e.7 -4, %5 48 .2
CA 7/ 284/5AN JOSE/SANTA CLARA

SEC. WWTF, INTERCEFTORS FUMFIN 34.2 -3.2 31.0
NY 7/ 17%/SARATOGA CO SEWER, NY

CONSTRUCTION OF REGIONAL SEWAG 59. 6 1.2 60.8
IL 7 227/8AUGET VILLAGE, IL

CONSTRUCTION OF WWT FLANT 31.0 6.2 37.2
CA 7/ 287/80UTH BAYSIDE SYSTEM, CA .

CONSTRUCTION OF WWT FLANT 40.8 -5. 5% 35.3
MI 7/ 259/S0UTHGATE-~WYANDOTTE, MI

SITE FREFARATION & CONSTRUCTIO 33.8 1.3 35.1
WA / 299/8F0OKANE, WA

CONSTRUCTION OF A REGIONAL SEC 48 .1 -8.7 39.4
MA / 133/6FRINGFIELD, MA

UFGRADING & EXPANSION OF WWT 17.2 21.5 38.7
FL / 213787 FETERSBURG, FL

CONSTRUCTION OF A MAINTENANCE 20.0 9.4 29.4
MO /7 2B1/8T. LOUIS MSD, MO

CONSTRUCTION OF CONTR FA-63 23.9 13.4 37.3
MO 7 282/8T. LOULS MSDL, MO
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MAJOR GRANTS

STATUS OF ORLIGATIONS

A% OF SEFTEMRER KO,

1931

(DOLLARS IN MILLIUNﬁ)

AGENCY: ENVIRONMENTAL FROTECT'N AGENCY
SUBAGENCY  NONE

HFROJECT NAME
LU(AWJUN/GAU IH/hRANTFE NAHF

WN1 FALILITY‘ IUO R&CIUNAI FUN

NJ 7/ 148/STONY RROOK REGIONAL SA, NJ
lLAaTERAL SEWERS AND INTERCEFTIN

NY / 169/SUFFOLK CO, NY
L ATERAL AND INTERCEFTING SEWER

NY 7/ 170/8UFFOLK CO, NY
L ATERAL AND INTERCEFTING SEWER

NY / 171/8UFFOLK CO, NY
CONSTRUCTION OF WWT FLANT

OH /7 273/5UMMIT COUNTY. OH
CONSTRUCTION OF 60 MGI ADVANCE

KL 212/ TAMFA, FL
CONSTRUCTION OF UPGRADED WASTE

NY / 173/TOWN OF TONAWANDA, NY
CONSTRUCTION OF INTERCEPTING

VA / Z02/UFFER QCCOAUAN SEWAGE, VA
ANN ARROR FHh SE 2 -UFGRADING

ML /7 Z07/WASHTENAW COUNTY, MI
UFGKATIING AND EXFANSTON OF TWF

MI 7/ 2UB/WASHTENAW COUNTY, MI
CONSTRUCTION OF NEW ST

NY 7 159/WESTOCHESTER CO, NY
CONSTRUCTION OF WWT FLANT

MN / ?66/UEH1PRN LARKE SUFERTOR
CONSTRUCTION OF =68 SEWER

Mbr /7 180/WS8C, MD
CONSTRUCTION OF NITRIFICATION

MDY /7 181/WSSC, MD
MOD TO EXISTING AERATION KASIN

MI /7 182/7U88C, MD

SURAGENCY TOTAL

AGENCY TOTAL

113

FEDERAL
UBLIGATIUN

49 .

e

4

34.

47 .

83

5.3

.8

TOTAL
AHENDHENT

9‘

1642

5

.8

<)

.

o)

1.8

~
A,

APPENDIX V

CURRENT

FEDERAL

OBLIGATION
29.2
34.4

27.5

70.3

68.7
He. 8
440
279
50 7
26.4

41 1

84 4
28.5

0136 6

81 36. 6




APPENDIX V APPENDIX V

MAJOR GRANTS
STATUS OF OBLIGATIONS
AS OF SEPTEMBRER 30, 1981

(IOLLARS IN MILLIONS)

CURRENT
FEDERAL TOTAL FEDIERAL
OBLIGATION AMENDMENTS ORBLIGATION

GRAND TOTAL 11952, 6 10725 3
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LOCATION SUMMARY SCHEDULE

GRANT ACQUISITIONS

Total Federal obligations Number of grants
Location Grants Total grants Number Total grants
(millions) (percent) (percent)

Alabama $ 42.3 0.2 1 0.3
Arkansas 27.2 0.1 1 0.3
California 1,751.6 7.7 34 10.8
Colorado 712.6 0.3 2 0.6
Connecticut 217.2 1.0 4 1.3
Delaware 28.7 0.1 1 0.3
District of

Columbia 2,035.6 9.0 8 2.9
Florida 1,065.2 4.7 11 3.5
Georgia 1,053.9 4.6 6 1.9
Hawaii 38.1 0.2 1 0.3
Illinois 2,683.6 11.8 42 13.3
Indiana 192.2 0.8 6 1.9
Iowa 30.8 0.1 1 0.3
Kentucky 25.3 0.1 1 0.3
Maine 30.0 0.1 1 0.3
Maryland 866.9 3.8 8 2.5
Massachusetts 1,615.4 7.1 21 6.6
Michigan 743.5 3.3 20 6.3
Minnesota 230.3 1.0 6 1.9
Missouri 104.0 0.5 3 0.9
Nevada 43.6 0.2 1 0.3
New Jersey 1,654.9 7.3 22 7.0
New York 4,782.5 21.1 59 18.7
North Carolina 94.8 0.4 3 0.9
Ohio 436.3 1.9 7 2.2
Oregon 33.6 0.1 1 0.3
Pennsylvania 1,489.0 6.6 22 7.0
Puerto Rico 68.2 0.3 2 0.6
Rhode Island 37.5 0.2 1 0.3
Tennessee 110.6 0.5 3 0.9
Texas 213.9 0.9 4 1.3
United States

(note a) 52.8 0.2 1 0.3
vVirginia 226.0 1.0 5 1.6
Washington 436.3 1.9 5 1.6
Wisconsin 75.0 0.3 1 0.3
West Virginia 68.5 0.3 1 0.3

Total $22,677.9 100.0 316 100.0

|

a/Grant location covers more than one State.
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LOCATION SUMMARY SCHEDULE OF MAJOR

ACQUISITIONS FOR FEDERAL OWNERSHIP AND USE

Federal obligation

Total Percent Acquigitions
estimate Non-Federal Total of total Percent
Location cost share acquisitions acquisitions No. of total
------------- (milliong)==mececcwcannax
Alaska $ 286.8 $ 11.8 $ 275.0 - 2 0.4
Alabama 4,008.7 30.6 3,978.1 0.6 4 0.8
Arkansas 142.5 - 142.5 - 1 0.2
Arizona 5,372.5 263.5 5,109.0 0.8 5 1.0
California 53,580.3 465.7 53,114.6 8.5 37 7.6
Colorado 1,406.4 19.7 1,386.7 0.2 8 1.6
Connecticut 55,351.7 - 55,351.7 8.9 4 0.8
Delaware 56.1 17.9 38.2 - 1 0.2
DMtrict of
Columbia 9,040.1 2,512.9 6,527.2 1.0 9 1.9
Florida 7,766.3 926.0 6,840.3 1.1 10 2.1
Foreign
(note a) 442.9 - 442.9 0.1 7 1.4
Georgia 966.5 - 966.5 0.2 3 0.6
Hawaii 167.9 8.3 159.6 - 2 0.4
Iowa 162.6 13.2 149.4 - 2 0.4
Idaho 429.4 - 429.4 0.1 2 0.4
Illinois 1,463.1 44.5 1,418.6 0.2 5 1.0
Indiana 663.4 7.7 655.7 0.1 5 1.0
Kansas 154.0 5.6 148.4 - 2 0.4
Kentucky 1,257.3 105.9 1,151.4 0.2 12 2.5
Louisiana 7,443.8 731.5 6,712.3 1.1 10 2.1
Maine 10,395.7 - 10,395.7 1.7 1 0.2
Maryland 783.3 - 783.3 0.1 8 1.6
Massachusetts 12,993.1 - 12,993.1 2.1 7 1.4
Michigan 18,973.1 17.4 18,955.7 3.0 2 0.4
Minnesota 356.1 4.6 351.5 0.1 2 0.4
Missigsippi 28,154.0 20,2 28,133.8 4.5 5 1.0
Missouri 64,206.2 75.7 64,130.5 10.3 13 2.7
Montana 1,268.9 - 1,268.9 0.2 3 0.6
Nebraska 570.9 - 570.9 0.1 2 0.4
North Carolina 689.1 14.1 675.0 0.1 6 1.2
New Jersey 847.5 12.2 835.3 0.1 5 1.0
New Mexico 1,729.2 46 .4 1,682.8 0.3 9 1.9
Nevada 275.5 26.2 249.3 - 2 0.4
New York 27,769.8 298.3 27,471.5 4.4 12 2.5
Ohio 8,347.2 37.7 8,309.5 1.3 6 1.2
Oklahoma 467.8 - 467.8 0.1 5 1.0
Oregon 1,378.6 2.9 1,375.7 0.2 7 1.4
Pennsylvania 1,971.7 - 1,971.7 0.3 4 0.8
Puerto Rico 411.0 92.0 319.0 0.1 1 0.2
South Carolina 1,279.0 - 1,279.0 0.2 4 0.8
Tennessee 18,107.1 538.0 17,569.1 2.8 13 2.7
Texas 32,191.0 377.4 31,813.6 5.1 23 4.7
United States
(note b) 218,831.8 4,030.5 214,801.3 34.4 187 38.5
Utah 1,403.1 - 1,403.1 0.2 1 0.2
virginia 2,870.1 12.4 2,857.7 0.5 4 0.8
Washington 17,770.6 15.3 17,755.3 2.8 18 3.7
wisconsin 72.6 0.5 72.1 - 1 0.2
West Virginia 518.5 - 518.5 .1 _ 4 0.8
Total $624,794.8 $10,786.6 $614,008.2 100.0 486 100.0

a/Acquisitions located in foreign lands.

b/Acquisitions located in more than cne State.
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SOME QF OUR KEY PRIOR REPORTS CONCERNING

COST GROWTH AND STATUS REPORTING

Feasibility for Constructing Price Indexes for Weapon Systems
(B-159896, 4/10/72):

--The inability to accurately measure inflation makes it
difficult to measure the effectiveness of Government man-
agement in procuring weapon systems. The construction of
price indexes could help to alleviate this problem.

Cost Growth in Major Weapon Systems (B-163058, 3/26/73):

--Cost growth incurred due to demand for greater system
capability, inflation, and management procedures.

Reporting of Selected Major Civil Projects Needs Improvement
(PSAD-77-5, 12/29/76):

--The reporting of the status of major civil acquisitions
should be given to the Congress for evaluating overall pro-
gram progress and decisionmaking. The Office of Management
and Budget should provide guidance and monitor implementa-
tion.

Improved Reporting Needed on National Aeronautics and Space Admin-
istration Projects (PSAD-77-54, 1/27/77):

--Reports should give status of funding and expenditures
in relation to budget plans.

Consistent and Uniform Treatment of Inflation Needed in Program
Cost Estimates Provided to the Congress (PSAD-78-8, 3/20/78):

--Agencies vary in methods of estimating and applying
inflation indexes to program cost estimates. The Office
of Management and Budget needs to establish uniform policies
and procedures.

Congress Needs More Reliable Cost Estimates and Established
Priorities for Allocating Funds for Water Resource Projects

(PSAD-79-13, 1/29/79):

--Cost estimates given to the Congress are incomplete and not
always based on current prices; cost growth occurred due
to planning delays, insufficient funding, and a court in-
junction due to an environmental suit.

Impediments to Reducing the Cost of Weapon Systems (PSAD-80-6,
11/8/79):
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--Funding instability resulted in increased costs which led
to reduced quantities.

The National Aeronautics and Space Administration Should Provide
the Congress Complete Cost Information on the Space Telescope
Program (PSAD-80-15, 1/3/80):

--Excluded from life-cycle cost estimates were civil service
salaries, studies and support cost, and inflation.

"SARs"-~Defense Department Reports Should Provide More Information
to the Congress (PSAD-80-37, 5/9/80):

--SARs should give better disclosure as to the status of
acquisitions, should be shortened to facilitate use by
people with little time, and present data that is com-
plete, accurate, and not misleading.

Controlling Federal Costs for Coal Liquification Program Hinges
on Management and Contracting Improvements (PSAD-81-19, 2/4/81):

--Cost growth was due to incomplete original scope and poor
estimating and contract administration.

F/A-18 Naval Strike Fighter: Progress Has Been Made But Problems
and Concerns Continue (MASAD-81-3, 2/18/81):

--Use of optimistic inflation rate, increases in quantity,
and changes in scheduling and engineering contributed to
cost growth.

Recommendations to Improve Defense Reporting on Weapon Systems
(MASAD-81-7, 3/2/81):

--We recommend that changes be made to the SAR system to
include the more important systems that are in advanced
development, to better describe shortcomings and limita-
tions of systems, to include a narrative section on tech-
nical risks, and others.

Improving the Weapon Systems Acquisition Process (MASAD-81-29,
5/15/81):

--Schedule stretchouts and resulting higher costs could be
avoided by eliminating some low priority programs.

Budgetary Pressures Created by the Army's Plans to Procure New
Major Weapon Systems Are Just Beginning (MASAD-82-5, 10/20/81):

--Problems caused by use of lower than experienced inflation
rates, schedule stretchout, increased spare parts require-
ments, and reduced contract quantities to cover cost in-
creases.

(951648) 118 GPO 889-008
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